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Department of Toxic Substances Control
P. O. Box 806

Sacramento, CA 95812-0806

s/
LindaDorn
Acting DoD Program Manager
Land Disposd Section
FROM: DIVISION OF WATER QUALITY

DATE: Augugt 12, 2004

SUBJECT: DEFENSE AND STATE MEMORANDUM OF AGREEENT/ COOPERATIVE
AGREEMENT (DSMOA/CA) SEMIANNUAL PERFORMANCE REPORT —
CONTRACT NO. 02-T2416

The State Water Resources Control Board's Semiannua Performance Report for the January 1 through
June 30, 2004, reporting period is complete.  Attached are annotated Appendices for Stesin the
DSMOA Program in which the Regiond Water Qudity Control Boards performed cleanup activities.

Please note that al Department of the Navy (DON) facilities have been removed from this report snce
those facilities were removed from the DSMOA and placed in the DON’s Cost Recovery Program,
effective March 1, 2003.

The report istranamitted dectronicdly. If you have any questions concerning this dectronic tranamittd,
please cal me at (916) 341-5780 or Kitty Hightower at (916) 341-5730.

CC: Rick Moss, DTSC
Tony Landis, DTSC
John Scandura, DTSC
Curvin Leg, DTSC
Craig Penndll, HQUSACE
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ANNOTATED FOR STATUS
THROUGH 6-30-04
(In Regional Board Order)




North Coast
Regional Water Quality Control Board

Facility Service Fund PCA Lead
Point Arena Air Force DERA 16602 S
Sonoma County Airport (Santa Rosa AA) FUDS DERA 16911 S
Santa Rosa NAVAUXAIRSTA FUDS DERA 16912 R
Requa Air Force Station FUDS DERA 16913 R
Eureka-Humboldt Co. Airports (Arcata NAV) FUDS DERA 16914 R




Pt Arena_E_0630043.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Point Arena 1. CA-E Submittal []
Funding Source DERA 2. 12/31/02 Status |:|
Service Branch AIR FORCE 3. Annua Funding Review X|
DTSC Site# 200585 4. 6/30/03 Status []
RB# 1TMC101 RBCA# 16602 Lead DTSC 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | 3| CdiforniaDSMOA Services | 5 | o
Long Term Monitoring | Annual Progress/Monitoring Report
and RA Operations
Draft 7/02 3 Review and Comment 3
Draft Final 9/02 3 Review and Comment 3
Annual Monitoring Work Plan 1 Review and Comment 1
Draft 12/02 1| 1 | Review and Comment 1]11
Project Management 2 -- Project Manager (PM) Meetings 1| 1 | Attend and comment 111
2-- PM Site Visits 1] 1| Attend 1)1
PM Training 1] 1| Attend 111
PM Coordination/Tele-conferences 1| 1 [ Comment and Participate 1)1
Basewide Closure Draft 7/02 2 Review and Comment 2
Report
Draft Final 9/02 3 Review and Comment 3
Find 10/02 3 Review and Comment 3
RAP/ROD Closure Draft 7/02 3 Review and Comment 3
Report
Draft Final 9/02 3 Review and Comment 3
Find 11/02 3 Review and Comment 3
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks ol &= | CdiforniaDSMOA Services | 2u | &
Long Term Monitoring | Draft Final 03/03 Review and Comment 111
and RA Operations
Annual Monitoring Work Plan Review and Comment 111
Project Management 2 -- Project Manager (PM) Meetings Attend and comment 111
2-- PM Site Visits Attend 111
PM Training Attend 111
PM Coordination/Tele-conferences Comment and Participate 1(1

DTSC Project Manager
E-mail

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

/s/Peter MacNichall

Date: 12/20/01

pmacnich@dtsc.ca.gov Phone#  (916) 255-3713
/s/Bonnie Rolandelli Date: 12/20/01
rolab@rbl.swrch.ca.gov Phone#  (707) 576-2667
/s/Vern Bartels Date: 12/20/01
vern.bartel s@langley.af.mil Phone#  (757) 764-9417

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




SRosa AA_SonomaCoArpt_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Santa Rosa Army Airfield (Sonoma County Airport) 1. CA-E Submittal &
Funding Source DERA 2. 12/31/02 Status ]
Service Branch FUDS 3. Annual Funding Review |:|
DTSC Site# 200586 4. 6/30/03 Status []
RB# 1 RB PCA# 16911 Lead DTSC 5. 12/31/03 Status Z|
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks e | %n| CdiforniaDSMOA Services | 5 | o
Project Management Meetings, site visit/inspection, teleconference Attend and coordinate
YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks e | 30| CdiforniaDSMOA Services | 5 | o
EE/CA Draft/Draft Final/Final document Review, comment, review 111
Project Management Meetings, site visit/inspection, teleconference Attend and coordinate 111
DTSC Project Manager /s John Harris Date: 1/28/02
E-mail Jharris3@dtsc.ca.gov Phone#  916-255-3683
RWQCB Project Manager /< Bonnie Rolandelli Date: 1/28/02
E-mail RolaB@rbl.swrch.ca.gov Phone#  707-576-2667
DoD Project Manager /s/ Brenda Pedersen Date: 1/28/02
E-mail Bpedersen@spk.usace.army.mil Phone# 916-557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




SantaRosaNAAS_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Santa Rosa Naval Auxiliary Air Station 1. CA-E Submittal Z|
Funding Source DERA 2. 12/31/02 Status X
Service Branch Army Corps of Engineers 3. Annual Funding Review Z|
DTSC Site# 200587 4. 6/30/03 Status Z|
RB# 1 RB PCA# 169-12 Lead RB 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | %n| CdiforniaDSMOA Services | 5 | o
Technical Memo Prepare Technical Memo Review Technical Memo 111
summing up RI
Removal of High Prepare workplan Review workplan 111
Priority Surface
Contamination
Develop workplan for Prepare workplan Review workplan for additional 111
additional RI RI
UST investigation Prepare workplan Review and comment on Draft 1)1
workplan and Final UST investigation
workplans
Project Management RPM Project Coordination/ Management Attend RPM Meetings 111
4 Site Visits Sitevisits 111
RPM Training RPM Training 111
UST Review and comment on Draft 1)1
and Final UST Closure Report
Public Participation Conduct Public Meetings Assist ACOE with Public 111
Partici pation Process
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2 | = | CdiforniaDSMOA Services | 3% |
Feasibility Study Prepare Study SOW 1 | Review and comment ondraftand | 1 | 1
final documents
UST Corrective Action | prepare UST CAP 1 | Review and comment ondraftand | 1 | 1
Plan (CAP) fina CAP
Quarterly 4 Quarterly Groundwater Monitoring Reports 1 | Review and comments on 111
documents
Project Management 4 Site Vidts 1| 44tevisits 111
RPM Training 1| Attend applicabletraining 111
RPM Project Coordination/ Management 1 | Attend RPM meetings 111
Public Participation Conduct Public Meetings 1 | Ensure adequate public 1{1
participation
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  /s/ Stephen Bargsten Date: 1/24/02
E-mail bargs@rbl.swrch.ca.gov Phone#  (707) 576-2653
DoD Project Manager /s/ Raj Sandhu Date: 1/24/02
E-mail Rsandhu@spk.usace.army.mil Phone#  (916)557-7441

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




RequaAFS _E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation RequaAir Force Station 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch Air Force 3. Annua Funding Review Z|
DTSC Site# 200533 4. 6/30/03 Status &
RB# 1 RB PCA# 16913 Lead RB 5. 12/31/03 Status Z|
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks el CaiforniaDSMOA Services | 24 | o
Removal of USTsand Cape Environmental of Tustin, CA ispreparing a 1| 2 | Review and comment 1] 2
AGTs cost estimate for tank removal.
USTsremoved Tank Removal Report of Findings 1| 2 | Review and comment 2
Closure Document Review and comment 1| 1| Review and comment. 1
YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks 2 | x| CaliforniaDSMOA Services | 2| n
Subsurface Possible installation of monitoring wells and 1| 1 | Review and comment. 111
Investigation subsurface investigation
RI/FS RI/FSinitiated asrequired 1| 1 | Review and comment. 1] 1
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  /s/ Ron Allen Date: January 10, 2002
E-mail dler@rbl.swrch.ca.gov Phone# (707 576-2848
DoD Project Manager /s/ Jerry Vincent Date: January 10,2002
E-mail GVincent@spk.usace.army.mil Phone#  (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Eureka-Humboldt_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
U.S. Naval Aux. Air Station/Eureka-Humboldt County
Name of Installation Airport NAS Arcata 1. CA-E Submittal &
Funding Source DERA 2. 12/31/02 Status X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 100571 4. 6/30/03 Status X
RB# 1 RB PCA# 16914 Lead RB 5. 12/31/03 Status X|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 2
No DOD Funding available
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 2
UST-RWQCB only UST removals and subsurface investigations 1| 1 | Review, comment and concur 1)1
Conduct additional subsurface investigations for 1| 1 | Conduct technical reviews, attend | 1 | 1

other FUDS activities

comment resol ution meetings

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/s/ Ron Allen

aler@rbl.swrch.cagov

/9/Gerald Vincent

Gvincent@spk.usace.army.mil

Date:

Phone #

Date: January 10,2002
Phone# (707) 576-2848
Date: January 10,2002
Phone#  (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




San Francisco Bay
Regional Water Quality Control Board

Facility Service Fund PCA Lead

Hamilton Army Airfield - GSA Phase |, FUDS DERA 16604 D
Antenna Field (Includes Landfill #26)

Hayward Air National Guard (HANG) Air Force DERA 16613 D
Travis Air Force Base Air Force DERA 16619 S
Onizuka Air Force Station Air Force BRACIV 16620 R
Point Ozol DLA DERA 16621 R
Hamilton Army Airfield Army BRAC 16635 D

[ &Il

Dublin ECS 30 (Parks) Army DERA 16917 D
Oakland Army Base Army BRACIV 16921 D
Hayward Army Airfield FUDS DERA 16924 D
Golden Gate National Recreation Area FUDS DERA 16925 D
Camp Stoneman FUDS DERA 16926 D
Almaden Air Force Station FUDS DERA 16927 D
Benicia Arsenal FUDS DERA 16944 D
Fort Barry FUDS DERA 16974 D
Fort McDowell FUDS DERA 16975 D
Nike Battery 91, Angel Island FUDS DERA 16976 D
Hamilton Army Airfield FUDS DERA 16977 D

GSA Phase I (includes Landfill #26)




HamiltonAAF(Antenna) E_063004.doc

Description

Name of Installation
Funding Source
Service Branch
DTSC Site#

RB# 2

RB PCA#

TWO-YEAR JOINT CA EXECUTION PLAN

Hamilton Army Airfield, North Antenna Field

Requirement
CA-E Submittal

DERA
FUDSArmy
200714
16604

Lead DTSC

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

Annual Funding Review

XUOOOOX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks u | & CdiforniaDSMOA Services | 2| &=
RI/FS Remedial Investigation Report (new task) 1 Review and comment 1
RI/FS L ead/Phosphate Treatability Study 3 Review and comment within 30
days.
RI/FS Human Health and Ecological Risk Assessment 3 Review and comment on draft
within 60 days; draft-final, 30
days; final 30 days.
RA Ordnance Activities: Archive Search Report 3 Review and comment within 30
(ASR). days.
RA Ordnance Activities: Submit draft Work Plan 3 Review and comment within 30
days.
RI/FS Feasibility Study 3 Review and comment on draft

Project Management

Project Management

Project Management

Project Management
Project Management

DSMOA Activities: 6/30/02 Status

DSMOA Activities; 12/31/02 Status

Restoration Advisory Board Meetings, once every
two months (6 total)
Remedial Project Manager’s Meetings (Monthly)

Ad hoc Meetings (4 total)

within 60 days; draft-final, 30
days; final 30 days.

DSMOA Activities: Report on
status of activities due July 30,
2002.

DSMOA Activities: Report on
status of activities due January 31,
2002.

Attend RAB Meetings, once every
two months (6 total)

Attend RPM Meetings (12 total)

Meeting Attendance (4 total)

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




HamiltonAAF(Antenna) E_063004.doc

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | =

RAP Proposed Plan 3 | 3 | Review and comment within 30 313
days.

RAP Environmental Assessment 3 | 3 | Review and comment within 30 3|3
days.

RAP ROD/RAP 3 | 3 | Review and comment within 30 313
days.

RD Remedial Design. 3 | 3 | Review and comment within 30 3|3
days.

RA Ordnance Activities: Conduct geophysical survey, | 3 | 3 | Observeactivities. 3|3

RA Remedial Action’03 (Phasel) 3 | 3 | Review and comment within 35 3|3
days.

Project Management DSMOA Activities: Annual Funding Review, 2 DSMOA Activities: Annual 2| 2

period ending June 30, 2003 Funding Review due July 30,

2003.

Project Management DSMOA Activities: 12/31/03 Status 2 DSMOA Activities: Report on 2| 2
status of activities, January 31,
2004.

Project Management DSMOA Activities: Prepare grant for FY 04-06 2 DSMOA Activities: Preparegrant | 2 | 2
for FY 04-06.

Project Management Restoration Advisory Board Meetings, onceevery | 1 | 1 [ Attend RAB Meetings,onceevery | 1 | 1

two months (6 total) two months (6 total)

Project Management Remedial Project Manager’s Meetings (monthly) 3 | 3 | Attend RPM Meetings (12 total) 3|3

Project Management Ad hoc Meetings (4 total) 3 | 3 | Meeting Attendance (4 total) 3|3

DTSC Project Manager Date:

E-mail Phone #

RWQCB Project Manager ~ Naomi Feger Date:

E-mail Phone #

DoD Project Manager Date:

E-mail Phone #

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




HaywardANG_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Description Requirement

Name of Installation Hayward ANGS, Hayward CA 1. CA-E Submittal |:|
Funding Source DERP 2. 12/31/02 Status X
Service Branch Air Force — Nationa Guard 3. Annual Funding Review Z|
DTSC Site# 200588 4. 6/30/03 Status Z|
RB# 2 ~ RBPCA# 16613 ~  Lead DTSC 5. 12/31/03 Status &
RB File# 2199-9154 6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks CaiforniaDSMOA Services
RI/FS Submit draft RI Work Plan— July 1, 2002 Review Draft Rl WP - Aug 15,
2002
RI/FS Investigation of past potential fuel-related sites, Review and comment on
including: former diesel tank south of Building 2; documents as appropriate.
former vehicle fueling tanks east of Building 8.
Closure of Sites4 and 5.
RI/FS Resolve comments on draft Rl Work Plan Comment resolution telecon—
Sept 1, 2002
RI/FS Submit Draft-final RI Work Plan— Nov 1, 2002 Review Dréft-final Rl WP— Dec
1, 2001
RI/FS Resolve comments on draft-final RI Work Plan Comment resolution telecon— Dec
15, 2002
RI/FS Submit Final RI Work Plan— Jan 1, 2003 Review Final Rl Work Plan— Feb
1, 2003
RI/FS Round 1 RI Field Work — April 1, 2003 Site visit— April 1, 2003
RI/FS Community Involvement Plan Interviews— July 1, Participate in Interviews— 1 July,
2002 2002
RI/FS Submit Community Involvement Plan— Sep 1, Review Community Involvement
2002 Plan— Oct 1, 2002
RI/FS Resolve comments on Community Involvement Comment resol ution telecon— Oct
Plan 15, 2002
RI/FS Submit Final Community Involvement Plan— Dec Review Final Community
1, 2002 Involvement Plan— Dec 15, 2002
Sl Supplemental Field Work Addition/Draft S| Review Work Plan (draft, draft
Report find, final)
DSMOA Activities: 6/30/02 Status DSMOA Activities: Report on
status of activities due July 30,
2002.
DSMOA Activities: 12/31/02 Status DSMOA Activities. Report on
status of activities due January 31,
2002.
Remedial Project Manager’'s Meetings, once every Attend RPM Meetings, once every
two months (6 total) two months (6 total)

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




HaywardANG_E_063004.doc

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks ox | xn | CaliforniaDSMOA Services | ve
RI/FS Round 2 RI Field Work — Oct 1, 2003 Site visit—Oct 1, 2003 3
RI/FS Submit draft RI Report — Jan 1, 2004 Review Draft RI Report— Feb 1, 3
2004
RI/FS Resolve comments on draft Rl Report Comment resol ution telecon— 3
Mar 15, 2004
RI/FS Submit Draft-fina RI Report— May 1, 2004 Review Draft-final Rl Report— 3
Jun 1, 2004
DSMOA Activities: Annual Funding Review, DSMOA Activities: Annual 2
period ending June 30, 2003 Funding Review due July 30,
2003.
DSMOA Activities: 12/31/03 Status DSMOA Activities: Report on 2
status of activities, January 31,
2004.
DSMOA Activities: Prepare grant for FY 04-06 DSMOA Activities: Prepare grant 1
for FY 04-06.
DTSC Project Manager Lance McMahan Date:
E-mail L mcmahal@dtsc.ca.gov Phone# (916) 255-3674
RWQCB Project Manager  /s/ Laurent Meillier Date:
E-mail Lm@rb2.swrch.ca.gov Phone#  (510) 622-2240
DoD Project Manager Winston Crow Date:
E-mail croww@ang.af.mil Phone# (301) 836-8121

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



TravisAFB_E_063004.docS

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Travis AFB 1. CA-E Submittal X
Funding Source DERA 2. 12/31/02 Status L]
Service Branch Air Force 3. Annual Funding Review % |
DTSC Site# 200208 4. 6/30/03 Status |:|
RB# 2 RB PCA# 166-19 Lead DTSC 5. 12/31/03 Status |:|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks | & | CdiforniaDSMOA Services | 2| =
Record of Decision Draft NEWIOU Soil Record of Decision (1/03) 1 | Review, Comment, Approve, and 1
Sign Record of Decision
Groundwater Protection Tech Memo (7/02) Review, Comment, and Approve 1
Ecological Tech Memo (9/02) Review, Comment, and Approve 1
Remedial Action Annual Groundwater Treatment Plant Reports for 1 Review and Comment
3 Plants (1/03)
9 Quarterly Groundwater Treatment Plant Reports 2 Review and Comment
36 Monthly Groundwater Treatment Plant Reports 2 Review and Comment
Annual Groundwater Sampling and Analysis 1 Review, Comment, and Approve
Report (11/02)
Quarterly Groundwater Sampling and Analysis 2 | 1 | Review and Comment 211
Reports
Draft FT005 Interim Remedial Action Report 3 Review and Comment 3
(8/03)
Draft Final FT0O05 Interim Remedial Action 3 Review, Comment, and Approve 3
Report (11/03)
Draft LFOO7C Interim Remedia Action Report 3 Review and Comment 3
(8/03)
Draft Final LFO07C Interim Remedia Action 3 Review, Comment, and Approve 3
Report (11/03)
Draft Soil Remedial Action Reportsfor 2 Sites 1 | Review and Comment 1
(1/03)
Draft Final Soil Remedial Action Reportsfor 2 1 | Review, Comment, and Approve 1
Sites (4/03)
UST Case Closure/Corrective Action Plan for 95 1 | Review, Comment, and Approve
USTs
Draft SS015 Remedial Design Package (2/03) Review, Comment, and Approve
Draft Final SS015 Remedial Design Package Review, Comment, and Approve
(4/03)
SS015 Action Memorandum (6/03) 1 | Review, Comment, and Approve
Draft SS041 Remedial Design Package (2/03) 2 Review, Comment, and Approve 1
Draft Final SS041 Remedial Design Package 1 | Review, Comment, and Approve
(6/03)
5 Year Review of IROD Review, Comment, and Approve
Program Management 11 RPM Meetings (one DTSC and one RWQCB 2 Participate in meetings at Travis 2
attendee, Travis AFB, 1 morning) AFB
11 RPM Teleconferences 2 Participate in meetings
3 Site Visits (one DTSC and one RWQCB 2 Attend site visits
attendee, Travis AFB, 1 day)

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



TravisAFB_E_063004.do

-

RAB Meeting (two DTSC and one RWQCB

Community Relations 2 | 1 | Attend and participate as RAB 211
attendee, Fairfield/Vacaville, 1 evening) members
4 Restoration Newsletters 2 | 1 | Review, Comment,and Approve 211
Community Involvement Plan (7/02) 4 Review, Comment, and Approve 4
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks | = | CdiforniaDSMOA Services | 2| =
Remedial Action Annual Groundwater Treatment Plant Reports for Review, Comment, and Approve 2
3 Plants (1/04)
9 Quarterly Groundwater Treatment Plant Reports Review, Comment, and Approve 2
36 Monthly Groundwater Treatment Plant Reports Review and Comment 2
Annual Groundwater Sampling and Analysis Review, Comment, and Approve 4
Report (11/03)
Quarterly Groundwater Sampling and Analysis Review and Comment 2
Reports
Monitoring Well Abandonment Report (11/03) Review 4
Annual Land Use Control Evaluation Report Review 2
(204)
South Groundwater Treatment Plant O& M Manual Review, Comment, and Approve 4
Update (11/03)
North Groundwater Treatment Plant O& M Manual Review, Comment, and Approve 4
Update (11/03)
5Year Review of IROD Review, Comment, and Approve 4
Program Management 11 RPM Meetings (one DTSC and one RWQCB Participate in meetings at Travis 2
attendee, Travis AFB, 1 morning) AFB
11 RPM Teleconferences Participate in meetings 2
3 Site Visits (one DTSC and one RWQCB Attend Site visits 2
attendee, Travis AFB, 1 day)
Community Relations 4 RAB Mesting (two DTSC and one RWQCB Attend and participate as RAB 2
attendee, Fairfield/Vacaville, 1 evening) members
4 Restoration Newsletters Review, Comment, and Approve 2
Community Involvement Plan (7/03) Review, Comment, and Approve 4

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/sl

Jsal cedo@dtsc.ca.qov

/sl

Slr@rb2.swrcb.ca.gov

/sl

al.brickeen@travis.af. mil

Date: 1/17/03
Phone#  (916) 255-3741
Date: 1/17/03
Phone#  (510) 622-2377
Date: 1/17/03
Phone#  (707) 424-3062

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Onizuka_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Onizuka AFS 1. CA-E Submittal
Funding Source BRACIV 2. 12/31/02 Status
Service Branch Air Force 3. Annua Funding Review
DTSC Site# 200284 4. 6/30/03 Status
RB# 2 RB PCA# 16620 Leed RB 5. 12/31/03 Status
6. 6/30/04 Status

CA Period 1 JUL 02 - 30 JUN 04

XIXNXNXNXX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CdiforniaDSMOA Services | 2 | &=
Site Investigation Review of Phase |l Site Characterization Work Technical reviews 2
Plan Comment resolution
Attend project meetings
Site Investigation Review of Site Characterization and Baseline Technical reviews 1
Human Health Risk Assessment Track investigation activitiesto
ensure progress
(Abovework activitieswill be completed under Comment resolution
Moffett Fidd NAS; see Moffett App. E & F) Attend project meetings
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | 30| CdiforniaDSMOA Services | 5 | o
(Abovework activitieswill be completed under
Moffett Field NAS; see Moffett App. E & F)
DTSC Project Manager Date:
E-mail Phone #

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/s/ Adriana Constantinescu

Avc@rb2.swrcb.ca.gov

/s Wilson Doctor

Doctorwe@efdsw.navfac.navy.mil

Date: 01/15/03

Phone# (510) 622-2353

Date: 12/20/01

Phone# _ (619) 532-0928

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement

Name of Installation DFSP Ozol, CA 1. CA-E Submittal X

Funding Source 2. 12/31/02 Status X|

Service Branch DLA 3. Annua Funding Review X|

DTSC Site# 4. 6/30/03 Status X

RB# RB PCA# 16621 Lead RB2-RWQCB 5. 12/31/03 Status X|

6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04

YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks e | | CaiforniaDSMOA Services | ox | 2n

7/30/2002 Prepare and execute awork plan to fully assess the Generator 2 211
Building — Truck Loading Rack Area

7/30/2002 Execute biannual self-monitoring program, prepare and 1 11
submit Monitoring and Sampling Report.

7/30/2002 Monitor remediation systems, prepare and submit 2nd quarter 2 112
System Status Report.

9/30/2002 Based on results of Generator Bld' g— Truck Loading Rack 3 3|3
Areaassessment, prepare awork plan to expand the
remediation system to expedite free phase hydrocarbon
recovery.

10/30/2002 Monitor remediation systems, prepare and submit 3rd quarter 2 2| 2
System Status Report.

1/31/1003 Execute biannual self monitoring program, prepare and 1 1] 2
submit Monitoring and Sampling Report

1/31/2003 Monitor remediation systems, prepare and submit 4th quarter 1 1|2
System Status Report.

3/31/2003 Install and start-up expanded free phase hydrocarbon 3 3|3
recovery system at Generator Bld' g— Truck Loading Rack
area.

4/30/2003 M onitor remediation systems, prepare and submit 1st quarter 1 1] 2
System Status Report.

YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks e | | CaiforniaDSMOA Services | ox | 2

7/30/2003 Execute biannual self-monitoring program, prepare and 2 2| 2
submit Monitoring and Sampling Report.

7/30/2003 Monitor remediation systems, prepare and submit 2nd quarter 2 2| 2
System Status Report.

10/30/2003 Monitor remediation systems, prepare and submit 3rd quarter 2 2| 2
System Status Report.

1/31/1004 Execute biannual self monitoring program, prepare and 2 1] 2
submit Monitoring and Sampling Report

1/31/2004 Monitor remediation systems, prepare and submit 4th quarter 2 1] 2
System Status Report.

4/30/2004 Monitor remediation systems, prepare and submit 1st quarter 2 1] 2
System Status Report.

DTSC Project Manager Date:

E-mail Phone #

RWQCB Project Manager  /S/ James Ponton Date: 1/28/2002

E-mail jdp@rb2.swrch.ca.gov Phone#  (510) 622-2492

DoD Project Manager /S/Jack O’ Donovan Date: 1/28/2002

E-mail jodonovan@desc.dla.mil Phone# (703) 767-8309

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN - DRAFT — SUBJECT TO REVISION

Description

Name of Installation
Funding Source
Service Branch
DTSC Site#

RB# 2

RB PCA#

Hamilton Army Airfield, BRAC

Requirement
CA-E Submittal

BRAC

Army
200136

16635

Lead DTSC

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

Annual Funding Review

XUOOXOO

YEAR 1

July 1, 2002 to June 30, 2003

Milestones

Tasks

Jul
Dec

Jun

California DSMOA Services

Jul
Dec

Jan
Jun

Decision Document

FOSET

FOSET

Remedial Action

Remedial Action
Remedial Action
Remedial Action

LTM

LT™

LTM
LTM

RI/FS

PA

Sl

Sl

Sl

It is agreed the following three activities are not
anticipated to be completed during the two-year
DSMOA grant.

- Final Wetland Design and Scour Analysis isa
reguirement of the draft Inboard RAP.

- Remedia Design documents are required by
the CERCLA process for implementation of
the Inboard RAP.

- O& MPanisrequired by the CERCLA
process for decisions which include
management of wastesin place.

The DSMOA grant application may berevised at a

later date.

Inboard Record of Decision/Remedial Action Plan:

Army/DTSC/RWQCB concurrence. July 2002.

Memorandum of Understanding (MOU):

Army/DTSC MOU signed. July 2002.

FOSET, Governor’s Action Request (GAR):

DTSC prepares draft GAR. July 2002.

Remedial Action, Building 41, Spoil PileF,

Revetments 6 & 7 Completion Report- Army

submit draft report, May 3, 2002

- Army submit response to comments, July 1, 2002

- Comment resol ution meeting, July 8, 2002
- Army submit final report, August 1, 2002

Long Term Monitoring Plan, Inboard & CSM :
Army submit draft report, March 15, 2003.

- Army submit response to comments, May 1,
2003.

- Comment resolution meeting, May 8, 2003.

- Army submit final report, June 1, 2003.

Building 82 Groundwater Investigation Report:
Army submit final, August 1, 2002.

Archive Search Report: Army submit Report
Update (if necessary). August 1, 2002.

- Army submit draft ASR PA/SI Workplan (if
necessary), October 1, 2002.

- Army submit response to comments, November
10, 2002.

- Comment resolution meeting, November 15,
2002.

Army, DTSC and RWQCB sign
document.

Review, comment, resolution and
concurrence.

DTSC prepare draft GAR, forward
to Cal/EPA for review.

Review and comment within 40
days.

Review

Participate in meeting.

Review and comment within 30
days.

Review and comment within 30
days.

Review

Participate in meeting.

Review and comment within 30
days.

Review and comment within 30
days.

Review and comment within 30
days.

Review and comment within 30
days.

Review

Participate in meeting.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks CaiforniaDSMOA Services

Sl - Army submit final ASR SI Workplan, December Review and comment within 30
1, 2002. days.

Sl - Army conduct ASR field work. Observe field work

S - Army submit draft ASR S| Report (if necessary), Review and comment within 45
April 1, 2003. days.

Sl - Army submit response to comments, May 10, Review
2003

Sl - Comment resolution meeting, May 15, 2003 Participate in meeting.

RI/FS CSM: Army submit response to comments for Review, comment and resolution.
CSM RI/FS, July 2002.

RI/FS - Comment resol ution meeting, July 2002. Participate in meeting.

RI/FS - Army submit final RI/FS Report, July 2002. Review and comment within 30

Decision Document
Decision Document

Decision Document

RD

Py
W)

g2 £ 22

LTM

Project Management
Project Management
Project Management

Project Management

- Draft CSM ROD/RAP. July 2002.

- Draft CSM ROD/RAP Fact Sheet, Public Notice,
and Public Meeting. July 2002.
- Final CSM ROD/RAP. August 2002.

- Army submit draft CSM Remedial Design,
August 1, 2002.

- Army submit response to comments, September
5, 2002.

- Comment resol ution meeting, September 10,
2002.

- Army submit final CSM Remedial Design,
September 30, 2002.

- Implement remedial action, September 30, 2002.
- Army submit Draft CSM Remedia Action
Completion Report, January 1, 2003

- Army submit response to comments, February 5,
2003.

- Comment resolution meeting, February 10, 2003
- Army submit final CSM Compl etion Report,
March 1, 2003.

POL Hill: Monitoring Report, September 1, 2002

RAB mesetings, 6 per year.
RART meetings 6 per year.
DSMOA Adctivities: 6/30/02 Status

DSMOA Activities: 12/31/02 Status

days.
Review, comment and resolution.

Review, comment, resolution and
attendance.

Review, comment and resolution.
DTSC/RWQCB concurrence
Review and comment within 30
days.

Review

Participate in meeting.

Review and comment within 30
days.
Observefield activities.

Review, comment and resol ution.
Review

Participate in meeting.

Review and comment within 30
days.

Review and comment within 30
days.

Participatein RAB Meetings.
Participate in RART Meetings.

DSMOA Activities: Report on
status of activities due July 30,
2002.

DSMOA Activities: Report on
status of activities due January 31,
2002.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | =
Sl Archive Search Report: Army submit final ASR 1 | 2 | Review and comment within 30 1] 2
PA/SI Report, July 1, 2003 days.
RI/FS - Army submit draft ASR RI/FS Workplan (if 1 | 3 | Review and comment within 45 1] 3
necessary), July 1, 2003 days.
RI/FS - Army submit response to comments, August 10, 1| 3 | Review 1] 3
2003.
RI/FS - Comment resolution meeting, August 15, 2003. 4 | Participatein meeting. 4
RI/FS - Army submit final ASR RI/FS Workplan, 3 | Review and comment within 30 3
September 1, 2003. days.
RI/FS - Army conduct ASR RI/FS field work 3 | Observefield work 3
RI/FS - Army submit draft ASR RI/FS Report (if 3 | Review and comment within 45 3
necessary), February 1, 2004. days.
RI/FS - Army submit response to comments, March 25, 1| 3 | Review 1] 3
2004.
RI/FS - Comment resolution meeting, April 1, 2004. 1| 4 | Participatein meeting. 4
RI/FS - Army submit final ASR RI/FS Report, May 1, 1 | 3 | Review and comment within 30 3
2004. days.
LTM POL Hill: Monitoring Report, September 1, 2003. 2 Review and comment within 30 2
days.
Project Management RAB mesetings, 6 per year. 1| 1 | Participatein RAB Meetings. 1
Project Management RART meetings 6 per year. 1| 1 | Participatein RART Meetings. 1
Project Management DSMOA Adctivities: Annual Funding Review, 2 DSMOA Activities: Annual 2
period ending June 30, 2003 Funding Review due July 30,
2003.
Project Management DSMOA Activities: 12/31/03 Status 2 DSMOA Activities: Report on 2| 2
status of activities, January 31,
2004.
Project Management DSMOA Activities: Prepare grant for FY 04-06 2 DSMOA Activities: Preparegrant | 2 | 2
for FY 04-06.

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Lance McMahan

L mcmahal @dtsc.ca.gov

Naomi Feger

nlf @rb2.swrch.ca.gov

Ed Keller

haaf bec@earthlink.net

Date:

Phone# (916) 255-3674

Date:

Phone# (510) 622-2328

Date:

Phone# (415) 883-6386

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Description

Name of Installation
Funding Source
Service Branch
DTSC Sitett

RB# 201104

TWO-YEAR JOINT CA EXECUTION PLAN

Parks Reserve Forces Training Area
DERA

ARMY

201104

169-17

CA Period 1 JUL 02 - 30 JUN 04

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks
Removal Site-1 Arsenic Drum Disposal Site PARKS -7
EE/CA and Action Memo
Removal Site-1 Arsenic Drum Disposal Site PARKS—7

Removal Work Plan and Report

Removal Site-1 Arsenic Drum Disposal Site PARKS—7
Soil Metals Background Survey Work Plan and
Report

Record of Decision Site-1 Arsenic Drum Disposal Site PARKS -7
ROD

RPM Mestings, six RPM Meetings

AST SiteInvestigation ~ Workplan, Field Activities

Transfer Activities NOTE: Traansfer Activieswill be funded under a
Cooperative Agreement — listed here only for
infomational purposes to determine total
workload/schedules.

Project Management

Project Management/

Coordination

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks

RPM Mestings, six RPM Meetings

Project Project Management

Management/Coordinat
ion

Requirement

CA-E Submittal

12/31/02 Status

Annual Funding Review
6/30/03 Status

12/31/03 Status

6/30/04 Status

o g A~ WD P

Jul Jen Jul

be an CHifornaDSMOA Services =

ARAR ldentification
Conduct Technical
Reviews

Attend project meetings
Sitevisits

Review, Comment, and
Approve

Review, Comment, and
Approve

Review, Comment, and
Sign Record of Decision

Attend

Review, Comment, and
Approve

Prepare Voluntary
Cleanup Agreements (2)

Review PA, EBSs, FOSTs

Attend Meetings
Coordinate among agencies, staff

% s CdiforniaDSMOA Services o
Attend

Coordinate among agencies, staff

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

XOO> 0>

Jun

Jan
Jun



Parks(Dublin)_E_063004.doc
Site Investigation AST Investigation - Observe Field Activities
- Review, comment, approve
Draft, Draft Final Reports
Transfer Activities NOTE: Traansfer Activitieswill be funded under Continue Reviews, Decisions
a Cooperative Agreement — listed here only for
infomational purposes to determine total
workload/schedules.

DTSC Project Manager  /s/Terry Escarda Date:8/20/02

E-mail Tescarda@dtsc.ca.gov Phone # 916-255-3714
RWQCB Project Manager  /s/Michael Bessette Rochette Date: 8/20/02
E-mail Mbr@rb2.swrcb.ca.gov Phone# 510-622-2411
DoD Project Manager /s/Daniel Walsh Date: 8/20/02
E-mail Daniel.walsh.DTC@usarc-emh2.army.mil Phone#  925-875-4683

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Oakland Army Base 1. CA-E Submittal X
Funding Source BRAC 4 2. 12/31/02 Status X
Service Branch U.S. Army 3. Annual Funding Review X
DTSC Site# 200233 4. 6/30/03 Status X
RB# 2 RB PCA# 169-21 Lead DTSC 5. 12/31/03 Status X
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks ol California DSMOA Services ol it
OU4 Removal Action Draft RAW for Disposal Area and Hotspot Review, Comment, Concur
Workplan (RAW) Draft CEQA Negative Declaration Prepare
Fact Sheet Review, Comment
Public Comment Period, Public Meeting Respond to Comments
Final RAW and CEQA Approve
OU4 Remedial Investigation Final RI Report Review, Comment, Concur
(R1)
OUL, 2,3,4,and 7 FS Review, Comment, Concur
Feasibility Study (FS)
OUlL, 2,3,4,and 7 Draft RAP/ROD Review, Comment, Concur
Remedial Action Plan/ Record | Draft CEQA Negative Declaration Prepare
of Decision Fact Sheet Review, Comment
(RAP/ROD) Public Comment Period, Public Meeting Respond to Comments
Final RAP/ROD and CEQA Approve
OUL, 2,3,4,and 7 Draft FOSET Review, Comment
Finding of Suitability to Early Fact Sheet Review, Comment
Transfer (FOSET) Public Comment Period, Public Meeting Respond to Comments
Final FOSET Review, Comment, Concur
OU1, 2,3,4,and 7 Consent Agreement Review, Comment, Sign
Governor Action Request Environmental Services Cooperative Agreement Review, Comment, Concur
(GAR) Interim Land Use Covenant (if needed) Review, Comment, Sign
GAR Prepare, Recommend
Underground Storage Tanks Closure Reports 1 | Review, Comment, Concur 1
Closure and Monitoring Monitoring Reports Review, Comment, Concur
Meetings 12 Remedial Project Manager Meetings Participate
6 Restoration Advisory Board Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks | California DSMOA Services ol
OUL, 2,3,4,and 7 Establish IC Oversee
Institutional Control (IC)
OuUl, 2,3,4,and 7 Remedial Design (all necessary sites) Review, Comment, Concur
Remedial Design
OuU1,2,3,4,and 7 Progress Reports Review, Comment
Remedial Action Implement Remedial Actions Oversee
Draft Completion Report Review, Comment
Final Completion Report Review, Comment, Concur
Public Participation/Fact Sheet Participate
Meetings 12 Remedial Project Manager Meetings 1 | Participate 1
6 Restoration Advisory Board Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
Underground Storage Tanks Closure Reports Review, comment, concur. 1

Closure and Monitoring

Monitoring Reports

Review, comment, concur.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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DTSC Project Manager /s/ Henry Wong

E-mail Hwong@dtsc.ca.gov
RWQCB Project Manager /s/ Adriana Constantinescu
E-mail Avc@rb2.swrcb.ca.gov
DoD Project Manager /s| Roger Caswell

E-mail Caswellr@mtmc.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

02/04/2002

(510) 540-3770

06/30/2004

(510) 622-2353

01/30/2002

(510) 466-2058

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Hayward Army Airfied 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 200635 4. 6/30/03 Status Z|
RB# 2 RB PCA# 16924 Lesed DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CdiforniaDSMOA Services | 2 | &=
A preliminary assessment is needed for this site. 111
However, there is currently no funding for this
task. Thissiteisscheduled to be funded in Federal
FY2008. All aboveground and underground
storage tank issues will be addressed through this
process.
DSMOA Activities: 6/30/02 Status DSMOA Activities: Report on 33
status of activities due July 30,
2002.
DSMOA Activities: 12/31/02 Status DSMOA Activities. Report on 313
status of activities due January 31,
2002.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| = | CdiforniaDSMOA Services | 2 | &
DSMOA Activities: Annual Funding Review, DSMOA Activities: Annual 33
period ending June 30, 2003 Funding Review due July 30,
2003.
DSMOA Activities: 12/31/03 Status DSMOA Activities: Report on 33
status of activities, January 31,
2004.
DSMOA Activities: Prepare grant for FY 04-06 DSMOA Activities: Prepare grant 313

for FY 04-06.

DTSC Project Manager Lance McMahan

E-mall L mcmahal@dtsc.ca.gov
RWQCB Project Manager  /s/ Laurent Meillier

E-mail L m@rb2.swrch.ca.gov

DoD Project Manager Jerry Vincent

E-mail gvincent@spk.usace.army.mil

Date: /s February 15, 2002

Phone#  (916) 255-3674

Date: /9 January 11, 2002

Phone# (510) 622-2240

Date: /9 January 11, 2002

Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Requirement
CA-E Submittal

Description

Name of Installation Golden Gate National Recreation Area
Funding Source DERA

Service Branch FUDS

DTSC Site# 200634

RB# 2199.5145 RBPCA# 16925 Lead DTSC

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

Annual Funding Review

XIXNXNXNXX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | = | CdiforniaDSMOA Services | 3% |
Sl Searching tanks that were pulled during the 1990's Input and Feedback 111
and GPSing those sites.
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi-annua Report, mid-year 111
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Program Mgm’t RPM Meetings Participatein and provideinputto | 1 | 1
the Meetings.
Tank Site Closure Provide closure documents for those tank sites Review and Comment 111
ready for closure.
Site Assessment Assessment by the Corps to assure that Provide input and feedback 11
public safety is maintained as land use
demand changes Review and Comment
(Annual Report)
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks ol =l CdiforniaDSMOA Services | 2| &=
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi-annual Report, mid-year 3|3
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Program Mgm’t RPM Meetings Participatein and provideinputto | 3 | 3
the Meetings.
Tank Site Closure Finish Closure documents for any remaining tank Review and Comment 33
sites that comprise the GGNRA.
Site Assessment Assessment by the Corps to assure that Provide input and feedback 33

public safety is maintained as land use
demand changes
(Annual Report)

Review and Comment

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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DTSC Project Manager /s Ed Walker

E-mail Ewalker @dtsc.ca.gov
RWQCB Project Manager /9 Laurent Meillier

E-mail LM @rb2.swrch.ca.gov

DoD Project Manager /s/ Jerry Vincent

E-mail gvincent@spk.usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

2/15/02

916 255 4988

5/14/04

510 622 2440

12/22/01

916 557 7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Camp Stoneman 1. CA-E Submittal
Funding Source DERA 2. 12/31/02 Status
Service Branch FUDS 3. Annua Funding Review
DTSC Site# 200663 4. 6/30/03 Status
RB# 2 RB PCA# N/A Lesed DTSC 5. 12/31/03 Status
6. 6/30/04 Status

CA Period 1 JUL 02 - 30 JUN 04

XIXNXNXNXX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = CadiforniaDSMOA Services | 2 | &
Site Inspection Draft Complete Site Inspection Work Plan Review and Comment 3|3
Final Work Plan
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi-annual Report, mid-year 3|3
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
ASR/Work plan Clarification of OE training areas Review and Comment 313
Community Community Relations/public participation Conduct site visits as 3|3
Involvement Site Visits necessary
Project Meetings Attend public meetings
Storage tanks Provide electronically locations and characteristics
of al documented, existing and excavated U/ASTs
investigative and remedial work to be performed at
al U/AST sites. Thisinformation is needed wherever
aNFA letter has not been issued.”
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks oe | | CaiforniaDSMOA Services | ox | 3
Site Inspection Perform Field Work Site Visit 313
Site Inspection Draft Complete Site I nspection Report Review and Comment 3|3
Final Report
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi-annua Report, mid-year 3|3
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
ASR/Work plan Clarification of OE training areas Review and Comment 313
Community Community Relations/public participation Conduct site visits as 3|3
Involvement Site Visits necessary

Project Meetings

Attend public meetings

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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DTSC Project Manager /s/ Donn Diebet

E-mail Ddiebert@dtsc.ca.gov
RWQCB Project Manager  /s/ Laurent Mielleir

E-mail LM @rb2.swrcbh.ca.gov

DoD Project Manager /sl Peter Broderick

E-mail pbroderick @spk.usace.army. mil
Challenges:

Board Staff does not support delaying activities at the site for the next two years.

Date:
Phone #
Date:
Phone #
Date:
Phone #

1/15/02

(916) 255-4988

1/15/02

(510) 622-2440

1/30/02

(916) 557-7430

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Almaden Air Force Station 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status L]
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 200631 4. 6/30/03 Status Z|
RB# 2 RB PCA# 169-27 Lead DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CaiforniaDSMOA Services | 2 | &
Storage tanks Provide electronically locations and characteristics
of al documented, existing and excavated U/ASTs
investigative and remedia work to be performed at
all U/AST sites. This information is needed wherever
aNFA letter has not been issued.”
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Sami-annual Report, mid-year
Activities coordination correction review and
coordination of site activities
for next grant cycle work.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks be | m | CaiforniaDSMOA Services | ox |
Storage tanks Provide electronically locations and characteristics | 4 41 4
of all documented, existing and excavated U/ASTs
investigative and remedial work to be performed at
al U/AST sites. Thisinformation is needed wherever
aNFA letter has not been issued.”
DSMOA Coordination DSMOA annual report, Mid-year correction, grant 1 Semi-annual Report, mid-year 2|2

Activities

coordination

correction review and
coordination of site activities
for next grant cycle work.

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mall

/s/ Donn Diebert

Ddiebert@dtsc.ca.gov

/s/ Naomi Feger

NIf @rb2.swrch.ca.gov

[sl Jerry Vincent

gerald.e.vincent@usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

2/15/02

(916) 255-3728

1/28/02

(510) 622-2328

1/15/02

(916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation BeniciaArsenal 1. CA-E Submittal Z|
Funding Source DERA 2. 12/31/02 Status L]
Service Branch USCOE 3. Annua Funding Review |:|
DTSC Site# 4. 6/30/03 Status []
RB# 2  RBPCA# 201114 Lead DTSC 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks be | n | CaiforniaDSMOA Services | ox |
Quarterly RAB Mestings (Jul, | Inform public on current and planned Participate and inform RAB of 2
Nov, Feb) activities and elicit comment any regulatory concerns
Quarterly RPM meetings Discuss current actions and project Participate and inform Corps and 2
direction contractors of any concerns
UST Removal and Closure Submit UST Removal and Closure Report RWQCB to review and submit 2
Report (Jul 02) to Regulators for comment comments
Draft Final Site Submit Draft Final SHM — Piezometer DTSC and RWQCB review and 2
Hydrogeologic Model (SHM) | Tech Memo to Regulators for comment submit comments
— Piezometer Tech Memo
(Aug 02)
OE Removal Actions Work Submit Work Plan to Regulators for DTSC reviews and submits
Plan Addendum (Aug 02) comment comments
Draft Final Areal 50 Series Submit Report to Regulators for comment DTSC and RWQCB review and 2
Report (Oct 02) submit comments
OE Removal Actions Report Submit Report to Regulators for comment DTSC review and submit
Addendum (Jan 03) comments
Draft Final Tech Memo for Submit Draft Final Tech Memo to DTSC and RWQCB review and 3
Landfill /Quarry FSIP (Feb Regulators for comment submit comments
03)
Draft Fina Preliminary Submit Draft Final PA Report to Regulators DTSC and RWQCB review and 1
Assessment Report (May 03) | for comment submit comments
Draft Final Areal SlI, Work Submit Draft Final Work Plan to DTSC and RWQCB review and 4
Plan (June 03) Regulators for comment submit comments
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks oe | | CaiforniaDSMOA Services | ox | 3
Draft Final UST Location and Submit Draft Final Work Plan to RWQCB review and submit 3| 2
Removal Work Plan (Aug 03 Regulators for comment comments
Draft Final Areal SI, Report Submit Draft Final Report to Regulatorsfor DTSC and RWQCB review and 41 4
(Jan 04) comment submit comments
Draft Final UST Locationand | Submit Draft Final Report to Regulators for RWQCB review and submit 3|2
Removal Report (Feb 03) comment comments
Draft Final Areal Rl Work Submit Draft Final Work Plan to DTSC and RWQCB review and 3| 4
Plan (Mar 04) Regulators for comment submit comments
Draft Final AreasWRMS Sl Submit Draft Final Report to Regulators for DTSC and RWQCB review and 1] 2
Work Plan (Apr 04) comment submit comments
DTSC Project Manager /sl Chris Parent Date: 9/11/02
E-mail Cparent@dtsc.ca.gov Phone#  916/255-3707
RWQCB Project Manager ~ Gary Riley Date:
E-mail Gjr@rb2.swrch.ca.gov Phone#  510/622-2462
DoD Project Manager Michael E. Mitchener Date: 7/18/02
E-mall Michael .E.Mitchener@usace.army.mil Phone# 916/557-7366

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Ft Barry_ E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Fort Barry 1. CA-E Submittal X
Funding Source DERP 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 201269 4. 6/30/03 Status X
RB# 2 RB PCA# 16974 Lesed DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | = | CdiforniaDSMOA Services | 2% | 3
Site Inspection Draft Prepare and Complete Draft Final Site Inspection Review and Comment 111
Final Report Report
(Est. Start Date: May
02)
Remedial Investigation/ | Prepare Public Involvement and Response Plan Review and Comment 1]2
Feasibility Study
(RI/FS) Prepare UST Workplan Review and Comment
(Est. Start Date: Oct
02)
RI/FS Determine preliminary ARARs Provide respectiveagency ARARs | 3 | 3
and Review and Comment on the
Army’s compilation.
RI/FS Begin to formulate likely remedial alternatives Provide input and feedback 33
RI/FS Develop Sampling and Analysis Plan Provide input and feedback and 313
Review and Comment on the
document.
RI/FS Develop Worker Health and Safety Plan Provide input and feedback and 3(3
Review and Comment on the
document.
RI/FS Develop Data Quality Management Plan Provide input and feedback and 33
Review and Comment on the
document.
Remedial Investigation | Prepare and Complete Draft Final Remedial Provide input and feedback and 313
Draft Final Report Investigation Report Review and Comment on the
(RIDFR) document.
RIDFR Develop a Conceptual Site Model Provide input and feedback and 313
Review and Comment on the
document.
RIDFR Prepare Baseline Risk Assessment Provide input and feedback and 3(3
Review and Comment on the
document.
DSMOA Coordination | Semi-annual Report, coordination, mid-year Semi-annua Report, mid-year 33
Activities correction correction review and
coordination of site activities
Project Management RPM Meetings, site visits 33

YEAR 2

July 1, 2003 to June 30, 2004

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Milestones Tasks o | 3| CdiforniaDSMOA Services | 5 | o
Feasibility Study Draft | Prepare Draft Final Feasibility Study Provide input and feedback and 3(3
Final (FSDF) (Est. Start Review and Comment on the
Date: Oct 03) document.

FSDF Identify Treatment Technologies Provide input and feedback and 33
Review and Comment on the
document.

FSDF Select & Develop Remedia Alternatives Provide input and feedback and 33
Review and Comment on the
document.

DSMOA Coordination | Semi-annual Report, coordination, mid-year Semi-annua Report, mid-year 33

Activities correction, next grant cycle work. correction review and
coordination of site activitiesfor
next grant cycle work.

Project Management RPM meetings, site visits 313

DTSC Project Manager
E-mail

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

Challenges.

Board Staff does not support delaying activities at the site for the next two years.

/s Chris Parent

Cparent@dtsc.ca.gov

/sl Laurent Meillier

LM @rb2.swrch.ca.gov

Peter Broderick

pbroderick@spk.usace.army.mil

Date: 91102
Phone# (916) 255-3707
Date:

Phone# (510) 622-2440
Date:

Phone# (916) 557.7430

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Ft McDowell_ E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Fort McDowell 1. CA-E Submittal X
Funding Source DERP 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 201263 4. 6/30/03 Status X
RB# 2 RB PCA# 16975 Lead DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | = | CdifornaDSMOA Services | 2% | 3
Site Inspection Draft Prepare and Complete Draft Final Site Inspection Review and Comment 112
Final Report Report
(May 02)
Remedial Investigation/ | Prepare Public Involvement and Response Plan Review and Comment 111
Feasibility Study
(RI/FS) (Est. Start Prepare UST Workplan Review and Comment
Date: Oct 02)
RI/FS Determine preliminary ARARs Provide respective agency ARARs | 3 | 3
and Review and Comment on the
Army’s compilation.
RI/FS Begin to formulate likely remedial alternatives Provide input and feedback and 33
Review and Comment on the
document.
RI/FS Develop Sampling and Analysis Plan Review and Comment 33
RI/FS Develop Worker Health and Safety Plan Review and Comment 313
RI/FS Develop Data Quality Management Plan Review and Comment 33
Remedial Investigation | Prepare and Complete Draft Final Remedial Provide input and feedback and 313
Draft Final Report Investigation Report Review and Comment on the
(RIDFR) document.
RIDFR Develop a Conceptual Site Model Provide input and feedback and 3(3
Review and Comment on the
document.
RIDFR Prepare Baseline Risk Assessment Review and Comment. 33
DSMOA Coordination | Semi-annual Report, coordination, mid-year Sami-annual Report, mid-year 33
Activities correction correction review and
coordination of site activities
Project Management RPM meetings, site visits 3(3
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks u = CdiforniaDSMOA Services | 2 | =
Feasibility Study Draft Prepare Draft Final Feasibility Study Provide input and feedback and 313
Fina (FSDF) (Est. Start Review and Comment on the
Date: Oct 03) document.
FSDF Identify Treatment Technologies Provide input and feedback and 313
Review and Comment on the
document.
FSDF Select & Develop Remedia Alternatives Provide input and feedback and 313

Review and Comment on the
document.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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DSMOA Coordination
Activities

Semi-annual Report, coordination, mid-year
correction, next grant cycle work.

Project Management

Sami-annual Report, mid-year
correction review and
coordination of site activitiesfor
next grant cycle work.

RPM meetings, site visits

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Challenges.

Board Staff does not support delaying activities at the site for the next two years.

/s Chris Parent

Cparent@dtsc.ca.gov

/s/ Laurent Meillier

LM @rb2.swrch.ca.gov

Peter Broderick

pbroderick@spk.usace.army.mil

Date: 9/11/02

Phone# (916) 255-3707

Date:

Phone# (510) 622-2440

Date:

Phone#  916.557.7430

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



Nike91Angel Island_E_06300404.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Nike Battery 91, Angel Island (JO9CA094300) 1. CA-E Submittal Z|
Funding Source DERA 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 201113 4. 6/30/03 Status Z|
RB# 2 ~ RBPCA# 16976 @~ Lead DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CdiforniaDSMOA Services | 2 | &=
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi-annua Report, mid-year 3|3
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Storage tanks Funding needsto be appropriated to provide 33
electronically locations and characteristics of all
documented, existing and excavated U/ASTs
investigative and remedial work to be performed at
al U/AST sites. Thisinformation is needed wherever
aNFA letter has not been issued.”
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks oe | %n| CdiforniaDSMOA Services | 5 | o
DSMOA Coordination DSMOA annual report, Mid-year correction, grant Semi-annual Report, mid-year 313
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Storage tanks Funding needsto be appropriated to provide 3|3
electronically locations and characteristics of all
documented, existing and excavated U/ASTs
investigative and remedia work to be performed at
all U/AST sites. Thisinformation is needed wherever
aNFA letter has not been issued.”
DTSC Project Manager /s/Donn Diebert Date: 6/25/02
E-mail Ddiebert@dtsc.ca.gov Phone# (916) 255-3728

RWQCB Project Manager
E-mall

DaoD Project Manager
E-mail

Challenges:

Board staff does not support delaying activities at the site for the next two years.

/s/Laurent Meillier

LM @rb2.swrcb.ca.gov

/slJerry Vincent

gerald.e.vincent@usace.army.mil

Date: 6/25/02

Phone#  (510) 622-2440

Date: 6/25/02

Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




HamiltonAAF(LF26)_E._063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Hamilton AF — Landfill 26 1. CA-E Submittal |:|
Funding Source FUDS 2. 12/31/02 Status X
Service Branch U.S. Army Corps of Engineers 3. Annua Funding Review X
DTSC Site# 201268 4. 6/30/03 Status []
RB# 2 RB PCA# 16977 Lead DTSC 5. 12/31/03 Status |:|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks o« | 3 | CaliforniaDSMOA Services | e | in
RI/FS Hamilton Meadows I nvestigation Report Technical Review 1] 1
Comment Resolution 111
Team Meeting 1] 1
Review and Approve 1|1
LTM Quarterly Monitoring of Interim Action Buffer Technical Review 3|3
LTM X;er?lf; LF26 Monitoring Report —Draft Technical Review 3|3
Annual LF26 Monitoring Report Technical Review 3|3
12 Monthly Team Meetings Attend 1)1
6 sitevisits Vigt 1)1
6 RAB meetings Attend 1)1
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | an | CaliforniaDSMOA Services | pe | 3
LTM Quarterly Monitoring of Interim Action Buffer Technical Review 1)1
Trench (Aug 03, Nov 03, Feb 04, May 04)
LTM Comprehensive Sampling Report — Workplan, 1] 2
Report
LTM Annual LF26 Monitoring Report — Draft (Jan 04) Technical Review 2| 3
Comment Resolution
Annual LF26 Monitoring Report— Final (Mar 04) Technical Review 2|3
12 Monthly Team Meetings Attend 1] 2
6 Sitevisits Vigt 1|2
6 RAB Meetings Participate 1] 2
Being Planning for compliance with Tasksin Participate 1] 1
RWQCB Order 01-140
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  Laurent Melillier/s Date: 8/09/04
E-mail Im@rb2.swrch.ca.gov Phone#  (510) 622-2440
DaoD Project Manager Date:
E-mail Phone #

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Central Coast
Regional Water Quality Control Board

Facility Service Fund PCA Lead
(Former Ft. Ord Arry Ba5¢) amy Sy 1662 S
Presidio of Monterey Army DERA 16623 R
Fort Hunter-Liggett Army DERA 16624 S
Vandenberg Air Force Base Air Force DERA 16626 S
Lompoc Branch U.S. Disciplinary Barracks Army BRACIV 16930 R
Camp Roberts Army DERA 16931 R
Camp San Luis Obispo — SLO County FUDS DERA 16932 R
Monterey Peninsula Airport District FUDS DERA 16939 R




Fort Ord_E 063004.doc

Description

Name of Installation
Funding Source
Service Branch
DTSC Sitef# 200040
RB# 3

CA Period 1 JUL 02

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement

Fort Ord, CA 1. CA-E Submittal
BRACI 2. 12/31/02 Status
Army 3. Annua Funding Review
4. 6/30/03 Status
5. 12/31/03 Status
6. 6/30/04 Status
-30JUN 04

X=X > >

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks x| =1 CdiforniaDSMOA Services | 2| =
Interim Action Review Draft Record of Decision Review and provide comments
Covers Ranges 43- Review Draft Final Record of Decision Review and provide comments
Sign Fina Record of Decision
Remedial Action/Remedial Design Review and provide comments
Track 1 Review Draft Fina RI/FS Review and provide comments
Review Draft Proposed Plan Review and provide comments
Review Draft Final Proposed Plan Review and provide comments
Participate in Proposed Plan Public Meeting
Respond to Proposed Plan Public Comments Review and provide comments
Review Draft Record of Decision Review and provide comments
Review Draft Final Record of Decision Review and provide comments
Sign Final Record of Decision
Track 2 Review Draft RI/FS Review and provide comments
Review Draft Fina RI/FS Review and provide comments
Review Draft Proposed Plan Review and provide comments
Review Draft Final Proposed Plan Review and provide comments
Review Draft Record of Decision Review and provide comments
Review Draft Final Record of Decision Review and provide comments
Sign Final Record of Decision
Track 3 Review Final OE Programmatic Work Plan Review and provide comments
Operable Unit 1 Continue coordination with GWTR team
and Carbon Rev?ew Draft Work Plan for Pilot Study Rev@ew and prov@de comments
Tetrachloride Review Draft Pilot Study for Enhanced Natural Review and provide comments
Attenuation
Review Draft Final Work Plan for Pilot Study Review and provide comments
Review Draft Final Pilot Study for Enhanced Review and provide comments
Natural Attenuation
Review Groundwater Remedy Evaluation Remedy Review and provide comments
Reports (12 Total)
Review 2/12 Groundwater Operating Properly and Review and provide comments
Successfully Reports (3 total)
Operable Unit 2— | Review Draft Treatment System Construction Review and provide comments
former Landfill Completion Report

Review Draft Final Treatment System Report
Review Draft O& M Plan

Review Draft Final O&M Plan

Review Semi Annual Evaluation Reports (2)

Review and provide comments
Review and provide comments
Review and provide comments
Review and provide comments

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 1

July 1, 2002 to June 30, 2003

Milestones

Tasks

Jul
Dec

Jun

California DSMOA Services

Jul
Dec

Jun

Other Base wide Sites
(RI Sites)

Other

LANDFILL ACTIONS:

Review Draft Landfill Closure Report

Review Draft Final Landfill Closure Report
GROUNDWATER ACTIONS:

Review Draft Final O&M Plan

Review Quarterly Groundwater Treatment
Systems operating Data Reports (6 total 2 per
system)

Review Well Installation and Removal
Recommendation Reports (2 total)

Review Quarterly Groundwater Monitoring
Reports

Review Semi-Annual and Annual Monitoring
Reports

Other Base wide Sites (RI Sites)

Review Draft 5 Y ear Review — consolidated
facility 5 year review

Review Drat Final 5 Y ear review

Attend OE BCT meetings (2 per month)

Attend HTW BCT meetings (1 per month)
Attend TRC meeting (1 per quarter)

Attend Other Technical meetings (12 per year)
Participated in Risk Assessment meetings (6 total)
Attend Outreach Meetings (1 per month)
Attend: SMART Team (1 per month)

Various Tours (6 per year)

RWQCB Decision Document presentations and
meetings

Respond to Various Community Comment L etters
(total 12)

Review Army Responses to Inquiries (12 total)
Review Property Transfer Documentation Total 10
of FOSTs, FOSLs, and FOSETSs.

Review OE After Action reports (12 total)
Review OE Site Specific Work Plans (24 total @
Draft and Draft Final)

Ecological Risk Assessment for Site 3

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

Review and provide comments

Review and provide comments

Review and provide comments
Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend Tours

Attend meetings and present
information

Prepare response to community
letters

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

Review and provide comments

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks CaiforniaDSMOA Services JD'
Track 2 Sign Track 2 Record of Decision
Track 3 Review Draft Final Sampling and Analysis Plan Review and provide comments

Review Final OE Programmatic Work Plan
Review Draft RI/FS

Review Draft Fina RI/FS

Review Draft Proposed Plan

Review and provide comments
Review and provide comments
Review and provide comments
Review and provide comments

Other Base wide Sites
(RI Sites)

Draft Final Base wide Proposed Plan

Final Base wide Proposed Plan

Draft Base wide Proposed Plan

Proposed Plan Public Meeting

Response to Proposed Plan Comments
LANDFILL ACTIONS:

Review Draft Landfill Closure Report

Review Draft Final Landfill Closure Report
GROUNDWATER ACTIONS:

Review Draft Final O&M Plan

Review Quarterly Groundwater Monitoring
Reports

Review Semi Annual and Annua Monitoring
Reports

Other Base wide Sites (RI Sites)

Review Draft 5'Y ear Review — consolidated
facility 5 year review

Review Drat Final 5 Y ear review

OE BCT meetings (2 per month)

HTW BCT meetings (1 per month)

TRC meeting (1 per quarter)

Other Technical meetings (12 per year)
Participated in Risk Assessment meetings (6 total)
Outreach Meetings (1 per month)

SMART Team (1 per month)

Respond to Various Community Comment Letters
(total 12)

Varioustours

RWQCB Decision Document presentations and
meetings

Review Army Responsesto Inquiries (12 total)
Review Property Transfer Documentation Total 10
of FOSTs, FOSLs, and FOSETSs.

Review OE After Action reports (12 total)

Review OE Site Specific Work Plans (24 total @
Draft and Draft Final)

Review and provide comments
Review and provide comments
Review and provide comments
Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

Review and provide comments

Review and provide comments

Review and provide comments
Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Prepare response to community
letters

Attend tours

Attend meetings and present
information

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

W wWwwww

N

NN

DTSC Project Manager | Rizgar Ghazi Date:

E-mall rghazi @dtsc.ca.gov Phone # 915-255-3610
RWQCB Project

M anager Grant Himebaugh Date:

E-mail Ghimebau@rb3.swrcb.ca.gov Phone # 805-542-4636
DoD Project Manager Gail Y oungblood Date:

E-mail Y oungblg@pomemhl.army.mil Phone # 831-242-7924

Status is For State Use Only.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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Challenges.
2003 was thefirst year in which TCE contaminants were consistently detected in Fort Ord Well No. 29; a public water supply well.

Although all detections were below one part per billion, the detections were high enough to warrant reporting in the local water
district’s Consumer Confidence Report. As contaminants appear to be originating from the OU2 landfill, the Army isworking
diligently to maximize contaminant plume capture and down-gradient TCE concentrations.

Success Stories:

A carbon tetrachloride soil gasinvestigation is completed and the presumed source of the carbon tetrachl oride groundwater
contamination was found and delineated. A Health Risk Assessment was then conducted for local residents and, according to USEPA
standards, the Army believes the public is not at risk from the carbon tetrachloride soil vapor. Despite this minimal soil vapor health
risk, asoil vapor extraction system began operation in March 2004 to reduce the threat of further groundwater contamination. Nearby
residents gain the benefit of further reductionsin soil vapor risk. By June, the system was temporarily shut off dueto its successin
reducing overall soil vapor concentrations and asymptotic reduction of influent contaminant levels. In conjunction with this soil gas
system, the Army has conducted a detailed ambient and indoor air quality study to address community concerns.

The Army is conducting a pilot project to study the potential for lactate-enhanced biodegradation of the carbon tetrachloride
groundwater plume. Initial results from the study are positive.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



PresidioMonterey E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Presidio of Monterey 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch Army 3. Annua Funding Review Z|
DTSC Site# 300522 4. 6/30/03 Status X
RB# 3 RB PCA# 166-23 Lead RB 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | k| CaiforniaDSMOA Services | 2% | *n
Building 262 Final Closure Report Conduct technical reviews 2|2
Attend comment resolution 212
meetings
Coordinate with Monterey County | 2 | 2
Department of Environmental
Health
LTM — Landfill Long Term Maintenance Quarterly inspections 1|1
(POM - 05)
Review quarterly LTM reports 2|2
Review 5-Y ear Review Report 2|2
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | | CdiforniaDSMOA Services | 3% |
On-going LTM - Long Term Maintenance Quarterly inspections 1|1
Landfill (POM — 05)
Review quarterly LTM reports 2|2

DTSC Project Manager none Date:

E-mail Phone #

RWQCB Project Manager ~ Grant Himebaugh /¢/ Date: 12/19/01
E-mall ghimebau@rb3.swrch.ca.gov Phone#  805-542-4636
DoD Project Manager MelissaHlebasko /s/ Date: 12/19/01
E-mail hlebaskm@pom-emhl.army.mil Phone#  831-393-1284

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




FtHunterLiggett E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation FT.HUNTERLIGGETT 1. CA-E Submittal |:|
Funding Source DERA 2. 12/31/02 Status L]
Service Branch ARMY 3. Annua Funding Review |:|
DTSC Site# 200243 4. 6/30/03 Status |:|
RB# 3 RB PCA# 166-24 Lead DTSC 5. 12/31/03 Status |:|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CaiforniaDSMOA Services | 2 | &
PA/S| Report SWMU’s Review, Comment, Approve
Draft/DFinal/Final
Feasibility Study Bldg. 157 and Abandoned Burn Pit (ABP) Review, Comment, Approve
Draft/DFinal/Final
Proposed Plan Bldg. 157 and ABP Review, Comment, Approve
Draft/DFinal/Final
Groundwater Landfill and Bldg. 194 Review, Comment, Approve
Monitoring Reports Quarterly and Annual reports
Monitoring Well Landfill and Bldg. 194 Review, Comment, Approve
Closure Reports
Closure Report Landfill Review, Comment, Approve
Draft/DFinal/Final
Public Participation Public meetings, Public Notices, Fact Sheets Attend, Review, Respond to
Comments
Program Management Remedial Project Management meetings Attend and participate
Teleconferences
Comment resolution
Project coordination
Site visits/inspections
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks be | | CaiforniaDSMOA Services | x|
Environmental Bldg. 157 and ABP Prepare, Respond to comments, 1] 1
Assessment Findize
Documentation
Public comment/mtgs.
Decision Document Bldg. 157 and ABP Review, Comment, Approve 41 4
Draft/DFinal/Final
Plume Remediation Landfill, Bldg. 194 Review, Comment, Approve 4 | 4
Report Draft/DFinal/Final

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Remedial Action Plan

Construction Work
Plan

Remedial Action

Construction Report

Groundwater
Monitoring Reports

Public Participation

Program M anagement

Bldg. 194
Draft/DFina/Find

Bldg. 157 and ABP
Draft/DFinal/Fina

Bldg. 157 and ABP
Construction oversight

Bldg. 157 and ABP
Draft/DFinal/Fina

Landfill and Bldg. 194
Quarterly and Annual reports

Public meetings, Public Notices, Fact Sheets

Remedial Project Management meetings
Teleconferences

Comment resolution

Project coordination

Site visits/inspections

Review, Comment, App

Review, Comment, Approve

Field Inspection

Review, Comment, Appro

Review, Comment, Approve

Attend, Review, Respond to
Comments
Attend and participate

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mall

DoD Project Manager
E-mail

/s John Harris

Jharris3@dtsc.ca.gov

/s/ Linda Stone

L stone@rb3.swrch.ca.gov

/s/ Gary Houston

Houstong@liggett-emh.army.mil

Date: 2/26/02

Phone#  916-255-3683

Date: 2/26/02

Phone#  805-542-4695

Date: 2/26/02

Phone#  831-386-2252

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation VANDENBERG AIR FORCE BASE CA-E Submittal []
Funding Source DERA 12/31/02 Status L]
Service Branch Air Force Annual Funding Review |:|
DTSC Site# 300162 6/30/03 Status |:|
RB# 3 RB PCA# 16626 Lead DTSC 12/31/03 Status |:|
6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks be | | CaiforniaDSMOA Services | s |
HSP/SAP/WP AOCs Draft/Draft Final 1 Review/Comment/Approve 1
S| Report AOCs Draft/Draft Final 1 Review/Comment/Approve 1
RI Report Site 15 Draft RI 1 Review/Comment/Approve 1
Site 19 Final Supplemental RI 1 Review/Comment/Approve 1
Site 20 Draft Final Supplemental RI 1 Review/Comment/Approve 1
Site 21 Draft Final RI 1 Review/Comment/Approve 1
Site 25C Draft Final RI 1 Review/Comment/Approve 1
Site 29 Draft Final RI 1 Review/Comment/Approve 1
Site 45 Basewide GW Site Draft RI 1 Review/Comment/Approve 1
Site 50 Draft RI 1 Review/Comment/Approve 1
Basewide Groundwater Monitoring Reports(4) 1 Review/Comment/Approve 1
(Sites 1, 2, 3, 5C, 8C, 13C, 15, 19, 20A1,
20A2/3, 25C, 31, 32C, 33, and 60)
Groundwater Monitoring Report 1 Review/Comment/Approve 1
Site 24 (4)
Site 27 (4)
Site 50 (4)
FS Report Site 19 Draft FS 1 Review/Comment/Approve 1
Site 20LF Draft/Draft Final FS 1 Review/Comment/Approve 1
Remedial Design Sites 1, 60 Prelim/Pre-Final (2) 1 Review/Comment/Approve 1
Remedial Action Sites 1, 20IRA, 60 Const WP/O&M Plan 1 Review/Comment/Approve 1
Draft/Draft Final (3); 20UST OM&M
Miscellaneous ITIRs, Letter Reports, Correspondences (20 1 Review/Comment on 1
documents) documents
Draft Management Action Plan 1 Review/Comment on 1
documents
Site Visits (Once Weekly) 1 Field Oversight 1
RPM Meetings (Quarterly) 1 Attendance at meetings 1
CAB Meetings (Quarterly) 1 Attendance at meetings 1
RWQCB Board Actions (Quarterly) 1 Status updates at Board 1
meetings
Joint Scoping/Interactive Meetings (2) 1 Attendance at meetings 1
Conference Calls (12) 1 Telephone calls 1
BATG TRV Dispute Agreement Execution 2 Attendance at meetings,

Review/Comment on
documents

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks CaiforniaDSMOA Services i
HSP/SAP/WP AOCs Draft/Draft Final Review/Comment/Approve 1
S| Report AOCs Draft/Draft Final Review/Comment/Approve 1
RI Report Sites 3 Draft/Draft Final/Final RI Review/Comment/Approve 1
Sites 5C Draft/Draft Final Suppl RI Review/Comment/Approve 3
Site 8C Draft RI Review/Comment/Approve 3
Sites 13C Draft/Draft Final RI Review/Comment/Approve 1
Site 15 Draft Final/Final RI Review/Comment/Approve 1
Site 20 Final Supplemental RI Review/Comment/Approve 1
Site 21 Final RI Review/Comment/Approve 1
Site 23 Draft Final/Final RI Review/Comment/Approve 3
Site 24 Draft/Draft Final RI Review/Comment/Approve 1
Site 25C Final RI Review/Comment/Approve 3
Site 27 Draft Final/Final RI Review/Comment/Approve 3
Site 29 Final RI Review/Comment/Approve 3
Site 31 Draft Final/Final RI Review/Comment/Approve 3
Site 32C Draft Final/Final RI Review/Comment/Approve 1
Site 33 Draft Final/Final RI Review/Comment/Approve 1
Site 45 Basewide GW Draft Final RI Review/Comment/Approve 1
Site 50 Draft Final/Final RI Review/Comment/Approve 3
Basewide Groundwater Monitoring Reports(4) Review/Comment/Approve 1
(Sites 1, 2, 3, 5C, 8C, 13C, 15, 19, 20A1,
20A2/3, 25C, 31, 32C, 33, and 60)
Groundwater Monitoring Report Review/Comment/Approve
Site 24 (4)
Site 27 (4)
Site 50 (4)
FS Report Site 3 Draft FS Review/Comment/Approve 3
Site 15 Draft FS Review/Comment/Approve 3
Site 19 Draft Final FS Review/Comment/Approve 1
Site 21 Draft FS Review/Comment/Approve 3
Site 24 Draft FS Review/Comment/Approve 3
Sites 25C Draft FS Review/Comment/Approve 3
Site 29 Draft/Draft Final FS Review/Comment/Approve 3
Site 33 Draft FS Review/Comment/Approve 4
Site 50 Draft FS Review/Comment/Approve 3
Draft Interim Sites 3, 8C, 13C, 19, 21, 23, 32C Draft/Draft Review/Comment/Approve/Pub 1
Remedial Action Plan | Final(7) lic Participation
Final Interim Sites 3, 8C, 13C, 19, 21, 23, 32C Draft/Draft Approve 1
Remedial Action Plan | Final(7)
Interim Remedial Sites 3, 8C, 13C, 19, 21, 23, 32C Draft/Draft Review/Comment/Approve 1
Action Design Final(7)
Interim Remedial Sites 3, 8C, 13C, 19, 21, 23, 32C, Const Review/Comment/Approve

Action

WHPDraft/Draft Final (7); 20UST, 20IRA
OM&M

Closure Report

Site 2ph2 Draft/Draft Final
Site 60 Draft/Draft Final

Review/Comment/Approve
Review/Comment/Approve

Miscellaneous

ITIRs, Letter Reports, Correspondences (20
documents)

Review/Comment on
documents

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Draft Management Action Plan Review/Comment on 1
documents

Site Visits (Once Weekly) Field Oversight 1

RPM Meetings (Quarterly) Attendance at meetings 1

CAB Meetings (Quarterly) Attendance at meetings 1

RWQCB Board Actions (Quarterly) Status updates at Board 1
meetings

Joint Scoping/Interactive Meetings (2) Attendance at meetings 1

Conference Calls (12) Telephone calls 1

Activities Conducted Not Identified in

FY 03-04 Appendix E:

State Comments on Areas of Interest Closure Review/Comment/Approve 2

Letter

Site 60 Gasohol Study-Data Files and Review/Comment/Approve 2

Proposed Compliance Criteria

VAFB UXO Project Review/Comment

Regional Board Comments on Draft Work Review/Comment

Plan-Site 45 Basewide USTs

Site 20 Technical Memorandum, Debris Review/Comment 2

Removal and System Repairs, Erosion

Mitigation Project

Field Modification Report for Site 20 UST Review/Comment/Approve 2

Site 29 Field Modification Report Review/Comment/Approve 2

Task Order 05 Field Modification Request Review/Comment/Approve 2

Response to Request for Public Information Provided public information 2

on Perchlorate Water Testing at VAFB

Request for Task Order 05 AOC-152 Field Review/Comment/Approve 2

Modification

Draft Final Basewide Groundwater Monitoring Review/Comment 2

Program Quality Assurance Project Plan

Addendum

Final O & M Manual, ORC System, IRP Site Review/Comment/Approve 2

60

Response to State Comments on Site 60 Well Review/Comment/Approve 2

60-MW-11M Testing Results

AOC-77 Draft Treatability Work Plan Review/Comment

UST Site Investigation, Facility 11433 Review/Comment/Approve

RWQCB Assistance with Areas of Interest Provided Assistance to Air

State Letters Force

AOC-190 IDW Waiver Request Review/Comment/Approve

Draft Final Site 3 Water Line Investigation Review/Comment

Letter Report

Regional Board Comments on Final Work Review/Comment/Approve 2

Plan, Site 45

Draft Engineering Evaluation/Cost Analysis Review/Comment 2

Interim Remedial Action Work Plan, Site 31

Final Record of Decision And Remedial Action Review/Comment/Approve 2

Plan for Sites 18 and 22

RWQCB Request to Report Additional Review/Comment 2

Gasoline Constituents in 8260 Analysis

Updated VAFB Site Summaries Provided Assistance to Air 2

Force

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Response to Comments Concerning the Draft Review/Comment/Approve
Final Site 3 Water Line Investigation Letter

Report

Acceptance of Final Operation and Review/Comment/Approve
Maintenance Manual, Site 9

Well Abandonment AOCs 119 and 133 Review/Comment/Approve
Draft Final Engineering Evaluation/Cost Review/Comment
Analysis and Remedial Action Plan for Site 31

State Comments on Draft Final Work Plan for Review/Comment

Identification of Emergent Compounds of
Concern

Response to State Comments on the Draft
Final Basewide Groundwater Monitoring
Program QAPP Addendum

Review/Comment/Approve

Site 8 Cluster Field Modification Report for Review/Comment/Approve
Geophysical Survey
DTSC Project Manager Ning-Wu Chang /s/ Date: December 30, 2002
E-mail Nchang@dtsc.ca.gov Phone#  714-484-5485
RWQCB Project Manager ~ William J. Meece /¢ Date: December 30, 2002
E-mail Bmeece@rb3.swrch.ca.gov Phone#  805-542-4632
DaoD Project Manager Beatrice L. Kephart /¢/ Date: December 30, 2002
E-mail Beatrice kephart@vandenberg.af.mil Phone# 805-605-7924

Success Stories:

At Site 9 (Space Launch Complex-4 West), operation of the dual-phase (groundwater and soil vapor) Interim
Remedial Action system for remova of TCE/perchlorate began in early November 2003. System performance data
through the end of April 2004 indicates that approximately 620,000 gallons of groundwater was processed resulting in
the following: 550 pounds of VOCs were removed from vapor; seven pounds of VOCs were removed from
groundwater; and one pound of perchlorate was removed from groundwater.

At Site 20 (Former UST Site), the UST Source Reduction System (operationa since August 1998) has removed about

10,419 pounds of hydrocarbons from the vapor phase and 85.2 pounds from the groundwater phase.

At Site 60 (GSA Service Station), monitoring results from the Permeable Reactive Barrier System (installed in the

Summer of 2002) continue to show declinesin the levels of MTBE contamination.

In the Basewide Underground Storage Tank (UST) and Areas of Concern (AOCs) programs. atotal of 764 UST sites
have been closed, and approximately 145 of the original 166 AOCs have been closed. In these Basewide programs,
removal actions have resulted in excavation/remova of 1,538 cubic yards of petroleum, polychlorinated biphenyls,

and meta s-contaminated soil.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Lompoc, Branch U.S. Disciplinary Barracks | CA-E Submittal X|
Funding Source BRAC IV 12/31/02 Status X
Service Branch Army Annual Funding Review &
DTSC Site# 300583 6/30/03 Status X
RB
RB# | 3 PCA# | 169-30 Lead | RB 12/31/03 Status X
6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks ol CdiforniaDSMOA Services e |
RI: 1.Identification of potential ARARs Provide RWQCB’'sARARS 1)1
ARAR Identification 1. FarmFue area Solicit ARARs from other state agencies
2. Washrack area Continue reviewing and refining ARARs
3. Wood Dump/Landfill
4. Scarring area
5. UST areas
RI: 2.Draft Risk Assessments, and Review/comments, approval/acceptance 1] 3
Risk Assessment 3.Final Risk Assessmentsfor:
1. FamFud ares,
2. Washrack area
3. Wood Dump/Landfill
4. Scarring area
RI: - Draft Rl Reports, and Review/comments, approval/acceptance | 1 | 1
Report of Findings - Final Rl Reportsfor:
1. Farm Fuel area
2. Washrack area
3. Wood Dump/Landfill
4. Scarring area
5. UST areas
Interim - Community involvement, Review and comments, & 111
Actions/Pilot Tests - Draft & Workplans, approval/accept
Decision Documents | . Final Workplans, Field oversight,
(DD) . Field activities, and Review/Comment, Approval/acceptance
- Findingsfor: Public meetings
1. FarmFuel area
2. Washrack area
3. Wood Dump/Landfill
4. Scarring area
5. UST areas
Feasibility Studies - Community involvement, Review/comments, approval/acceptance, 1|1
(DD) - Draft Report, and Public meetings
- Final Report for:
1. Farm Fuel
2. Washrack area
3. Wood Dump/Landfill
4. Scarring area
5. UST areas
Environmental - Environmental documents, and Coordination, oversight, review, and 1)1

Documentation
CEQA

- Public participation for:

1. Wood Dump/Landfill Closure

2. Facility-wide, Cleanup and transfer of
property

certification of environmental documents
Public meetings

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1

July 1, 2002 to June 30, 2003

Milestones Tasks I Cdlifornia DSMOA Services w
Quarterly GW - Field activities, and Field oversight 111
Monitoring - Reports Review/comment, approval/acceptance
Other - RPM Mestings (6) Prepare for and attend meetings 1)1
. Correspondence/Progr ess Reports (10) Review/comment, approval/acceptance
. Conferencecalls (10) Participation in discussion/decisions
- RWQCB Mesting Items/Reports (4) Prepare for and attend meetings
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | e CdiforniaDSMOA Services o |
Environmental - Environmental documents, and Coordination, oversight, review, and 114
Documentation - Public participation for: certification of environmental documents
CEQA 1. Wood Dump/Landfill Closure Public meetings
2. Fecility-wide, Cleanup and transfer of
property

RAP/ROD (DD) - Draft Report Review/comment, approval/acceptance 1]3
- Final Report

Quarterly GW - Fidld activities Field oversight 111

Monitoring - Reports Review/comment, approval/acceptance

Oo&M - Plans Review/comment, approval/acceptance 113
. |mp|ernmtation Field oversight

Site Closure - Well Abandonment Field oversight 113
- Closure Reports Review/comment, approval/acceptance

Other - RPM Mestings (6) Prepare for and attend meetings 1(1
. Correspondence/Progr ess Reports (10) Review/comment, approval/acceptance
. Conferencecalls (10) Participation in discussion/decisions
- RWQCB Meeting Items/Reports (4) Prepare for and attend meetings

RWQCB Project

M anager LindaC. Stone/s/ Date: 12/19/01

E-mail Istone@rb3.swrch.ca.gov Phone# | 805-542-4695

DoD Project Manager (for) Eric Waehling (by Frank Crown) /¢ Date: 12/19/01

E-mail Waehlinge@lewis.army.mil Phone# | 253-966-1732

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation CAMPROBERTS 1. CA-E Submittal X
Funding Source DERA 2. 12/31/02 Status X
Service Branch ARMY NATIONAL GUARD 3. Annua Funding Review Z|
DTSC Site# 200589 4. 6/30/03 Status Z|
RB# 3 RB PCA# 16931 Lead RB 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks be | | CaiforniaDSMOA Services | s |
Site Inspection Draft Final Report Review, Comment and Approve 1] 1
Final Report Review, Comment and Approve 1)1
Record of Decision S| Closure Sites Decision Document Review, Comment and Approve, 11
Sign Record of Decision
Remedial Investigation | Work Plan development Site Visit 111
/Feasibility Studies
Draft Final Work Plan Review, Comment and Approve 1
Final Work Plan Review, Comment and Approve 1
Field Work Site Visit, obtain split/duplicate 1
samples as required
Draft Final Report Review, Comment and Approve 1
Other RPM Meetings (6) Participate in Meetings at the 1
RPM Teleconferences (6) Facility
Participate in Teleconferences
Community Relations Solicit Interest in forming a Restoration Advisory Provide feedback, serve as 113
Board (RAB) RWQCB POC
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks oe | | CaiforniaDSMOA Services | ox | 3
Remedial Investigation/ | Final Report Review, Comment, Approve 1] 3
Feasibility Study
Record of Decision IRA Sites Decision Document Review, Comment and Approve, 3|3
Sign Record of Decision
Interim Removal Scoping Review, Comment, Site Visit 3|3
Action(s)
Draft Final Work Plan Review, Comment and Approve 3|3
Final Work Plan Review, Comment and Approve 3|3
Field Work Site Visit, obtain split/duplicate 3|3
samples as required
Draft Final Report Review, Comment and Approve 3|3
Other RPM Meetings (6) Participate in Meetings at the 111
RPM Teleconferences (6) Facility
Participate in Teleconferences
Community Relations 4 RAB Meetings Attend RAB Meetings and 313

Participate as RAB members

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

/s/ Linda Stone

|stone@rb3.swrch.gov

/s/ John Morrow

John.Morrow@ca.ngb.army.mil

Date: 12/21/01
Phone#  (805) 542-4695
Date: 12/21/01
Phone#  (805) 238-8922

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation CAMP SAN LUIS OBISPO, Sutter Avenue Landfill 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch FUDS 3. Annual Funding Review Z|
DTSC Site# 200604 4. 6/30/03 Status Z|
RB# 3 RB PCA# 169-32 Leed RB 5. 12/31/03 Status &
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks 2 | & | CdiforniaDSMOA Services | 2 | &
Annual Monitoring Long-Term Groundwater Monitoring 1 1 | Review and comemnt 1
report
Recommendation Reduction of Groundwater Monitoring Review and comment
report Requirements
Sami-Annual Long-Term Groundwater Monitoring 1 1 | Review and comment 1
Monitoring report
YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks M| = | CaiforniaDSMOA Services | 2 | =
Annual Monitoring Long-Term Groundwater Monitoring 1| 1 | Review and comment 1] 1
report
Sami-Annual Long-Term Groundwater Monitoring 1| 1 | Review and comment 1)1
Monitoring repor

CCRWQCB Project

Manager /s/ Michael LeBrun Date: 01/09/02
E-mall mlebrun@rb3.swrch.ca.gov Phone#  805-542-4645
DoD Project Manager /sy TAWNY TRAN Date: 12/12/01
E-mall TTRAN@SPL.USACE.ARMY .MIL Phone# 213-452-3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Description

Name of Installation

Funding Source
Service Branch
DTSC Site#
RB# 3

RB PCA#

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement

NAAS Monterey 1. CA-E Submittal
DERA 2. 12/31/02 Status
FUDS 3. Annua Funding Review
200636 4. 6/30/03 Status
169-39 Leed RB 5. 12/31/03 Status
6. 6/30/04 Status

CA Period 1 JUL 02 - 30 JUN 04

XIXNXNXNXX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks a3 CdiforniaDSMOA Services | 24| n
POL Plume

Interim Operations
Draft Final Report

TCE Plume

Interim Operations
Draft Final Report

Fire Fighting
Training Facility

Range Areas
Dump Sites
Spill Sites
Remedy Selection

Quarterly groundwater monitoring pending
selection of final remedy

Quarterly groundwater monitoring pending
selection of final remedy

Site Characterization,
Develop Work/Sampling & Analysis Plan,
Develop Worker Health & Safety Plan,

Final Remedial Investigation Report and
Feasibility Study

Site Characterization — all sites

Proposed Plan
(2-3 Drafts)

Conduct technical reviews:
Sl or Rl Workplans

Attend TRC comment
meetings

Corrective Action Plan

Conduct technical reviews:
Rl Workplan (guard wells)
Attend TRC comment
meetings

Human Health Risk
Assessment Phases | & Il

Conduct reviews: Data
Gap Report

Attend TRC comment
meetings

Coordinate with other state
agencies, ecology
programs, and Monterey
County

Extended S| — all sites

Screen alternatives
Review and approve plan
Identify ARARS
Coordinate with other state
agencies, ecology
programs, EPA, and
Monterey County

=

NN

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | CaiforniaDSMOA Services | 2« |
Remedy Selection Decision Document - Conduct 2|2
Feasibility Study treatability/feasibility
Treatability Study reviews
Attend TRC comment 212
meetings
Coordinate with other state
agencies, ecology 212
programs, EPA, and
Monterey County
Remedy Design Scope Design - Negotiate schedule for 111
Remedial Design RD/RA
(2-3 Drafts) - Conduct technical reviews 211
Attend comment resolution 211
meetings
Coordinate with other state
agencies, ecology 111
programs, and EPA
DTSC Project Manager N/A Date:
E-mail Phone #
RWQCB Project Manager  Grant Himebaugh /s/ Date: 12/3/01
E-mail ghimebau@rb3.swrcb.ca.gov Phone # 805-542-4636
DoD Project Manager Jerry Vincent /s/ Date: 11/23/01
E-mail Gerald.E.Vincent@usace.army.mil Phone # 916-557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

Success Stories:

Construction of the groundwater treatment system at the TCE plume source was completed and operations began in Fall 2003.
Despite the challenges of equipment failures and operational adjustments, the Army Corps will present system performance results to
the community in August 2004.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Los Angeles

Regional Water Quality Control Board

Facility Service Fund PCA Lead
San Pedro DFSP, DLA DESC DERA 16637 R
Norwalk DFSP DESC DERA 16638 R
Oxnard Air Base (Camarillo) FUDS DERA 16943 R
NIRF Undersea Center FUDS DERA 16945 S




San Pedro DFSP DESC

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation San Pedro DFSP (Defense Fuel Support Point) 1. CA-E Submittal &
Funding Source DERA 2. 12/31/02 Status X|
Service Branch DESC 3. Annual Funding Review X|
Tank Farm, Administration and Pump
DTSC Site#t House Areas 4. 6/30/03 Status X
RB# RB PCA# 16637 Lead RB#4 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks i CdiforniaDSMOA Services | 2 | =
Community Relations 1 Attend yearly RAB meeting 111
Project Managers Meeting 1| 2 | Attend meeting if required 1]2
Long Term Monitoring of groundwater at Tank 1| 1 | Project Management, site visit, 1]2
Farm, Administration Areaand Pump House Area document review
Long Term monitoring of the remediation system 1| 1 | Project Management, site visit, 1]2
document review
Remediation of groundwater at Administration 1| 1 | Project Management, site visit, 12
area document review
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| = | CdiforniaDSMOA Services | 2 | &
Community Relations 1| 2 | Attendyearly RAB meeting 12
Project Managers Meeting 1| 2 | Attend meeting if required 1]2
Long Term Monitoring of groundwater at Tank 1| 1 | Project Management, site visit, 1]2
Farm, Administration Areaand Pump House Area document review
Long Term monitoring of the remediation system 1| 1 | Project Management, site visit, 1]2
document review
Remediation of groundwater at Administration 1| 1 | Project Management, sitevisit, 12
area document review
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  /s/Jeffrey Hu Date: August 9, 2004
E-mail ghu@rb4.swrcb.ca.gov Phone# (213) 576-6736
DaoD Project Manager /s/ Hasan Dogrul Date: 4/15/2003
E-mail hdogrul @desc.dla.mil Phone# (703) 767-8308

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Norwak _E 0630 04.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Norwalk, Fuel Terminal DFSP 1. CA-E Submittal X|
Funding Source DWCF 2. 12/31/02 Status X
Service Branch DLA 3. Annual Funding Review X
Tank Farm, Truck Rack, Water Tank
DTSC Site## 300047 Area, Buried Oily waste southwest area 4. 6/30/03 Status X|
RB# 4 RB PCA# 166-33 Lead RB 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 2
Community Involvement 1 | 1 | Attend semi-annual RAB meeting 112
Project Managers Meeting 1| 1 | Attend meeting asrequired 1] 2
LTM Long term remediation system O& M, Monitoring 1| 1 | Project Management, site visit, 1] 2
to determine optimal performance and efficiency document review.
of system.
LT™M Semi-annual sampling of on- and off-site wells 1| 1 | Project Management, site visit, 2] 2
document review
RA Remedial Actionsfor Truck Rack and Above 3 | 3 | Project Management, site visit, 313
Ground Tank areas. document review
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | CaiforniaDSMOA Services | ox |
Community Involvement 1| 2 | Attend semi-annual RAB meeting 1] 2
Project Managers Meeting 1| 2 | Attend meeting asrequired 1] 2
LTM Long term remediation system O& M, Monitoring 1| 2 | Project Management, site visit, 1] 2
to determine optimal performance and efficiency document review
of system.,
LTM Semi-annual sampling of on- and off-site wells 1 | 2 | Project Management, sitevisit, 112
document review
Additional Site Assessment for the Truck Rack 2 2
and Above Ground Tank Area
DTSC Project Manager N/A Date:
E-mail Phone #
RWQCB Project Manager  /s/ AnaTownsend Date: 04/10/03
E-mail aveloz@rb4.swrcb.ca.gov Phone#  (213) 576-6738
DoD Project Manager /s KolaOlowu Date: 04/10/03
E-mall kolowu@desc.dla.mil Phone# (703) 767-8316

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




OxnardCamarillo_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Oxnard AB (Camarillo Airport) 1. CA-E Submittal X|
Funding Source DERP-J09CA0126 2. 12/31/02 Status X|
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 300576 4. 6/30/03 Status X
RB# 4 RB PCA# 169-43 Leed RB 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | = | CdiforniaDSMOA Services | 2 | &
Draft Supplemental RI Field Investigation report Review and comment 212
Technical review meeting 2|2
Draft FS'IRAP Field investigation and report Review and comment 112
Technical review meeting 1
Final supplemental RI Final RI report Review and comment 1
Final FSSRAP Final report
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | 3| CdiforniaDSMOA Services | 5i | o
Monitoring report Start Groundwater Monitoring 1| 1 | Review and comment 1
Technical review 1)1 1

CCRWQCB Project
Manager

E-mail
DaoD Project Manager
E-mail

/S Mr. Peter Raftery

Praftery @rb4.swrcb.ca.gov

/SI TAWNY TRAN

TTRAN@SPL.USACE. ARMY .MIL

Date: 2/6/2002

Phone# 213-576-6796
Date: 2/6/2002
Phone#  213-452-3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




NIRFUNnderseaCtr_E _063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Naval Information Research Foundation (NIRF) UnderseaCenter 1. CA-E Submittal Z|
Funding Source DERA 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 300702 4. 6/30/03 Status Z|
RB# 4 RB PCA# 16945 Lead DTSC 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 01 - 30 JUN 03
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | o | CaliforniaDSMOA Services | o | om
RI
Draft Rl workplan Prepare Conceptual site model 4| 4 Technical review & 4 4
comments
Prepare Rl work plan 4| 4
Prepare baseline risk assessment protocol 41 4 Attend Meetings & Site 41 4
visits
Final Rl work plan Prepare Fina work plan 41 4 Identify ARARSs 4 4
Prepare public notification/conduct meetings 4 4 Coordinatewith other State | 4 | 4
Agencies
RI field work Field sampling 41 4 Schedule & Milestones
RSE 4 4 41 4
Draft RSE work plan Prepare draft work plan including QA/QC 4 | 4 | Review public notifications and 4 | 4
public participation plan
Final RSE work plan Prepare final RSE work plan 4 4
Miscellaneous Work plans/ reports/other IR program activities 4 | 4 | Review work plans/reports 1] 1
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | bm | CaliforniaDSMOA Services | o | e
RSE fidd work Conduct environmental sampling Technical review & comments 3 3
RSE draft report Prepare draft report and proposed action Attend Meetings & Sitevisits 3| 3
RSE final report Finalize report and proposed action Identify ARARS 31 3
Coordinate with other State 3| 3
Agencies
Removal action Schedule & Milestones 3| 3
Draft EE/CA Prepare draft EE/CA Review public notificationsand | 3 | 3

Final draft EE/CA

Prepare public notifications
Prepare final draft EE/CA
Send out public notifications/retain repositories

public participation plan

RA field work Conduct environmental sampling
Draft RA report Prepare draft RA report and risk assessment
Final RA report Finalize RA report and risk assessment

Miscellaneous

work plans/ reports/other IR program activities

Review work plans/reports

DTSC Project Manager

E-mail

RWQCB Project Manager

E-mail

DoD Project Manager

E-mail

Douglas Bautista

Dbautist@dtsc.cs.gov

Steven Hariri

shariri @rb4.swrcb.ca.gov

Tawny Tran

ttran@spl .usace.army .mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

12/13/02

(714)484 5442

(213) 576.6745

(213) 452 3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Central Valley
Regional Water Quality Control Board

Facility Service Fund PCA Lead
Riverbank AAP Army DERA 16639 S
Sacramento Army Depot Army BE&A”C 16640 S
Sharpe DDRW DLA DERA 16641 S
Mather Air Force Base Air Force BIIT?LA”C 16647 S
McClellan Air Force Base Air Force BRACIV 16648 S
Castle Air Force Base Air Force BE&A”C 16649 S
Beale Air Force Base Air Force DERA 16650 S
Tracy DDRW DLA DERA 16651 S
Davis Transmitter Air Force BRAC IV 16652 R
Titan Missile Site 1-A (Lincoln) FUDS DERA 16951 R
Old Hammer Field FUDS DERA 16953 S
Titan Missile Site 1-C (Chico) FUDS DERA 16954 R
Titan Missile Site 1-B (Sutter Buttes) FUDS DERA 16955 R
Deganawidah-Quetzalcoatl University FUDS DERA 16959 R
Eagle Field FUDS DERA 16978 D




Riverbank AAP_E_063004doc.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Riverbank Army Ammunition Plant 1. CA-E Submittal |:|
Funding Source DERP 2. 12/31/02 Status L]
Service Branch Army 3. Annua Funding Review |:|
DTSC Site# 100125 4. 6/30/03 Status |:|
RB# 5 RB PCA# 16639 Lead DTSC 5. 12/31/03 Status |:|
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks 2 | B | CaiforniaDSMOA Services | 2 | &
LTM Quarterly Ground Water Monitoring Reports (4) Review and issue comments
LT™M Monthly Operations Reports (12) Review and issue comments
RA Technical Progress Reportsfor insitu CR control Review and issues comments, on

and CN site inspection of progress
meetings Technical/RPM meetings (6) Attend and contribute in meetings
Site inspections Vidt site (4) Observe operations and make
recommendations

Public meetings Public meetings (2) Attend and contribute
EP Ponds E/P pond area background evaluation Review and issue comments
YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks be | o | CaiforniaDSMOA Services | ox |
LTM Quarterly Ground Water Monitoring Reports (4) Review and issue comments 1
LT™M Monthly Operations Reports (12) Review and issue comments 1
RA Technical Progress Reportsfor insitu MW 17 Review and issues comments, on 1

ISRM pilot test. report.
meetings Technical/RPM meetings (6) Attend and contribute in meetings 1
Site inspections Vidit site (4) Observe operations and make 1
recommendations

Public meetings Public meetings (2) Attend and contribute 3
DTSC Project Manager Jim Pinasco Date:
E-mail j pinasco@dtsc.ca.gov Phone #
RWQCB Project Manager ~ Brian Taylor Date: 29 July 2004
E-mall TaylorB@rg5s.swrch.ca.gov Phone#  (916) 464-4811
DoD Project Manager Jim Gansel Date:
E-mail ganselj @osc.army.mil Phone #

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



SacramentoAD_E_063004.doc
TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Sacramento Army Depot 1. CA-E Submittal
Funding Source BRAC /I 2. 12/31/02 Status X
Service Branch Army 3. Annua Funding Review X
DTSC Site# 100126 4. 6/30/03 Status |:|
RB# RB PCA# Lead 5. 12/31/03 Status []
5 16640 DTSC 6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks ol = CdiforniaDSMOA Services | 2| &=
GW Cleanup GW Quarterly Monitoring Reports 1 Review
GW Annual Monitoring Report 3 Review, comment, approve
Final Plume Capture Report (unless completed 1 Review, comment, approve
earlier)
Optimization Report 1 Review, comment, approve
Well monitoring frequency change report 2 Review, comment, approve
Parking Lot 3 monitoring well abandonment report 2 Review, comment, approve
Sewer Lineinvestigation 3 Review, comment, approve
BCT meetings 4 BCT meetings 1 Participate
Public Participation RAB Meeting 2 Participate
ROD Compliance Annual Site |C monitoring report (includes IC's, 3 Review, comment, approve
CAMU, monitoring, ets.)
ROD Implementation Plan (includes all I C Issues) 3 Review, comment, approve
Basewide Closeout and Monitoring Plan 3 Review, comment, approve
Property Reuse Parcel 3 FOST language (unless completed earlier) 3 Review, comment, approve
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e California DSMOA Services | 4 | =
BCT meetings 4 BCT meetings Participate 1
Public Participation RAB Meeting Participate 1
GW Cleanup GW Quarterly Monitoring Reports Review 1
Annua GW monitoring Report Review, comment, approve 1
ROD Compliance South Post Plume Fate and Transport Report Review and comment 1
Parking Lot 3 MW-50 Remedia Report Review and comment 1
Sewer Line Report Review and comment 3
DTSC Certification Complete
DTSC Project Manager Tami Trearse Date: 1/29/02
E-mail Ttrearse@dtsc.ca.gov Phone#  (916) 255-3747
RWQCB Project Manager Brian Taylor Date: 7/23/04
E-mail taylorb@rb5s.swrch.ca.gov Phone#  (916) 464-4811
DoD Project Manager Mike Erickson Date:
E-mail Michael .Erickson@calibresys.com> Phone#  (303) 456-9082

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



SharpeDDJC_E_063004.doc

Description

Name of Installation Defense Distribution Depot, San Joaguin CA (DDJC) - Sharpe
Funding Source DERA

Service Branch DLA

DTSC Site# 100131

RB# 0959 RB PCA# 16641 Lead DTSC

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement
. CA-E Submittal

CA Period 1 JUL 02 - 30 JUN 04

. 12/31/02 Status

. Annual Funding Review

. 12/31/03 Status

1
2
3
4. 6/30/03 Status
5
6. 6/30/04 Status

XXOOOO

YEAR 1

July 1, 2002 to June 30, 2003

Milestones

Tasks

Jul
Dec

Jun

California DSMOA Services

Jul
Dec

Long Term Monitoring
and RA Operations

Annual Progress/Monitoring Report

Review and Comment

Draft 11/02

60 days after milestone

Draft Final 03/03

30 days after milestone

Annual Monitoring Work Plan

Review and Comment

Draft 12/02

30 days after milestone

Draft Final 03/03

30 days after milestone

Quarterly Monitoring Report
2" Quarter 07/02
4" Quarter 01/03
1% Quarter 04/03

Review and Comment

12 -- Monthly Ground Water Treatment (GWT)
Monitoring Reports

Review and Comment

5 -- Tech Memorandums/Reports

Review and Comment - 60 days
after the milestone. Expedited
review will be accommodated on
an as needed basis.

Water Management Report

Review and Comment

Draft 11/02

30 days after milestone

Project Management

5 -- Project Manager (PM) Meetings

Attend Meetingsw/ |PM

4 -- PM Site Visits

Attend Site Visits

PM Training Attend Courses, Classes, & Site
Training
PM Coordination/Teleconferences Take partin

Coordination/Teleconferences

Community Relations

2 -- Technical Review Committee Meetings

Participate and Comment

Community Relations Documents: Fact Sheets,
Public Notices, etc.

Review and Comment

Remedia Action

Site-wide Preliminary Closeout Report

Review and Comment

Draft 05/02

60 days after milestone

Draft Final 09/02

30 days after milestone

CERCLA FiveYear
Review Report

Draft 03/03

Review and Comment
60 days after milestone

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



Defense Distribution Depot San Joaquin CA (DDJC) - Sharpe

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks Status | CaliforniaDSMOA Services | Status
CERCLA FiveYear Draft Final Review and Comment 2|2
Report 30 days after milestone
Long Term Monitoring | Annual Monitoring Program Report Review and Comment
and RA Operations
Draft 11/03 60 days after milestone 2
Draft Final 03/04 30 days after milestone
Annual Monitoring Work Plan Review and Comment
Draft 12/03 30 days after milestone 3
Draft Fina 03/04 30 days after milestone
Quarterly Monitoring Report Review and Comment
2" Quarter 07/03 2|2
4" Quarter 01/04
1% Quarter 04/04
12 -- Monthly GWT Monitoring Reports Review and Comment 1|2
Long Term Monitoring | 5-Technical Memorandum/Reports Review and Comment - 60 days 1|2
and RA Operations after the milestone. Expedited
review will be accommodated on
an as needed basis
Project Management 3 -- Project Manager (PM) Meetings Attend and Comment 1
2--PM Site Visits (4) Attend & Comment
PM Training Attend Courses, Classes, and Site
Training
PM Coordination/Tele-conferences Attend & Comment 2|2
Community Relations 2 -- Technical Review Committee (TRC) Mesting Attend & Comment
Community Relation Documents:. Fact Sheets and Attend, Review, and Comment 2
public notices.
Waste Discharge Prepare New substantive requirements for WWTP 2
Requirements
| | |
DTSC Project Manager /s/Peter MacNicholl Date: 12/20/01
E-mail pmacni ch@dtsc.ca.gov Phone#  (916) 255-3713
RWQCB Project Manager  /s/Marcus Pierce Date: 12/12/01
E-mail PierceM @rb5s.swrch.ca.gov Phone# (916) 255-3233
DoD Project Manager /s/John J. Guzman /< John J. Guzman (AFR) Date: 12/20/01, 01/16/03 (AFR)
E-mail jguzman@ddc.dlamil Phone#  (209) 839-4129




App_E.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Mather Air Force Base 1. CA-E Submittal
Funding Source BRAC /I 2. 12/31/02 Status X
Service Branch Air Force 3 Annual Funding Review X
DTSC Site# 100104 4. 6/30/03 Status |:|
RB# 5 RB PCA# 16647 Lead DTSC 5 12/31/03 Status |:|
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks o< | an | California DSMOA Services | ve: |

Program M anagement

Public Participation

Groundwater
Remediation

Soils Remediation

BCT Mestings

Working meetings to scope, prepare five-year
review

Sitevisits, 1 per quarter

Peer Review teleconference

DSMOA updates

Wrap-up meeting for non-CERCLA sites
Newsl etter

Prepare for and attend ADR Meetings

| ssue Resolution meetings- semi-annual
RAB Meetings

Quarterly GW Monitoring Report

Annual GW Monitoring Report
Annual GWMPER
Off-base Water Supply Contingency Plan

Phase |V Groundwater Remediation Informal
Techincal Information Report (ITIR)

Off-base Treatment System and Supply Well
Sampling Reports

Conduct monthly sampling of Off-base supply
wells

Off-base Water Supply Contingency Plan Dispute
Diffusion Sampling Results and Monitoring
Proposal

Phase V Proposal

NE Plume Modeling Report
Finalize OU6 Supplementa Basewide ROD
Closure Report for Site 35

OU6 Basewide Supplemental Basewide ROD
Dispute (includes all IC Issues)
Landfill Monitoring Reports

SVE Monitoring Reports

Draft Remedia Optimization Process
Optimization (RPO) Report

Draft RARsfor closed sites (est 6)
Draft closure reports, RARs (est 4)

Draft Revised RCRA Closure Plan Report

P NP P NMNDNMNMNDNEDN

N P NN

=

R NP W Ww N b

N

Participate
Participate

Participate

Participate

Scope, draft, review, approve
Participate

Review, comment, approve
Participate

Participate

Participate

Review

Review D/DF, comment, approve
Review D/DF, comment, approve
Review, comment, approve
Review, comment, approve

Review, comment, approve
Participate

Participate
Review, comment, approve

Review, comment, approve
Review, comment, approve
Review, comment, approve
Review, comment, approve
Participate

Review
Review
Review, comment, approve
Review, comment, approve

Review, comment, approve
Review, comment, approve

Status is For State Use Only.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.




App_E.doc

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks oo | | CadliforniaDSMOA Services | o [

Program Management BCT Meetings, 6 per year Participate 2
Sitevisits, 1 per quarter Participate 2
Peer Review teleconference Participate 4
DSMOA updates Scope, draft, review, approve 2
Newsletter Review, comment, approve 2
Working meetings to prepare five-year review Participate 2
Five-year review Review, comment, approve 1
I ssue Resolution meetings - semi-annual Participate 1

Public Participation RAB Meetings, 6 per year Participate 2

Groundwater Quarterly GW Monitoring Reports Review 1

Remediation
Annual GW Monitoring Report Review D/DF, comment, approve 2
Annual GWMPER Review D/DF, comment, approve 2
Diffusion Sampling Monitoring Report Review, comment, approve 2
Off-base Treatment System and Supply Well Review, comment, approve 1
Sampling Reports
Phase V Implementation Plan Review, comment, approve 3
Conduct monthly sampling of Off-base supply Participate 4
wdls

Soils Remediation Landfill Closure Reports Review 3
SVE Monitoring Reports Review 1
SVE Site Closure Reports Review, comment, approve 3
Draft closure reports, RARs (est 4) Review, comment, approve 3
Proposalsto shutdown SVE systems Review 3

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Tami Trearse

ttrearse@dtsc.ca.qov

Karen Bessette

bessetk@rb5s.swrch.ca.gov

Tony Wong

twong@afbdal.hg.af.mil

Date: 1/29/02

Phone# (916) 255-3747
Date: 1/22/02

Phone#  (916) 255-3065
Date: 1/31/02

Phone#  (916) 643-6420 X 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




McClellanAFB_E_063004.doc

Revised 7/20/04

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement
CA-E Submittal

Description

Name of Installation Former McClellan Air Force Base
Funding Source BRAC IV

Service Branch AFRPA

DTSC Site# 100105

RB# 5 RB PCA# 166-48 Lead DTSC

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

Annual Funding Review

XUOOoooo

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | x| CaliforniaDSMOA Services | 2 | n

Record of Decision No Further Action ROD (D, DF, F) Review and comment

Proposed Plan LRA Initial Parcel Proposed Plan (PP) (D, DF, F) Review and comment

Proposed Plan No Further Action PP (DF, F) Review and comment

Proposed Plan 2 Each Proposed Plan Public Meetings Prepare for and attend

Feasibility Study LRA Initia Parcel FS(D,DF,F) Review and comment

Feasibility Study Initial Parcel Ecological Scoping Assessment (D, Review and comment

Remedial Investigation
Remedial Investigation
Remedial Investigation
Remedial Investigation
Remedial Investigation
Remedial Investigation
Remedial Investigation
Remedial Investigation

Remedial Design
Remedial Design

RAO Remedial Action
Operations (RAO)
RAO

RAO

RAO

RAO

RAO
RAO

RAO
RAO
RAO
RAO
RAO
RAO
RAO
RAO

Status is For State Use Only.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

DF, F)
Fina RI General Framework (D, DF, F)

Building 252 FSP (D, DF,)

Rad RI Landfill Sites FSP (D, DF, F)

Radiation Health and Safety Survey Report (D, F)
OU CRICS (D3, DF, F)

OU B RI Data Gaps Addendum (F)

Creeks Data Gap Analysis FSP (D)

6 Each Out of Cycle FSPs

GW Ph 1l Sampling and Analysis Plan (D, DF, F)

20 Each GW Phase |1l Data Gap FSP
Modifications
4 Each GW GMP Quarterly Reports (F)

12 Each GWTP Monthly Reports (F)

12 Each SVE Monthly Reports (F)

SVE Monitoring Optimization Tech Memo (D)
Remedial Process Optimization Tech Memo (D)
4 Each Vadose Zone Quarterly Report (F)

4 Each Quarterly Non-VOC Cap Insp. Reports (F)

GW O&M Manual Updates (D, DF, F)

Change Pagesto The GWMP (D, DF, F)
FSPfor BW-10 Guard Well (D, DF, F)

Indoor Air Risk Tech Memo (F)

Shallow Soil Gas Field Work Tech Memo (F)
Hex Chrome Background FSP (D, DF)
Metallurgical Test Tech Memo (D, DF)

FSPfor Sampling PVC & SS Screened Wells (D)

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment

Review and comment as
appropriate
Review

Review
Review
Review and comment

Review and comment as

appropriate
Review and comment as

appropriate
Review and comment

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.




McClellanAFB_E_063004.doc

RAO

Removal Action
Removal Action
Removal Action
Removal Action
Removal Action
Removal Action
Removal Action

Removal Action
Removal Action
PA/SI
PA/SI
PA/SI
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
FSSR
uUsT
usT
uUsT
usT

usT
usT
usT
Technologies
Technologies

Status is For State Use Only.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

Second Five Y ear Review (D)

7 Each SVE Stop FSP (D, DF)

TCRA Hex Chrome RAWP & Design (D, DF, F)
Rad reference Area Survey (D, DF)

Rad FSPfor TCRA CS-10 (D)

Rad FSP for PRL-32 (D, DF, F)

PRL-32 FSSR (D)

PRL-32 Remedial Action Completion Report

(D)
1 Each SVE Start SitesFSP (D, DF, F)

OUB1 Drainage Ditch RACR (D, DF)
Rad Sewer Investigation FSP (D, DF, F)
Rad Unincorporated Area FSSR (DF, F)
Rad Low Lying Areas FSSR (D, DF, F)
Rad FSP Building 655 (F)

Rad FSSR Building 628 (D, DF,)

Rad FSSR Building 334 (D)

Rad FSSR Building 336 (D)

Rad FSSR Building 280 (D)

Rad FSSR Building 339 (D)

Rad FSSR Building 628 Exterior (D, DF, F)
Rad FSSR Building 1028 (D, DF, F)

Rad FSSR Building 248 (D)

Rad FSSR Building 644 (F)

Rad FSSR Building 655 (D)

Rad FSSR Building 624 (D)

Rad FSSR Building 362 (DF)

Rad FSSR Building 98 (D, DF, F)

Rad FSSR Building 825 (D, DF, F)

Rad FSSR Building 1022 (D, DF, F)

Rad FSSR Building 19 (D, DF, F)

Rad FSSR Building 721 (F)

Rad FSSR Building 250M (DF, F)

Rad FSSR Building 262 (F)

Rad FSSR Building 263 (F)

Rad FSSR Building 646 (D, DF, F)

Rad FSSR Building 1086 (D, DF)

20 Each UST Workplans (D, F)

20 Each UST Closure Reports (D, F)
Tech Memo for Non-CERCLA POL (F)

5 Each Non CERCLA POL Site Tech Memo (D,

F
Capehart GW Investigation Workplan (D, F)

2 Each Capehart GM P Quarterly Report (F)
2 Each Biovent Workplans (D, F)
Catalyzed Oxidation Tech Memo (DF, F)
Soil Washing & SS Tech Memo (D, DF, F)

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment

Review and comment

Review and comment

Review and comment

Review and comment

Review and comment

DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
Review and comment

RWQCB Review and comment

Review and comment
Review and comment

Review and comment
Review and comment
Review and comment

RWQCB Review and comment

Review and comment

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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Technologies

Technologies

Technologies

Program M anagement
Program Management
Program M anagement
Program Management
Program Management
Program Management
Program Management
Program Management
Program Management

Program M anagement
Program Management
Program M anagement

Program M anagement
Program Management
Program M anagement
Community Relations

Community Relations
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations

Community Relations
FOST

FOST

SFOSL

FOSET

LuUc/nc

LUC/IC

Other

Other

Other

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

Wet Oxidation Tech Memo (D, DF, F)
Landfill Treatability Study Work Plan (D, DF)
Aggressive Remediation Tech Memo (D, DF, F)
BCP Revision (D, DF, F)

QAPP Update (D, DF, F)

24 Each RPM Mestings

12 Each BCT Meetings

18 Each Technical Specific Meetings

4 Each Site Visit Inspections

4 Each GWTP Inspections

3 Each AFBCA Quarterly Review Meetings

1 Each AFBCA Quarterly Review Meeting with
Travel to Washington DC
AFBCA Program Peer Review

2 Each Privatization Meetings

4 Each Technical research (e.g.; hex chrome, 1,4-
dioxane)
4 Each Radiation Meetings

4 Each Radiation interviews
6 Each Public requests
Community Relations Plan Update (DF, F)

LUC/IC Communications Plan (D, DF)

4 Each Quarterly RAB Meetings

4 Each RAB Training Sessions

4 Each RAB Executive Training Sessions
6 Each RAB Committee Mestings

4 Each Community Outreach Meetings

6 Each Historical Interviews

2 Each Proposed Plan Fact Sheets

4 Each Newsdletters

12 Each Monthly. Public Affairs Meetings
FOST: River Dock (F)

FOST: ParcelsAl, A2, A3, A&, L1& L3 (F)
SFOSL: Davis (F)

LRA Initia Parcel FOSET (D)

LUCIIC Layering Strategy Worksheet (D, DF, F)
LUC/IC Management Plan (D)

BW Property Disposal Biological Opinion (D, F)
Soils Management Manual (F)

4 Each ERPIMS Ddliverable

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Prepare for and attend
Prepare for and attend
Prepare for and attend

Prepare for/perform inspection
Prepare for/perform inspection

Prepare for and attend
Attend meeting

Attend meeting
Prepare for and attend

Research; prepare memorandum

Prepare for and attend
Participate in interview

Telecons, research, meet
Participate in development, review

and comment
Review and comment

Prepare for and attend
Prepare for and attend
Prepare for and attend
Prepare for and attend
Prepare for and attend
Participateininterview
Review and comment

Assist in development, review and

comment
Prepare for and attend

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment

Revised 7/20/04
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Revised 7/20/04

YEAR 2

July 1, 2003 to June 30, 2004

Milestones

Tasks

California DSMOA Services

Record of Decision
Feasibility Study
Remedial Investigation
Remedial Investigation
Remedial Investigation
Remedial Investigation
Remedial Design
Remedial Design
Remedial Design
Remedial Design

RAO

RAO
RAO

RAO
RAO
RAO

RAO

RAO
RAO

RAO

RAO
RAO
RAO

RAO
RAO

RAO

Removal Action
Removal Action
Removal Action
Removal Action
Removal Action
Removal Action
FSSR

FSSR
FSSR
FSSR
FSSR

Status is For State Use Only.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

LRA Initia Parcel ROD (D, DF, F)

Small Volume Sites FS (D)

RAD RI Landfill SitesRICS (D, DF, F)
Building 252 FSP (F)

Creeks Data Gaps Analysis FSP (DF, F)
CreeksHHRA & ERA Tech Memo (D)

GW Remedia Design Phase 111 Off Base - 30%
GW Remedia Design Phase |1l Off Base - 60%
GW Phase 11l DG Tech Memo Off Base (D, F)
GW Phase Il DG Tech Memo OnBase (D, F)

GW Remedia Action Phaselll O&M Manual
(D,DF,F)
Remedial Process Optimization Tech Memo (DF,

F)
4 Each GW GMP Quarterly Reports (F)

12 Each GWTP Monthly Reports (F)
12 Each SVE Monthly Reports (F)
SVE Monitoring Optimization Tech Memo (DF,

F’)
4 Each Vadose Zone Quarterly Report (F)

Second Five Y ear Review (DF, F)
4 Each Quarterly Non-VOC Cap Insp. Reports (F)

Trace Metals Clean Tech Memo (D, DF, F)

Hex Chrome Background FSP (F)
Hex Chrome Background Tech Memo (D)

Workplan to Exclude GWTP Components (D, DF,

P
Metallurgical Test tech Memo (F)

FSP fro Sampling PVC & SS Screened Wells (DF,

F)
Tech Memo for Sampling PVC & SS Screened

Wells (D, DF, F)
7 Each SVE Stop FSP (F)

TCRA Hex Chrome RACR (D, DF, F)
Rad FSP for TCRA CS-10 (DF, F)
PRL-32 FSSR (DF, F)

Rad Reference Area Survey (F)
OUBL1 Drainage Ditch RACR (F)

Rad FSSR Buildings 722, Bay 8 & Building 1080

P
Rad FSSR Building 640 (DF, F)

Rad FSSR Building 1106 (D, DF, F)
Rad FSSR Building 458 (D, DF, F)
Rad FSSR Building 655 (DF, F)

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment

Review and comment

Review and comment as

appropriate
Review

Review
Review and comment

Review and comment as
appropriate
Review and comment

Review and comment as

appropriate
Review and comment

Review and comment

Review and comment
Review and comment

Review and comment
Review and comment

Review and comment

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
Review and comment
DHS Review and comment

DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

FSSR

usT

usT

usT

usT

Technologies

FOSET

Lucnc

Program Management
Program M anagement
Program Management
Program Management
Program Management
Program Management
Program Management

Program Management
Program M anagement

Program M anagement
Program Management
Program M anagement
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations
Community Relations

Community Relations
Other

Rad FSSR Building 624 (DF, F)

Rad FSSR Building 362 (F)

Rad FSSR Building 658 (D, DF, F)

Rad FSSR Building 722 Bays 7, 9-12 (D, DF, F)
Rad FSSR Building 628 (F)

Rad FSSR Building 334 (DF, F)

Rad FSSR Building 336 (DF, F)

Rad FSSR Building 253 (D, DF, F)

Rad FSSR Building 280 (DF, F)

Rad FSSR Building 339 (DF, F)

Rad FSSR Building 783 BaysA-l & L-P (DF, F)
Rad FSSR Building 1086 (F)

Rad FSSR Building 248 (DF, F)

20 Each UST Workplans (D, F)

20 Each UST Closure Reports (F)

4 Each Capehart GMP Quarterly Report (F)
2 Each UST Biovent Workplan (D, F)
Landfill Treatability Study Workplan (F)
LRA Initial Parcel FOSET (DF, F)

LUC/IC Management Plan (DF, F)

24 Each RPM Meetings

12 Each BCT Meetings

18 Each Technical Specific Meetings

4 Each Site Visit Inspections

6 Each GWTP Inspections

3 Each AFBCA Quarterly Review Meetings

1 Each AFBCA Quarterly Review Meeting with
Travel to Washington DC
AFBCA Program Peer Review

4 Each Technical research (e.g.; hex chrome, 1,4-
dioxane)
4 Each Radiation M eetings

4 Each Radiation interviews

6 Each Public requests

LUC/IC Communications Plan (F)

4 Each Quarterly RAB Meetings

4 Each RAB Training Sessions

4 Each RAB Executive Training Sessions
8 Each RAB Committee Meetings

4 Each Community Outreach Meetings

6 Each Historical Interviews

4 Each Newsletters

12 Each Monthly. Public Affairs Meetings
4 Each ERPIMS Deliverable

Revised 7/20/04

DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
DHS Review and comment
RWQCB Review and comment
RWQCB Review and comment
Review and comment

Review and comment

Review and comment

Review and comment

Review and comment
Prepare for and attend

Prepare for and attend
Prepare for and attend

Prepare for/perform inspection
Prepare for/perform inspection
Prepare for and attend

Attend meeting

Attend meeting
Research; prepare memorandum

Prepare for and attend
Participate in interview
Telecons, research, meet
Review and comment
Prepare for and attend
Prepare for and attend
Prepare for and attend
Prepare for and attend
Prepare for and attend
Participate in interview

Assist in development, review and
comment
Prepare for and attend

Review and comment

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Other Tasks
Performed by
RWQCB
Other

Other

Other

Feasibility Study
Remedial Investigation
Remedial Investigation
RAO

RAO

RAO
RAO

RAO

RAO
RAO

RAO
RAO

RAO
RAO
RAO

RAO
usT

usT

usT
usT
usT

usT
Technologies

Remedial Design
Remedial Design

Remedial Design

Remedial Design
FSSR

Removal Action

FOST

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.

Sewer System Replacement Procedures

(5 documents) (D, DF, F)

Report of Waste Discharge Application, Proposed
Sanitary Sewer Replacement Project (F)

Draft Stormwater Pollution Prevention Plan,
Sanitary Sewer System Replacement Project (D)
Basewide VOC FS Addendum (D, DF, F)

OU B Data Gaps RICS Addendum (F)

Radiological IWL Survey, Inside Pipe FSP (F)

2 Each O& M Manualsfor SVE Systems (F)

O&M Manua CERCLA Wastewater Treatment
Pant (D, F)
GWTP O&M Manual Updates (F)

SOP for Sampling Groundwater from Monitoring
& Extraction Wells (F)

Groundwater Monitoring Work Plan, Capehart
Site (F)

Tech Memo for Base Well 10 Guard Well (F)

Revisionsto SOP No, McAFB-013 (Low-Fow)

(D.F)

Work Plan to Decommission MW-18D and EW -
85(F)

Preliminary CSM and Road Map for Non-VOCsin
Groundwater (DF, F)

POL/SSG RI Report for Group 1 (DF, F)

2003 Well Abandonment Addendum (D, F)

Investigation Summary Report for PRL T-48 (D,

F’)
CS-10 Interim Data Summary Report (D)

Groundwater Investigation Site Assessment
Report, Capehart Site (D, F)

UST Remova Work Plan for the Fire Training
Area, Bldg. 1088 (D)

2 Each UST Closure Reports (F)

Remedial Action Work Plan for Bldg. 656 (D)

Equilibrium Tests for Bioventing Units Report for
Bldgs. 26, 764, and Davis Site (D)

3 Each Non-CERCLA Technical Memorandums
(D, F)

Work Plan, Enhanced In Situ Bioremediation Via
Substrate Addition at IC 42 (DF, F)

Off-Base Construction Strategy (D)

GWOU Phase 3 Environmental Remedial Plan
Off-base Expansion (D, F)
Groundwater Model Off-Base Design Tech Memo

A
GWOU Phase 3 Data Gaps FSP Addenda (D, F)

Final Status Survey Report for Buildings 19, 814,
825, 826, 1022, and Outdoor Museum Area (F)
Remedial Action Closeout Report for OU B1
Drainage Ditch (DF, F)

FOST for ParcelsA1, A2,A3,A7,L1,and L3 (F)

Review and comment

Review and comment

Review and comment

Review and comment
Review and comment
Review and comment
Review and comment
Review and comment

Review and comment
Review and comment

Review and comment

Review and comment
Review and comment

Review and comment

Review and comment

Review and comment
Review and comment
Review and comment

Review and comment
Review and comment

Review and comment

Review and comment
Review and comment
Review and comment

Review and comment

Review and comment

Review and comment
Review and comment

Review and comment

Review and comment
Review and comment

Review and comment

Review and comment

Revised 7/20/04
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DTSC Project Manager Kevin Depies/s/ Date: 1/30/02

E-mail K depies@dtsc.ca.gov Phone#  916-255-3683
RWQCB Project Manager ~ James Taylor/s/ Date: 1/30/02

E-mail Taylorjd@rb5s.swrcb.ca.gov Phone#  916-255-3069
DoD Project Manager Paul Brunner/s/ Date: 1/28/02

E-mail Pbrunner @afbdal.hq.af.mil Phone#  916-643-1250 x201

CHALLENGES:
- Inadequate funding and funding cuts will continue to impact schedules and priorities.
Supporting the Sacramento County LRA Sewer Replacement Project without affecting existing funding and limited resources
for regular DSMOA funded work.
Supporting a Sacramento County LRA and McClellan Park Privatized Cleanup Project(s) without affecting existing funding and
limited resources.

SUCCESSSTORIES:
Completion of the Final FOST for Parcels A1, A2, A3, A7, L1, and L3, which will alow full land transfer of approximately 97
acres of high value property to the Local Redevelopment Authority.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Castle Air Force Base 1. CA-E Submittal X|
Funding Source BRAC 2 2. 12/31/02 Status L]
Service Branch USAF 3. Annua Funding Review |:|
DTSC Site# 100029-47 4. 6/30/03 Status []
RB# 5 ~ RBPCA# 16649  Lead DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks o | | CaliforniaDSMOA Services = || S
SCOU ROD 1 Final ROD for 140 NFA sites - Fina (Q1) 2 Review, Comment, Approve, Sign
SCOU ROD 2 Final ROD for 50 sites. 1 Review, Comment, Approve, Sign
Draft Final (Q1), Final (Q3)
Landfill ROD 3 Final ROD for 2 Capped Landfills 3 Scope, Review, Comment, 3
Draft (Q4) Approve, Sign
Remedial Investigation | Comprehensive Basewide RI/FS 2 Review, Comment, Approve, Sign 2
for combined SCOU/GW/Ecology risk.
Draft Find (Q1) Fina (Q4)
Five Y ear Review 5 year Remedia Action Review 2 Review, Comment, Approve 1
Draft(Q2), Draft Final (Q3)
OPS Report Groundwater OPS Determination Report 3 Scope, Review, Comment, 3
Draft (Q3) Draft Final (Q4) Approve, Sign
Remedia Action, Soils | TCCL/DA-1- SVE system 1 Review, Comment, Approve 1
New Construction Design report (Q2), Startup Report Draft (Q1),
Draft Final (Q3)
FS4—- SVE system 2 Review, Comment, Approve 2
Design report (Q2), Startup Report (Q3)
JP-4 Fuel Line— 2 SVE systems 1 Review, Comment, Approve 1
Design report (Q1), Startup Report (Q3)
Building 1521 — Excavation 1 Review, Comment, Approve 1
Workplan (Q1) Closure Report (Q4)
Building 1541 — Excavation 2 Review, Comment, Approve 2
Workplan (Q1), Closure Report (Q3)
Fud Spill 3— SVE system 2 Review, Comment, Approve 2
Design report, Startup Report (Q1)
Building 551/FTA-3 2 Review, Comment, Approve 2
Closure Report (Q2)
SCOU TCE SVE dtesB1762,B1350, DA -5 1 Review, Comment, Approve 1
Design report (Q1), Startup Report (Q2), O& M
Plan (Q3), Closure Report for 1762(Q4)
JP-4 Supply Pipeline Investigation Report. 2 Review, Comment, A pprove 2
Dréft (Q2), Draft Final (Q3), Final (Q4)
Remedial Action Groundwater Sampling Program Reports 1 Review, Comment, Approve 1
Groundwater Annual Draft (Q1),Semi-Annual Draft, (Q3)
AM18 GAC system Construction 1 Review, Comment, Approve 1

Work plan, Design report, Startup report
Groundwater Optimization Action Reports

Well Abandonment Reports

Review, Comment, Approve
Review, Comment, Approve

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 1

July 1, 2002 to June 30, 2003

Milestones

Tasks

Jul
Dec

Jun

Cadlifornia DSMOA Services

Jul
Dec

Jun

Remedial Action Soils
IRP sites

Removal Action
Memorandum

Remedial Action USTs

Program Management

Community Relations

O&M Projectsfor 5 TCE systems

2 Semiannual Reports, 1 Annual Report (Q1,Q3)
O&M Project for 16 Fud sites
Reports: 4 Quarterly &1 Annual Report
O&M Project for Landfills4&5
Semi-Annual Report, Annual Report
START Report for B1532
Draft (Q2) Draft Find (Q3) Find (Q4)
START Report for B1709
Draft (Q2) Draft Final (Q3) Final (Q4)
STOP Report for B1762

Draft (Q2) Draft Final (Q3) Final (Q4)

5 SWMU Closures Reports
(4.15,4.17,4.18,4.23,4.29)

Draft (Q2) Draft Final (Q3) Final (Q4)
Closure Report for B1541 Draft (Q2) Draft Final
(Q3) Final (Q4)

Closure Report for B79/SWMU 4.5

Draft (Q2) Draft Fina (Q3) Final (Q4)

8 Fuel Site Closure Reports.
Draft, Final

RAM for PCB Sites4, 5, 6

Draft (Q1) Draft (Q2) Find (Q2)
Workplan for PCB Sites 4,5, 6

Draft and Final (Q2)

Closure Reportsfor PCB Sites 4,5, 6
Draft (Q3) Draft Fina (Q4)

O&M Project for 3 sites
Reports: Semi-Annual, Annual
3 UST Site Closure Reports

11 RPM mestings at Castle, DTSC or RWQCB
11 RPM teleconferences

6 issue resol ution workshop meetings

6 issue resol ution teleconferences

3 SiteVigits at Castle

4 AFBCA HQ quarterly teleconferences.
1 Peer Review teleconference (Q4)

DSMOA Update
Scope, Draft, Final (Q2)
1 Partnering/training conference

6 dispute resol ution meetings

4 RAB quarterly meetings

2 public meetings

Community Relations Plan Update
Scope, Draft (Q4)

N P R NR R B R

L = NG

Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve

Review, Comment, Approve

Review, Comment, Approve
Review, Comment, Approve

Review, Comment, Approve

Review, Comment, Approve
Review, Comment, Approve

Review, Comment, Approve

Review, Comment, Approve

Review, Comment, Approve

Participate
Participate

Participate

Participate

Attend sitevisits

Participate

Participate

Scope, draft, review, approve

Participate
Prepare, participate
Participate
Participate
Scope, draft, review

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | an | CaliforniaDSMOA Services | pe | 3
CB Proposed Plan Proposed Plan for Comprehensive Basewide ROD Scope, discussion, workshop, 212
Draft (Q2), Draft Find (Q3), Fina (Q3) issue resolution, adjudication
Review, Comment, Approve
CB ROD Comprehensive Basewide ROD for final Record of Scope, discussion, workshop, 1(1
Decision issue resolution, adjudication
Draft (Q2), Draft Find, (Q4) Review, Comment, Approve, Sign
Dispute (includes|C issues)
ROD Compliance ROD Implementation Plan (Q4) Scope, discussion, workshop, 111
(includes ICsissues) issue resolution, adjudication
Review, Comment, Approve, Sign
OPS Report Groundwater OPS Determination Report Review, Comment, Approve 212
Fina (Q1)
SCOU ROD 2 Final ROD for 50 sites. Review, Comment, Approve 2|2
Fina (Q1)
Landfill ROD Final ROD for 2 Capped Landfills Review, Comment, Approve 1)1
Draft Fina (Q2), Final (Q3)
Dispute (includes IC issues)
Remedial Action Groundwater Sampling Program Reports Review, Conment, Approve 2|2
Groundwater Annua Draft (Q1, Semi-Annual (Q3)
Castle VistaPlume Castle Vista Plume Treatment System Closure Review, Comment, Approve 1)1
Closure Report Report Draft (Q1), Draft Fina (Q2), Fina (Q3)
Groundwater Optimization Reports Review, Comment, Approve 212
Well Abandonment Reports Review, Comment, Approve 2|2
Reuse 2 SEBS(Q1) Review, Comment, Approve 212
6 FOSTs 6 FOST for parcelsA, C-2A, E, F3, 31,32 Review, Comment, Approve 111
(Q2-Q3)
Remedia Action Soils 6 SWMU Closures Reports Review, Comment, Approve 1(1
IRP sites Draft (Q2) Draft Final (Q3) Fina (Q4)
O&M Projectsfor 5 TCE systems Review, Comment, Approve 1(1
Quarterly Reports, Semi-Annual Reports, Annual
Report
3 Fuel Site O& M project for 23 Fuel sites Review, Comment, Approve 111
Reports: 36 monthly, 12quarterly & 3annual (Q3)
STOP/Closure Reportsfor sites FTA -1, B51/54, Review, Comment, Approve 1)1
DA -4, Dréft (Q2), Final (Q4)
START Report for site F-4 (Q2) Review, Comment, Approve 2
O&M Project for 16 Fuel sites Review, Comment, Approve 1
Reports: 4 Quarterly & 1 Annual
O&M Project for Landfills 4&5 Review, Comment, Approve 2|2
Sami-Annual Report, Annual Report
O&M Project for Landfills 4&5 Review, Comment, Approve 1)1
Semi-Annual Report, Annual Report
8 Fuel Site Closure Reports. Review, Comment, Approve 1)1
Draft, Final
Program Management 11 RPM mestings at Castle, DTSC or RWQCB Participate 112

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 2

July 1, 2003 to June 30, 2004

Milestones Tasks o< | mn | CaliforniaDSMOA Services | oe | an

11 RPM teleconferences Participate 112
6 issue resolution workshop meetings Participate 1)1
6 issue resol ution teleconferences Participate 1)1
3 Site Visitsat Castle Attend sitevisits 1] 2
4 AFBCA HQ Quarterly teleconferences. Participate 112
1 Peer Review teleconference Participate 12
DSMOA Scope, draft, review, approve 212
Scope, Draft, Final (Q2)
1 Partnering/training conference Participate 11]4
6 dispute resolution meetings Prepare, participate 1] 4

Community Relations
2 public meetings Participate
4 RAB quarterly meetings Participate
Community Relations Plan Update Review, Comment, Approve
Scope, Draft Final (Q1) Final (Q2)

DTSC Project Manager /s/Carrie Tatoian Cain Date: 2/21/02

E-mail Ctatoian@dtsc.ca.gov Phone # (916) 255-3717

RWQCB Project Manager  /s/Duncan Austin Date: 12/21/01

E-mail Austind@rb5s.swrcbh.ca.gov Phone # (916) 255-3066

DoD Project Manager /s/Ken Hawley Date: 1/10/02

E-mail Khawley @afbdal.hg.af.mil Phone # (209) 726-4304

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Description

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement

Name of Installation Beale AFB 1. CA-E Submittal
Funding Source DERA 2. 12/31/02 Status
Service Branch Air Force 3. Annua Funding Review
DTSC Site# 100018 4. 6/30/03 Status
RB# 5 RB PCA# 166-50 Leaed DTSC 5. 12/31/03 Status
6. 6/30/04 Status

CA Period 1 JUL 02 - 30 JUN 04

XNXOXOX

YEAR 1

July 1, 2002 to June 30, 2003

Milestones

Tasks

Cdlifornia DSMOA Services

Jul
Dec

Jan
Jun

Status is For State Use Only.

Draft Work Plan— BGMP and LTO&M
Final Work Plan—- BGMP and LTO&M
BGM 2002 Semi-Annual + 3" Qtr 02 Data
BGM 2002 4" Qtr 02 Data Submittal

BGM 2002 Annua + 1% Qtr Data 03 Data (Draft)
BGM 2" Qtr 03 Data Submittal

BGM 2002 Annua + 1% Qtr 03 Data (Final)
Systems LTO&M 2" Qtr 2002

Systems LTO&M 3% Qtr 2002

Systems LTO&M 4" Qtr 2002

Systems LTO&M Annual Report + 1% Qtr 2003
RAB Dry Runs and Meetings

Meeting Minutes Review

Newsletters (Quarterly)

RAB Presentation Materials (Draft)

RAB Presentation Materials (Final)
Community Relations Plan (Fina)
Lettersto Off-Base Residents

Letters to Off-Base Residents

RPM Meetings (6), minutes

Site Inspections/Visits/Training (6)
Project Coordination/Management
Management Action Plan 2001 (Final)

Draft Final Preliminary Design (Off-Base Water

Supply)
Detail Design (95%)

Fina Detail Design (100%)
Corrective Action Summary Report
Site SD-01 SVE System O&M Manual

Draft Final Preliminary Design Report (Infield
SVE System)
Detail Infield SVE Design (95%)

Find Infield SVE Design (100%)

Review/Comment
Review/Comment/Approve
Review/Comment/Approve
Review/Comment
Review/Comment
Review/Comment
Comment/Review/Approve
Review/Comment/Approve
Review/Comment/Approve
Review/Comment/Approve
Review/Comment/Approve
Attend

30-day Review

14-day Review

14-day Review

14-day Review
Review/Comment/Approve
Review/Comment
Review/Comment

30-day Review

Attend

Review Only

Review Only/Markup for 2002
Review/Comment

Review/Comment
Review/Comment/Approve
Review/Comment/Approve
Review/Comment
Review/Comment

Review/Comment
Review/Comment/Approve

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4] Tasks will not be performed.




BesleAFB_E_063004.doc

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | =

Draft Sampling & Analysis Plan, Sites FT-03/ST- Review/Comment
18/SD-23/DP-34/A0C-72
Final Sampling & Analysis Plan, Sites FT-03/ST- Review/Comment/Approve
18/SD-23/DP-34/A0C-72
Draft Work Plan, Sites FT-03/ST-18/SD-23/DP- Review/Comment
34/A0C-72
Final Work Plan, Sites FT-03/ST-18/SD-23/DP- Review/Comment/Approve
34/A0C-72
Draft SCSITIR Site FT-03 Review/Comment
Find SCSITIR Site FT-03 Review/Comment/Approve
Draft ROD & Responsiveness Summary Sites SD- Review/Comment/Approve
10& LF-13
Draft ROD Sites SD-10& LF-13 Review/Comment/Approve

ROD Draft Final ROD Sites SD-10 & LF-13 Sign Record of Decision

Status is For State Use Only.

Action Memorandum Site WP-12
Final Closure Document Site WP-12

Quarterly Operations and Maintenance Report Site
OoT-17

Final RI/Alternatives Analysis Work Plan, Site
OT-17

Draft NEBA Document, Site OT-17

Draft Screening Assessment Report, Site OT-17

Draft Quality Control Summary Report, Site OT-
17
Final Screening Assessment Report, Site OT-17

Draft Final NEBA Document
Final NEBA Document

Final Quality Control Summary Report, Site OT-
17
Draft Rl Site ST-18

Draft Screening Level Human Health and Eco
Risk Assessment, Sites ST-18/SD-31

Final Screening Level Human Health and Eco Risk
Assessment, Sites St-18/SD-31

Draft Rl Report Sites ST-18/SD-31

Final Rl Report Sites ST-18/SD-31

Draft RI/FS Work Plan with Full Risk Assessment
Sites ST-18/SD-31

Final RI/FSWork Plan with Full Risk Assessment
Sites ST-18/SD-31

Final NFRAP Document for Soil Site DP-19

Draft Rl Work Plan with Baseline Risk
Assessment, Site SD-23

Draft Final Rl Work Plan with Baseline Risk
Assessment, Site SD-23

Final Rl Report with Baseline Risk Assessment,
Site SD-23

Fina NFRAP Document for Soil and Groundwater
SiteLF-24

Draft Rl Report Site FT-29

Final RI Report Site FT-29
Fina SCSITIR Site SD-31/UBL002MW

Review/Comment/Approve
Review/Comment/Approve
Review/Comment

Review/Comment/Approve

Review/Comment
Review/Comment/Approve
Review/Comment

Review/Comment/Approve
Review/Comment

Review/Comment/Approve
Review/Comment/Approve

Review/Comment
Review/Comment

Review/Comment/Approve

Review/Comment
Review/Comment/Approve
Review/Comment

Review/Comment/Approve

Review/Comment/Approve
Review/Comment

Review/Comment
Review/Comment/Approve
Review/Comment/Approve

Review/Comment
Review/Comment/Approve
Review/Comment/Approve

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4] Tasks will not be performed.
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YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | | CaiforniaDSMOA Services | 2 | &

Final Closure Document Site LF-33 Review/Comment/Approve
Corrective Action Summary Report Site SD-32 Review/Comment/Approve
Draft Fina Rl Report with Baseline Risk Review/Comment
Assessment Site SD-32
Final RI Report with Baseline Risk Assessment Review/Comment/Approve
SiteSD-32
Draft FS Report Site SD-32 Review/Comment
Final FS Report Site SD-32 Review/Comment/Approve
Draft Sampling & Analysis Plan Site DP-34 Review/Comment
Final Sampling & Analysis Plan Site DP-34 Review/Comment/Approve
Draft Work Plan Site DP-34 Review/Comment
Final Work Plan Site DP-34 Review/Comment/Approve
Draft NFRAP Document Site DP-34 Review/Comment
Final NFRAP Document Site DP-34 Review/Comment/Approve
Draft Sampling & Analysis Plan AOC-72 Review/Comment
Final Sampling & Analysis Plan AOC-72 Review/Comment/Approve
Draft SI Work Plan AOC-72 Review/Comment
Final SI Work Plan AOC-72 Review/Comment/Approve
Draft SI Report AOC-72 Review/Comment/Approve
Final SI Report AOC-72 Review/Comment/Approve
Environmental Symposium Attend/Report

YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks o | o | CdiforniaDSMOA Services | x|

Dec

Jun

Dec

[
€
=

Draft Work Plan— BGMP and LTO&M

Final Work Plan— BGMP and LTO&M

BGM 2003 Semi-Annual + 3rd Qtr 03 Data
BGM 2003 4th Qtr 03 Data Submittal

BGM 2003 Annual + 1st Qtr Data 04 Data (Draft)
BGM 2nd Qtr 04 Data Submittal

BGM 2003 Annual + 1st Qtr 04 Data (Final)
Systems LTO&M 2nd Qtr 2003

Systems LTO&M 3rd Qtr 2003

Systems LTO&M 4th Qtr 2003

Systems LTO&M Annual Report + 1st Qtr 2004
RAB Dry Runs and Meetings

Meeting Minutes Review

Newsletters (Quarterly)

RAB Presentation Materials (Draft)

RAB Presentation Materials (Final)

Community Relations Plan (Final)

Letters to Off-Base Residents

Lettersto Off-Base Residents

RPM Meetings (6), minutes

Review/Comment
Review/Comment/Approve
Review/Comment/Approve
Review/Comment
Review/Comment
Review/Comment
Comment/Review/Approve
Review/Comment/Approve
Review/Comment/Approve
Review/Comment/Approve
Review/Comment/Approve
Attend

30-day Review

14-day Review

14-day Review

14-day Review
Review/Comment/Approve
Review/Comment
Review/Comment

30-day Review

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | =

Site Inspections/Visits/Training (6) Attend 2
Project Coordination/M anagement Review Only 2
Management Action Plan 2002 (Final) Review Only 2
Draft Remedia Action Work Plan — Site SD-01 Review/Comment 2
Off-Base Water Supply

Remedial Action Final Remedial Action Work Plan— Site SD-01 Review/Comment/Approve 2
Off-Base Water Supply
Draft Rl Work Plan with Risk Assessment Review/Comment 2
Final RI Work Plan with Risk Assessment Review/Comment/Approve 2
Draft Soil Removal Action Work Plan for Pb & Review/Comment 2
possibly Dioxin Site FT-03
Final Soil Removal Action Work Plan for Pb & Review/Comment/Approve 1
possibly Dioxin Site FT-03
Draft RI Work Plan with Risk Assessment Site Review/Comment 1
SD-08
Final RI Work Plan with Risk Assessment Site Review/Comment/Approve 1
SD-08
Draft Field Summary Report Site SD-10 Review/Comment 2
Draft Preliminary Design Report Site SD-10 Review/Conment 2
Final Field Summary Report Site SD-10 Review/Comment/Approve 2
Draft Final Preliminary Design Site SD-10 Review/Comment/Approve 2
Draft RI/FS Work Plan with Risk Assessment Site Review/Comment 2
SD-11
Final RI/FSWork Plan with Risk Assessment Site Review/Comment/Approve 2
SD-11
Draft Fina Preliminary Design Groundwater Review/Comment 2
Pump and Treat System Site LF-13
Detail Design (95%)Site LF-13 Review/Comment
Final Detail Design (100%) Site LF-13 Review/Comment/Approve
Draft Rl Work Plan with Risk Assessment Site Review/Comment
WP-16
Final RI Work Plan with Risk Assessment Site Review/Comment/Approve 1
WP-16
Draft RI/FS Work Plan with Risk Assessment Site Review/Comment 2
oT-17
Final RI/FSWork Plan with Risk Assessment Site Review/Comment/Approve 2
oT-17
Draft ROD & Responsiveness Summary Site OT- Review/Comment 1
17
Draft ROD Site OT-17 Review/Comment/Approve 1

ROD Draft Fina ROD Site OT-17 Sign ROD 1
Draft Rl Report with Human and Eco Risk Review/Comment 2
Assessment Sites ST-18 & SD-31
Final Rl Report with Human and Eco Risk Review/Comment/Approve 1
Assessment Sites ST-18 & SD-31
Draft FSWork Plan Sites ST-18 & SD-31 Review/Comment 1
Final FSWork Plan Sites ST-18 & SD-31 Review/Comment/Approve 1
Draft FS Report Sites ST-18 & SD-31 Review/Comment 1
Final FS Report Sites ST-18 & SD-31 Review/Comment/Approve 1
Draft Work Plan Site 22 Review/Comment 2
Final Work Plan Site 22 Review/Comment/Approve 2

Status is For State Use Only.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4] Tasks will not be performed.




BesleAFB_E_063004.doc

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | =

Draft ROD & Responsiveness Summary Site SD- Review/Comment 3
?Iszraft ROD Site SD-32 Review/Comment 3

ROD Draft Final ROD Site SD-32 Sign ROD 3
Draft SI Work Plan Site SS-36 Review/Comment 1
Final SI Work Plan Site SS-36 Review/Comment/Approve 1
Environmental Symposium Attend, Report 4
Quality Review, 10/03 Attend, Report 4

DTSC Project Manager /S/Terry Escarda Date: 12/19/01

E-mail Tescarda@dtsc.ca.gov Phone#  (916) 255-3714

RWQCB Project Manager  /S/Robert Reeves Date: 12/19/01

E-mail Reevesr@rb5s.swrch.ca.gov Phone# (916) 255-3051

DoD Project Manager /s/Michael O'Brien Date: 12/19/01

E-mail Michael.o’ brien@beale.af.mil Phone# (530) 634-3856

Challenges:

The Air Force and the Regional Board are still attempting to finalize the Sites 10 and 13 Record of Decision. The ROD was sent to the
Air Force headquarters (AFCEE) for legal review; however, the Air Force legal department has not responded to-date. The Air Force
does not recognize that State Board Resol ution 92-49 and the Regional Board’ s Basin Plan are applicable ARARs that apply to the
soil and groundwater cleanup activitiesfor Sites 10 and 13. These legal issues have been well documented for other facilities, such as
McClellan and Mather Air Force Bases. Other siteswhich arenow at the RI or FS stage (Site 23, 32, 17, 18 and 31) will all likely

face the same challenges. Additionally, the Air Force has directed their consultants to not include any language demonstrating
substantive compliance with State requirements, which could be utilized to assure compliance with State Board Resol ution 92-49.
Also, the Air Forceis not providing information in the FS Reports, such as adequate groundwater flow and transport modeling, which
could be used to evaluate aquifer cleanup levelsthat are protective of all potential beneficial uses of groundwater.

Success Stories:

Technical issues, and issues related to substantive requirements of WDRs, for the proposed remedial action at Site 10 have been
mostly resolved. The Air Force completed a pilot study in-situ bioaugmentation project for the cleanup of V OC-contaminated
groundwater at Site 10 and is now constructing afull-scale system which will provide source area cleanup of VOCsin groundwater.
The Regional Board hasissued tentative WDRs for the full-scale in-situ biocaugmentation system and it appears the Air Force will
comply with all the substantive requirements of the Order.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Defense Distribution Depot San Joaquin CA(DDJC) - Tracy 1. CA-E Submittal |:|
Funding Source DERA 2. 12/31/02 Status L]
Service Branch DLA 3. Annual Funding Review |:|
DTSC Site# 100048 4. 6/30/03 Status []
RB# 1165 RB PCA# 16651 Lead DTSC 5. 12/31/03 Status X|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003 Submital Review
Milestones Tasks e | | CaiforniaDSMOA Services | ox | xn

Long Term Monitoring
and RA Operations

Annual Progress/Monitoring Report

Review and Comment

Draft 12/02

60 days after milestone

Draft Final 04/03

30 days after milestone

Annual Monitoring Work Plan

Review and Comment

Draft 12/02

30 days after milestone

Draft Final 03/03

30 days after milestone

Quarterly Monitoring Reports
2" Quarter 08/02

4" Quarter 02/03

1% Quarter 05/03

Review and Comment

12 -- Monthly GWT Monitoring Reports

Review and Comment

5 -- Technical Memorandums/Reports

Review and Comment - 60 days
after the milestone. Expedited
review will be accommodated on
an as needed basis

Project Management

5-- Project Manager (PM) Meetings

Attend Meetingsw/ IPM

4 -- PM Site Visits

Attend Site Visits

PM Training

Attend Courses, Classes, & Site
Training

PM Coordination/Tele-conferences

Take part in Teleconference

Community Relations

2 -- Technical Review Committee (TRC) Meeting

Attend and Comment

Community Relation Documents: Fact Sheets,
Public Notices, etc.

Attend Public Meetings, Review
and Comment on Fact Sheets

Remedia Action SVE System Optimization Work Plan Review and Comment
Draft 07/02 60 days after milestone
Draft Final 10/02 30 days after milestone

Remedial Action SVE Remedial Action Report Review and Comment

Draft 11/02

60 days after milestone

Draft Final 03/03

30 days after milestone

SWMU 4 Remedial Action Report

Review and Comment

Draft 11/02

60 days after milestone

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1, 2002 to June 30, 2003 Submital Review
Milestones Tasks bw | 3| CdiforniaDSMOA Services | 5 | 5

Draft Final 03/03

30 days after milestone

SWMU 8 Remedial Action Report

Review and Comment

Draft 12/02

60 days after milestone

Draft Final 03/03

30 days after milestone

Overland Flow Study Report

Review and Comment

Draft 07/02 30 days after milestone
Overland Flow Design Review and Comment
Draft 09/02 (delay to year 2) No Forma Comments

Remedial Process Optimization Monitoring
Report

Review and Comment

Draft 03/03 (delay to year 2)

30 days after milestone

OU-1 Preliminary Remedial Action Report for
Pegticide Remedy Addendum

Review and Comment

Draft 01/03 (delay to year 2)

60 days after milestone

Draft Final 04/03 (delay to year 2)

30 days after milestone

Site Wide Preliminary Closeout Report

Review and Comment

Draft 12/02 (delay to year 2)

60 days after milestone

Draft Final 03/03 (delay to year 2)

30 days after milestone

Alternative Cover Site Remedial Action Report

Draft 9/02

60 days after milestone

Draft Fina 1/03

30 days after milestone

Small Excavations Remedial Action Report

Draft 3/01

60 days after milestone

Draft Final 10/02

30 days after milestone

Amendment to ROD

Draft Final- Finalization— delay TBD- year 1

30 days after milestone

Waste Discharge
Requirements (WDR)

Revision of Existing WDRsfor Groundwater
Discharge.

RWQCB will review and approve

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks Status | CaliforniaDSMOA Services | Status
Long Term Monitoring | Annua Monitoring Program Report Review and Comment
and RA Operations
Draft 12/03 60 days after milestone 2
Draft Final 04/04 30 days after milestone 2
Annual Monitoring Work Plan Review and Comment
Draft 12/03 30 days after milestone 3|2
Draft Final 03/04 30 days after milestone 2
Quarterly Monitoring Report Review and Comment
2" Quarter 08/03 2
4" Quarter 02/04
1% Quarter 05/04
12 -- Monthly GWT Monitoring Reports Review and Comment
Long Term Monitoring | Technical Memorandum/Reports (3) Review and Comment - 60 days 2
and RA Operations after the milestone. Expedited
review will be accommodated on
an as needed basis
Water Management Report Review and Comment
Draft 08/03 30 days after milestone 3|3
Draft Final 10/03 30 days after milestone 3|3
Remedial Actions See year for RAs delayed to year 2
Basewide Five Y ear Revien—FY | only for next
DSMOA/CA grant period
Draft 12/04 60 days after milestone
Draft Final 3/05 30 days after milestone
Project Management 4 -- Project Manager (PM) Meetings Attend and Comment 1]2
3--PM Site Visits (4) Attend & Comment 1]2
PM Coordination/Tele-conferences Attend & Comment 1|2
Community Relations 2 -- Technical Review Committee (TRC) Meeting Attend & Comment 111
Community Relation Documents: Fact Sheets and Attend, Review, and Comment 111
public notices.
DTSC Project Manager /s/Peter MacNicholl Date: 12/19/01
E-mail pmacnich@dtsc.ca.gov Phone#  (916) 255-3713
RWQCB Project Manager  /s/Marcus Pierce Date: 12/12/01
E-mail PierceM @rb5s.swrch.ca.gov Phone#  (916) 255-3233
DoD Project Manager /s/John J. Guzman /s/John J. Guzman (AFR) Date: 12/21/01, 01/16/02 (AFR)
E-mail jguzman@ddc.dla.mil Phone#  (209) 839-4129

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Davis Transmitter Site - McClellan AFB 1. CA-E Submittal X|
Funding Source BRAC IV 2. 12/31/02 Status X
Service Branch AFBCA 3. Annual Funding Review Z|
DTSC Site# 100266 4. 6/30/03 Status Z|
RB# 5 RB PCA# 166-52 Lead RWQCB 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M@ | CdiforniaDSMOA Services |24 | &
Remedial Action 4 Each Davis Quarterly Operations and Review and Comment 1
Operations Monitoring Report (F)
Proposed Plan Davis Site Proposed Plan (D, DF, F) Review, Comment, and 3
Approve
Proposed Plan Davis Site Proposed Plan Public Meeting Participate in Meeting 3
Program Management 2 Each Site Inspections Attend Site Inspections 1
Program Management 2 Each Technical Specific Meetings Participatein Meetings 1
uUST 1 UST Work Plan (D, F) Review, Comment, and 3
Approve
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks M@ | CdiforniaDSMOA Services |24 | &
Remedial Action 4 Each Davis Quarterly Operations and Review and Comment 111
Operations Monitoring Report (F)
Record of Decision Davis Site Record of Decision (D, DF, F) Review, Comment, and 3|3
Approve
Program Management 2 Each Site Inspections Attend Site I nspections
Program M anagement 2 Each Technical Specific Meetings Participate in Meetings
UsT 1UST Work Plan (D, F) Review, Comment, and
Approve
UsT UST Closure Report (F) Review, Comment, and 313
Approve
Other Tasks
Performed by
RWQCB
RAO Five-Year Review Report (D) Review and Comment 2

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4]Tasks will not be performed.
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DTSC Project Manager Kevin Depies/s/ Date: 12/21/01

E-mail K depies@dtsc.ca.gov Phone#  916-255-3683
RWQCB Project Manager  JamesD. Taylor /s/ Date: 12/21/01

E-mail Taylorjd@rb5s.swrcb.ca.gov Phone#  916-255-3069
DoD Project Manager Paul Brunner /s/ Date: 12/20/01

E-mall Pbrunner@afbdal.hg.af.mil Phone#  916-643-1250 x201
CHALLENGES

The AFRPA will test performance-based contracting for the cleanup, achieving groundwater OPS, and site closures for the entire
Davis Site project. The goal isto achievefinal site closure faster and cheaper.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4]Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Beale Air Force Base, Titan |-A Missile Facility 1. CA-E Submittal Z|
Funding Source DERP 2. 12/31/02 Status X
Service Branch USACE, Sacramento District 3. Annua Funding Review Z|
DTSC Site# 100525 4. 6/30/03 Status Z|
RB# 5 RB PCA# 169-51 Lead RB 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e || i California DSMOA Services dec | Jun
Feasibility Study Finish Focused Feasibility Study-pilot study Review and comment on focused FS 2] 2
Report.
Remedial Investigation | Start and implement Site Wide Remedial Review and comment on extended 212
Investigation Remedial Investigation Work Plan.
Review and comment on Risk
Risk Assessment Assessment. 3|3
Remedial Action Determine best Remedial Action approach Review and comment on Remedial 3| 3
Action proposal.
NPDES Permit Report of Waste Discharge Review NPDES permit required 111
monitoring reports for treatment system.
Remedial Action Quarterly Groundwater Monitoring (4) Review and comment on quarterly 1|1
(Long Term Monitoring) groundwater and NPDES monthly
reports.
Work Plan Corrective Action Plan Review and comment on Corrective 3|3
Action Plan. Meet with the Army to
negotiate terms and conditions.
Public Information Outreach (1) Attend Public Information Outreach 111
Meeting.
Meetings (6) Attend Technical Review Meetings. 1
Site Visit Conduct two (2) site visits during 2
Remedial Investigation.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks v | wn | CdiforniaDSMOA Services | oe | an
Remedia Action Quarterly Groundwater Monitoring (4) Review and comment on annual 111
(Long Term Monitoring) groundwater reports.
NPDES Permit Report of Waste Discharge Review monitoring reportsfor trestment | 1 | 1
system operation.
UST tank Closure Perform Geophysical Survey Review Report and comment. 111
Remedial Investigation | Risk Assessment Review and comment on Risk 1] 2
Assessment.
Remedial Action Determine best Remedial Action approach Review and comment on Remedial 111
Action proposal
Public Information Outreach (2) Attend Public Information Outreach 1] 4
M eetings.
Meetings (4) Attend Technical Review Meetings. 1 1
RWQCB Project Manager  Brian Taylor /sl Date: 23 July 2004
E-mail taylorb@rhb5s.swrch.ca.gov Phone# (916) 464-4811
DoD Project Manager Brenda Pedersen /sl Date:
E-mall bpedersen@spk.usace.army.mil Phone# (916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Old Hammer Fidd 1. CA-E Submittal L]
Funding Source DERA 2. 12/31/02 Status L]
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Site# 100242 4. 6/30/03 Status []
RB# 5 RB PCA# 16953 Leed DTSC 5. 12/31/03 Status ]
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks M & | CdiforniaDSMOA Services | 2 |

OU-2 Potential Waste

- Draft Final 9/02

- Review, Comment, & Approve

Site (PWS) 13-1 Site - Find 11/02 - Review, Comment, & Approve
Inspection (SI) Report

OU-1 Remedia - Draft 4/02 - Review, Comment, & Approve
Investigation Report - Draft Final 6/02 - Review, Comment, & Approve
(RIR) Addendum - Final 7/02 - Review, Comment, & Approve
OU-1 Source Area - Draft 8/02 - Review, Comment, & Approve
Interim Remedial - Draft Final 11/02 - Review, Comment, & Approve
Measure (IRM) - Final 12/02 - Review, Comment, & Approve

Engineering Evaluation
& Cost Analysis

- Final Action Memorandum 3/03

- Review, Comment, & Approve

(EE/CA)

OU-1 Feasibility Study | - Draft 12/02 - Review, Comment, & Approve

(FS) Report - Draft Final 4/03 - Review, Comment, & Approve
- Fina 6/03 - Review, Comment, & Approve

OU-1 Quarterly - Quarter —1 - Review, Comment, & Approve

Groqndvyater - Quarter —2 - Review, Comment, & Approve

Monitoring Reports - Quarter -3 - Review, Comment, & Approve

OU-1 Annual
Groundwater
Monitoring Reports

- Annual Report isthe 4™ Quarter Report &
includes summary of al previous quarters for the
year.

- Review, Comment, & Approve

Water Contingency
Plan

- Dreft 7/02
- Draft Final 9/02

- Review, Comment, & Approve
- Review, Comment, & Approve

Project Management

- 5 Project Manager (PM) Meetings
- 4PM Site Visits

- PM Coordination/Teleconferences
- PM Training

- Attend Meetings
- Attend Site Visits
- Attend Discussions

- Attend Courses, Classes, & Site

Training

Community Relations

- 2 Technical Review Committee Meetings
- Community Relations Documents: Fact Sheets,
Public Notices, etc.

- Attend & Comment
- Attend, Comment, & Discuss

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks | 2| CaliforniaDSMOA Services | i | =

OU-1 Source Area - Draft 7/03 - Review, Comment, & Approve 3

Design Report - Final 9/03 - Review, Comment, & Approve 3

QU-2 Potential Waste - Draft 9/03 - Review, Comment, & Approve 2

Site (PWS) - P3 - Draft Final 1/04 - Review, Comment, & Approve 2

Pipeline Site - Final 3/04 - Review, Comment, & Approve 2

Investigation (SI)

Report

OU-1 Remedia Action - Draft 10/03 - Review, Comment, & Approve 2

Plan (RAP) - Draft Final 2/04 - Review, Comment, & Approve 2
-Final 6/04 - Review, Comment, & Approve 2

OU-1 Quarterly - Quarter —1 - Review, Comment, & Approve 2

Grou_ndv_vater - Quarter —2 - Review, Comment, & Approve 1

Monitoring Reports - Quarter -3 - Review, Comment, & Approve 1
- Quarter -4 - Review, Comment, & Approve 1

OU-1 Annual - Annual Report isthe 4™ Quarter Report & - Review, Comment, & Approve 2

Groundwater includes summary of all previous quartersfor the

Monitoring Reports year.

Project Management - 5 Project Manager (PM) Meetings - Attend & Comment 1
- 4 PM Site Visits - Attend & Comment 1
- PM Coordination/Teleconferences - Attend & Participate 1
. PM Training . Attend Courses, Classes, & Site 1

Training

Community Relations - 2 Technical Review Committee Meetings - Attend & Comment 2

- Community Relations Documents: Fact Sheets, - Attend & Participate 2
Public Notices, etc.

DTSC Project Manager /s/Peter MacNicholl Date: XXX

E-mail pmacnich@dtsc.ca.gov Phone# 916-255-3713

RWQCB Project Manager  /s/Bruce Myers Date: 7/29/04

E-mail myersb@rb5f.swrcb.ca.gov Phone#  559-488-4397

DoD Project Manager /s/LindaWhite Date: YUK

E-mall Linda.J. White@usace.army.mil Phone#  402-221-7672

Challenges:

The OHF Steering Committee and Bakman Water Company still cannot agree to termsfor installation of wellhead treatment at
Bakman Wells B-2 and B-14. Thisimpedesimplementation of the Water Contingency Plan (if needed) and the potential for using
Bakman Well B-14 to control the downgradient portion of the TCE plume.

Success Stories:
The OU-1 Remedia Action Plan was completed inMay, including CEQA review and Negative Declaration determination.

Added Tasks:

A soil vapor extraction pilot test for OU-1 was completed in late June. This datawill be used to refine the OU-1 Source Area Design.

The DTSC and RWQCB will review and comment on the resulting technical memo (during FY 04-05) asit relates to the OU-1 Source
AreaDesign documents.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Titan1C_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Beale Air Force Base, Titan |-C Missile Facility 1. CA-E Submittal X|
Funding Source DERP 2. 12/31/02 Status X
Service Branch USACE, Sacramento District 3. Annua Funding Review X|
DTSC Site# 100568 4. 6/30/03 Status Z|
RB# 5 RB PCA# 169-54 Leed RB 5. 12/31/03 Status X
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | x| CaliforniaDSMOA Services | 2 | n
Abandon wells/fill in USTs* Review Work Plan and 2| 2
comment*
Site Closure Report* Review and issue Closure 3|3
letter*
Meetings (4)* Attend technical meetings* 1)1
Public Information Outreach (1)* Attend Public Information 3|3
Outreach meeting*
* - tasks and CaliforniaDSMOA services are
contingent upon the Army securing funding during
the cooperative agreement period, regardless of
year 1 or year 2.
Rights of Access Continue assisting Corps of
Engineers with Rights of Access
I ssues with Landowner, to alow
site closure when funding
becomes available again.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2 | x| CaliforniaDSMOA Services | 2 | n
Secure Silo* 2 Review and issue comments* 313
Site Closure/ No Further Action* Review and issue comments* 313
Meeting (2)* Attend technical meeting* 313
Public Information Outreach (1)* Attend Public Information 3|3
Outreach meeting*
* - tasks and CaliforniaDSMOA services are
contingent upon the Army securing funding during
the cooperative agreement period, regardless of
year 1 or year 2.
Rights of Access Continue assisting Corps of 1

Engineers with Rights of Access
I ssues with Landowner, to alow
site closure when funding
becomes available again.

DTSC Project Manager Date:

E-mail Phone #

RWQCB Project Manager ~ Brian Taylor /sl Date: 23 duly 2004
E-mail taylorb@rb5s.swrch.ca.gov Phone#  (916) 464-4811
DoD Project Manager Brenda Pedersen /sl Date: 29 January 2002
E-mail bpedersen@spk.usace.army.mil Phone# (916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Titan1B_E._063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Beale Air Force Base, Titan I-B Missile Facility 1. CA-E Submittal &
Funding Source DERP 2. 12/31/02 Status X
Service Branch USACE, Sacramento District 3. Annua Funding Review Z|
DTSC Site# 100567 4. 6/30/03 Status X
RB# 5 RB PCA# 16955 Lead RB 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 2
Work Plan Lead Removal Feasibility Study Review and comment on Work 2| 2
Plan
Corrective Action Corrective Action Plan Review and comment on 3|3
Corrective Action Plan. Meet
with the Army to negotiate terms
and conditions.
Site Vist Conduct one (1) site visit during 1)1
field activities.
Meetings (4) Attend Technical Review 2| 2
meetings.
Public Information Outreach (1) Attend Public Information 3|3
Outreach Meeting.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | CaiforniaDSMOA Services | x|
Closure Report Site Closure Report (to include UST Closure Review and issue comment letter 1] 1
Report and Corrective Action Report)
Meetings (6) Attend Technical Review 111
M eetings.
No Further DoD Action Pending well abandonment. 311
Site Visit Conduct one (1) sitevisit during 1] 2
field activities.
Meetings (4) Attend Technical Review 1] 2
meetings.
Public Information Outreach (1) Attend Public Information 111
Outreach Meeting.
DTSC Project Manager Date:
E-mail Phone #

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Brian Taylor

taylorb@rb5s.swrch.ca.gov

Brenda Pedersen

bpedersen@spk.usace.army.mil

/sl

/sl

Date: 23 July 2004

Phone# (916) 464-4811

Date: 29 January 2002

Phone# (916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



DQUniv_E 063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement
CA-E Submittal

Description

Name of Installation Deganawidah-Quetzal coatl University
Funding Source DERP

Service Branch USACE, Sacramento District

DTSC Sitett 100570

RB# 5 RB PCA# 169-59 Lead RB

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o g~ WD

Annual Funding Review

KX R MXX

YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks ul = CaliforniaDSMOA Services 2]
Preliminary Complete Preliminary Site Assessment Report for Review and comment on revised 212
Assessment review and comment Preliminary Assessment Report.
Site Inspection Draft | Complete Site Inspection Report for review and 212
Final Report comment

Prepare Decision Document for Long-Term 111

Monitoring (Optional)

Long-Term Quarterly Groundwater Monitoring (4) Review and comment four timesayear | 3 | 3
Monitoring on the submitted groundwater
monitoring reports.

Develop accurate Operations & Maintenance cost Review current progress and meet with | 3 | 3

estimate for future budgeting Federal agency to discuss the detalsand
progress of the project.

Periodic review of compliance w/project goals 3|3

Bi-annual meetings (2) Technical Review Meetingstodiscuss | 2 | 3
the contents of the quarterly report and
to determineif additional work is
required.

Public Meeting (1) (Optional) Public informational meetingtopresent | 3 | 3
results of the Preliminary Assessment &

Site Investigation Report

Site Vist Conduct one (1) sitevisit 213
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks i || 5 CdliforniaDSMOA Services e |

Long-Term Quarterly Groundwater Monitoring (4) Review and comment onceayear onthe | 1
Monitoring submitted groundwater monitoring

reports.
Site Inspection Final | Complete Site Inspection Workplan for review and Reviewed and commented on Workplan. | 1 | 1
Report comment Resuolution required on additional

sampling.

Develop accurate Operations & Maintenance cost Review current progressand meet with | 3 | 1

estimate for future budgeting Federal agency to discussthedetailsand

Periodic review of compliance w/project goals progress of the project.

Bi-annual meetings (2) Technical Review Meetingstodiscuss | 1 | 1
the contents of the quarterly report and to
determine if additional work isrequired.

Site Vist Conduct one (2) sitevisits 111

RWQCB Project Manager ~ Brian Taylor /sl Date: 23 July 2004
E-mail Taylorb@rb5s.swrch.ca.gov Phone # (916) 464-4811
DoD Project Manager Meegan Nagy /sl Date: 30 April 2004
E-mail Meegan.G.Nagy @.usace.army.mil Phone # 916-557-7257

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Eagle Field_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation EagleField 1. CA-E Submittal
Funding Source DERA 2. 12/31/02 Status L]
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Site# 101448 4. 6/30/03 Status []
RB# 5 RB PCA# 16978 Lead DTSC 5. 12/31/03 Status |:|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks oe | 3| CdiforniaDSMOA Services | 5 | o
Site Inspection Draft Prepare Work Plan, Sampling & Analysis Plan, Provide input and Feedback
Work Plan and Worker Health and Safety Plan
(Start by Jan 02)
Sample soils, sediments, ground, surface water as Oversee and possible split samples
appropriate
Site Inspection Draft Complete Site Inspection Report Review and Comment
Final Report
(Complete by Sep 02)
Bi-annual meetings (2) Discuss Project Progression & Directives Provide input and Feedback
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi-annua Report, mid-year
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Program Mgm’t RPM Meetings Participate in and provide input to
the Meetings.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | %n| CdiforniaDSMOA Services | 5i | o
Decision Document Prepare Decision Document for review and Review and Comment 111
(Start by Oct 03) comment
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi-annua Report, mid-year 1]2
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Program Mgm’t RPM Meetings Participatein and provideinputto | 1 | 4
the Meetings.
Public Awareness Participate review and comment 1
Project closeout Site certification 1
Site Closure
DTSC Project Manager /sl Ed Walker Date: 2/15/02
E-mail Ewalker@dtsc.ca.gov Phone# 916 2554988
RWQCB Project Manager /9 Russell Walls Date: 1/14/02
E-mail WallsR@rbf5.swrcb.ca.gov Phone# 5594884392
DoD Project Manager /s Peter Broderick Date: 1/16/02
E-mail pbroderick @spk.usace.army. mil Phone# 916.557.7430

Success Story: USACE hasissued August 2003 report recommending no further action by the military at the site.
Challenges: Negotiations between DTSC and USACE regarding disposal of pesticide-contaminated soil generated from aUST

removal..

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Lahontan

Regional Water Quality Control Board

Facility Service Fund PCA Lead
Sierra Army Depot (Main Base) Army DERA 16655 S
Fort Irwin National Training Center Army DERA 16656 S
Edwards Air Force Base Air Force DERA 16660 S
George Air Force Base Air Force BIF\;LA”C 16661 R
Air Force Plant #42 Air Force DERA 16662 S
Barstow-Daggett Airport FUDS DERA 16961 D
Sierra Army Depot, Army BRACIV 16963 D

Herlong & Honey Lake Parcel




SierraAD_Main_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation SIERRA ARMY DEPOT (Main Base) 1. CA-E Submittal Z|
Funding Source DERA 2. 12/31/02 Status L]
Service Branch ARMY 3. Annua Funding Review |:|
DTSC Site# 100132 4. 6/30/03 Status []
RB# 6 RB PCA# 166-55 Lead DTSC 5. 12/31/03 Status |:|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks u | & CdiforniaDSMOA Services | 2| &=
Remedial Invest. / Old Popping Furnace (OPF) Review, Comment, and Approve 2
Feasibility Study Draft Fina/Final Report
Treatability Study Bldg. 210 Review, Comment, and Approve 2
Report Draft/DFinal/Final Report
Feasibility Study Abandoned Landfill/Southern Sites (ALF/SS) Review, Comment, and Approve 2
Draft/DFinal/Final Report
Bldg. 210 Review, Comment, and Approve 2
Draft/DFinal/Fina Report
Upper Burning Grounds (UBG) Review, Comment, and Approve 2
DFinal/Final Report
Proposed Plans ALF/SS Review, Comment, and Approve 1
Draft/DFinal/Final Documents
Bldg. 210 Review, Comment, and Approve 1
Draft Document
UBG Review, Comment, and Approve 2
Draft/DFinal/Final Documents
OPF Review, Comment, and Approve 2
Draft/DFinal/Final Documents
Environmental ALF/SS Prepare, Respond to comments, 2
Assessment UBG Findize
Documentation OPF
Public comment/mtgs.
Record of Decision ALF/SS Review, Comment, and Approve 1
Draft document
UBG Review, Comment, and Approve 1
Draft/DFinal Documents
OPF Review, Comment, and Approve 1

Draft/DFinal Documents

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




SierraAD_Main E 063004.doc

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks a1 | CdiforniaDSMOA Services | 2|
Natural Attenuation TNT Leaching Beds Area Review, Comment, and Approve 1
Groundwater DRMO Area
Monitoring Reports Draft/Final Documents
SVE/Bioventing DRMO Trench Area Review, Comment, and Approve 2
Operations Reports Diesdl Spill Area
Draft/Final Documents
Closure Report Diesel Spill Area Review, Comment, and Approve 1
Draft/Final Document
Program Management Remedial Project Management mtgs. Attend and participate 1
and Misc. Tasks RAB mtgs./Public comment mtgs.
Teleconferences
Comment resolution mtgs.
Project coordination
Site visits/inspections
Institutional Control language implementation
UST monitoring reports
Corrective Action/Remedial Action coordination
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e CaliforniaDSMOA Services | 4| &
Proposed Plans Bldg. 210 Review, Comment, and Approve 1
Dfinal/Final Documents
ALF/SS Review, Comment, and Approve 1
Draft/DFinal/Final Documents
Environmental Bldg. 210 Prepare, Respond to comments, 1
Assessment Finalize
Documentation
Public comment/mtgs.
Record of Decision ALF/SS Review, Comment, and Approve 3
Dfinal/Final Documents
Bldg. 210 Review, Comment, and Approve 3
Draft/Dfinal/Final Documents
Remedia ALF/SS Attend and confer/comment 3
Design/Remedial Bldg.210
Action planning UBG
OPF
Remedial Designs ALF/SS Review, Comment, and Approve 3
Prelim/Intermed/Final | Bldg.210
UBG
OPF
Natural Attenuation TNT Leaching Beds Area Review, Comment, and Approve 2

Groundwater
Monitoring Reports

Draft/Final Documents

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




SierraAD_Main E 063004.doc

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks CaiforniaDSMOA Services
DRMO Area Review, Comment, and Approve
Draft/Final Documents
SVE/Bioventing DRMO Trench Area Review, Comment, and Approve
Operations Reports
Closure Report DRMO Trench Area Review, Comment, and Approve

Program Management

Draft/Final Document

Remedial Project Management mtgs.

Attend and participate

and Misc. Tasks RAB mtgs./Public comment mtgs.

Teleconferences

Comment resolution mtgs.

Project coordination

Site visits/inspections

Institutional Control language implementation

UST monitoring reports

Corrective Action/Remedia Action coordination
DTSC Project Manager /s/ John Harris Date: 1/2/2002
E-mall Jharris3@dtsc.ca.gov Phone# 916-255-3683
RWQCB Project Manager  /s/ James Brathovde Date: 1/2/2002
E-mail Jorathovde@rb6s.swrch.ca.gov Phone#  530-542-5572
DoD Project Manager /s LisaHuston Date: 1/2/2002
E-mail L Husotn@si erra-emh.army.mil Phone#  530827-4205

Challenges:

The new Guaranteed Fixed Price contractor for base remediation, ARCADIS, chooses to remediate TCE using IRZ (In-situ Reactive

Zone) molasses technology; demonstration plots were drilled in June 04 with tests to start later this summer.

Success Stories:

The zero valent in-situ wall, after 18 months, isjust now showing a 50-80 % reduction in TCE in groundwater 100 feet below ground

surface at Bldg 210.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Fortlrwin_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Fort Irwin National Training Center 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch U.S Army 3. Annua Funding Review Z|
DTSC Site# 400063-47 4. 6/30/03 Status Z|
RB# RB PCA# 166-56 Lead DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X
Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2003 to December 30, 2003
Milestones Tasks ow | 3| CdiforniaDSMOA Services | 5o | i
RI/FS FTIR-01, Groundwater Monitoring Installation Provide technical review of 1] 1
Workplan, Soil Gas Sampling, Geophysical Study, document and comments
Trenching at AreaE
RI/FS FTIR-01, Revised Technical Memorandum 1| 1 | Providetechnica review of 111
document and comments
RI/FS FTIR-01, Annua Groundwater Monitoring Report 1| 1 | Providetechnical review of 1] 1
document and comments
RI/FS FTIR-11, Groundwater Installation Workplan, 2 | 2 | Providetechnical review of 2| 2
document and comments
FTIR-11, Site Characterization Report 1| 1 | Providetechnical review of 1)1
document and comments
FTIR-11, Annua Groundwater Monitoring Report 1| 1 | Providetechnical review of 1] 1
document and comments
RI/FS FTIR-38/40, Finaize RI/FS Report 2 | 2 | Providetechnical review of 2| 2
document and comments
RAW FTIR 38/40, Remedia Action Work Plan 2 | 2 | Providetechnical review of 2| 2
document and comments
FTIR-38/40, Close Out Report 3 | 3 | Providetechnical review of 3|3
document and comments
LTM FTIR 02/04, Annual Groundwater Monitoring 1| 1 | Providetechnical review of 1] 1
document and comments
LTM FTIR-02/04, Cap inspection & repair 1 | 1 | Providetechnical review of 111
document and comments
RI FTIR-27/28, Additional Site Characterization 1| 1 | Providetechnical review of 111
document and comments
RAW FTIR 27/28, Remedia Action Work Plan 1| 1 | Providetechnical review of 1] 1
document and comments
RI, RA(O) FTIR 27/28, Close Out Report 1 | 1 | Providetechnical review of 111
document and comments
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks | = | CdiforniaDSMOA Services | x| =
LTM FTIR 02/04, semi-Annual Groundwater Monitoring | 1 | 1 | Providetechnical review of 2| 2
document and comments
LTM FTIR-01, semi-Annua Groundwater Monitoring 1| 1 | Providetechnical review of 2| 2
Report document and comments
Field work Site Visit— FTIR-27 soil sampling 1 Field oversight activities 2| 2
Report Lucky Fuse Site FTIR-7 Review/approve 3

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Fortlrwin_E_063004.doc

DTSC Project Manager Curtis Plotkin

E-mail CPlotkin@dtsc.ca.gov

RWQCB Project Manager ~ Christy Hunter

E-mail Chunter@rb6v.swrch.ca.gov

DoD Project Manager Justine E. Dishart, Environmental Engineer
E-mail Justine.dishart@irwin.army.mil

Date:
Phone #
Date:
Phone #
Date;
Phone #

3/30/04

714 484-5448

3/30/04

760 241-7377

11/8/01

(760) 380-3743

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



EdwardsAFB_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Edwards Air Force Base 1. CA-E Submittal X|
Funding Source ERA 2 12/31/02 Status X|
Service Branch Air Force 3 Annua Funding Review X|
DTSC Sitet#t 100052 4. 6/30/03 Status &
RB# 100052 RB PCA# 166-60 Lead DTSC 5. 12/31/03 Status &
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks x| =1 CdiforniaDSMOA Services | 2 | =
Record of Decision 4 RI/FS Summary Reports 1 Provide Review and Comments 1

Program Management

Community Relations

4 Health Risk Assessment Reports

10 ERA Risk Assessment Reports (& forms)

2 Proposed Plan Documents

1 Rl Workplan Addendum

3 MNA Work Plan Addendums

44 Annua Groundwater Monitoring Reports

17 Semi-annual Groundwater Monitoring Reports
11RA Work Plan

2 IRA Work Plan Addendum

2 Hydrogeologic Modeling Investigation Reports
1 Waste Consolidation Unit Monitoring Plan

8 Treatability Study Workplan Addendums

17 Treatability Study Reports

12 Remediation System Monitoring Reports

62 Site Summary Reports

9 Site Summary Addendums

2 Closure Letters

4 RPM meetings (1 per quarter)

4 RPM Technical Sessions (1 per quarter)

12 Site Inspections

4 RAB meetings (1 per quarter)

2 Public Relations/Community Outreach Activities
RAB Training

P PP RPRPRPRNRPRPRRPRPRPEPNNRPNRPRRENRRPR

Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Attend/Participate in Meetings
Attend/Participate in Meetings
Attend/Participate in Site Visits
Attend/Participate in Meetings
Attend/Participate in Activities
Attend/Participate in Training

P P PR RPRRPNRPRPRPRPRPNNRPNRRRERNERRPR

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




EdwardsAFB_E_063004.doc

YEAR 2 July 1, 2003 to December 31, 2004
Milestones Tasks M| = | CdiforniaDSMOA Services | 2% |

Record of Decision 4 RI/FS Summary Reports Provide Review and Comments 1]2
4 Health Risk Assessment Reports Provide Review and Comments 4| 4
3 ERA Predictive Risk Assessment Reports Provide Review and Comments 4| 4
2 ERA Full Scoping Provide Review and Comments 41 4
2 Proposed Plan Documents Provide Review and Comments 111
32 Annua Groundwater Monitoring Reports Provide Review and Comments 1)1
5 Annual Monitoring and Natural Attenuation Provide Review and Comments 212
iegg;?—annual Groundwater Monitoring Reports Provide Review and Comments 2|2
11RA Work Plan Provide Review and Comments 2|2
8 Treatability Study Reports Provide Review and Comments 1)1
3 Remediation System Monitoring Reports Provide Review and Comments 41 4
1 Risk Management Meeting Report Provide Review and Comments 414
3 Annual Operations Reports Provide Review and Comments 111
4 Groundwater M odeling Reports Provide Review and Comments 1]2
16 Site Summary Reports Provide Review and Comments 211
5 Site Summary Addendums Provide Review and Comments 212

Program Management 4 RPM mesetings (1 per quarter) Attend/Participatein Meetings 1]2
4 RPM Technical Sessions (1 per quarter) Attend/Participate in Meetings 12
12 Site Inspections Attend/Participate in Site Visits 1]2

Community Relations 4 RAB meetings (1 per quarter) Attend/Participate in Meetings 414
2 Public Relations/Community Outreach Activities Attend/Participate in Activities 4| 4
RAB Training Attend/Participate in Training 4 | 4

DTSC Project Manager John O’'Kane/s/ Date:

E-mall okanej @dtsc.ca.gov Phone# 916.255.3715

RWQCB Project Manager ~ Hlizabeth Lafferty /s/ Date: 5/10/04

E-mail elafferty @rb6v.swrch.ca.gov Phone#  760.241.7384

DoD Project Manager David Steckel /s/ Date:

E-mail mary.spencer @edwards.af . mil Phone# 661.277.1466

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




GeorgeAFB_E _063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation GeorgeAir Force Base— Reuse Activities 1. CA-E Submittal X
Funding Source BRAC 2. 12/31/02 Status X|
Service Branch Air Force 3. Annua Funding Review X|
DTSC Site# 400071 4. 6/30/03 Status X
RB# 6 RB PCA# 16661 Lead Water Board 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks b | an | CaliforniaDSMOA Services | pe | 3
Site Investigation Dieldrin — Phase | Groundwater and Soil 2 | 2 | Review, comment and approve 2] 2
Report I nvestigation Report
Report Well Destruction Workplan 2 | 2 | Review, comment and approve 2| 2
Report Well Destruction Report 1| 1 | Review, comment and approve 1(1
Work Plan Original and 2" Skeet Ranges Characterization 2 | 2 | Review, comment and approve 2| 2
Work Plan
Closure Plan Skeet Range Closure Plan 2 | 2 | Review, comment and approve 2] 2
EE/CA Original and 2" Skeet Ranges EE/CA 2 | 2 | Review, comment and approve 2| 2
Closure Report Original and 2" Skeet Range Closure Report 1| 2 | Review, comment and approve 1] 2
FOST/SEBS Subparcel D-5b (Cal/Nev Parcel) 2 | 2 | Review, comment and approve 2| 2
RPM Meetings 1| 2 | Attend and comment 1] 2
Status reports to Regional Water Quality Control N1 YL Oral or Written 1] 2
iloggA Program Peer Review 2 | 2 | Participate 2| 2
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | an | CaliforniaDSMOA Services | pe | 3
Work Plan EOD Range Sail Investigation Work Plan 3 Review, comment and approve 313
Work Plan Basewide EBS Data Gap I nvestigation Work Plan 3 Review, comment and approve 3|3
Closure Report EOD Range Soil Investigation Closure Report 3 Review, comment and approve 313
Closure Report Basewide EBS Data Gap Investigation Report 3 Review, comment and approve 3|3
Report Well Destruction Report 2 Review, comment and approve 2| 2
Report Bldg 749 UST Remova 2 Review, comment and approve 2| 2
Work Plan Bldg 749 UST Investigation SAP Addendum 1 Review, comment and approve 1)1
Work Plan Bldg 513 Pesticide Soil Investigation 1 Review, comment and approve 111
Work Plan Railroad Refueling Station Investigation 1 Review, comment and approve 1)1
RPM meetings 1 Attend and comment 111
Status reports to Regional Water Quality Control N Oral or Written 1)1
Board
AFRPA Program Review 1 Participate 41 4
DTSC Project Manager Not applicable Date:
E-mail Phone#
RWQCB Project Manager ~ Jehiel W. Cass/s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/04
E-mail jcass@rb6v.swrcb.ca.gov Phone#  760-241-2434
DoD Project Manager Tony Wong /s/ Date: 12/18/01
E-mail tong.wong@afrpa.pentagon.af.mil Phone#  916-643-6420x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Qtatiie | anand: M1 In_Dranracc/Nnnnina: 91 Camnlatad: 121 Nalavad 11 Taclke wiill nat ha narfarmad
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation George Air Force Base— Operable Unit Three 7. CA-E Submittal X
Funding Source BRAC 8. 12/31/02 Status X|
Service Branch Air Force . Annual Funding Review X|
DTSC Site# 400071 10 6/30/03 Status X
RB# 6 RB PCA# 16661 Lead Water Board 11 12/31/03 Status Z|
12 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks u = CaiforniaDSMOA Services | 2| =
Report Annual 2001 BWGWM Report (appliesto all 2 | 2 | Review, comment and approve 2] 2
OUs)
Report Annual 2002 BWGWM Report (appliesto all 1| 1 | Review, comment and approve 111
OUs)
Report Long-Term Maintenance and Monitoring Plan— 2 | 2 | Review, comment and approve 212
OU3 Landfills
WQPS Report Water Quality Protection Standards (WQPS) — 2 | 2 | Review, comment and approve 212
OU3 SEDA Landfill
Report Site OT-69 Phase | TCE Investigation Report 2 | Review, comment and approve
Report Site OT-51 Vapor Point Installation Post 2 | Review, comment and approve
Construction Report
SAP OT-69 Phase Il TCE Investigation SAP 1| 1 | Review, comment and approve 1]1
Addendum
ESD for ROD Site OT-51 Explanation of Significant Differences 2 | 2 | Review, comment and approve 212
(ESD)
ESD for ROD Site FT-19b and LF-35 ESD 1| 1 | Review, comment and approve 111
Report Site OT-51 Start-up Report 2 | 2 | Review, comment and approve 212
Report Sami-Annual Remedial Action for Sites WP-17, 1| 2 | Review, comment and approve 1] 2
FT-19a, FY-19c, OT-51 and Landfills DP-03,
DP-04, LF-12, LF-14 and SEDA Report
SAP Sampling and Analysis Plan Addendum, 1| 2 | Review, comment and approve 1] 2
Background and Compliance Well Installation for
OU 3 Landfills DP-03, LF-12 and LF-14
Field Oversight 1| 1 | Conduct 1)1
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | 5| CaliforniaDSMOA Services | o |
Report Annual 2002 BWGWM Report (appliesto al 2 Review, comment and approve 114
OUs)
Report Annual 2003 BWGWM Report (appliesto all 3 Review, comment and approve 311
OUs)
Work Plan Site WP-17 Risk Based Closure Approach 3 Review, comment and approve 313
ditional B : L |
lnstallation\Work Plan
Work Plan Site OT-69 Phase 1| Site Investigation Work Plan Review, comment and approve 2
Report Sami-Annual Remedial Action for Sites WP-17, Review, comment and approve 2
FT-19a, FY-19c, OT-51 and Landfills DP-03,
DP-04, LF-12, LF-14 and SEDA
Report Background and Compliance Well Installation for 2 Review, comment and approve 212
OU 3 Landfills DP-03, LF-12 and LF-14 Report
Work Plan Site FT-19 Closure Plan 2 Review, comment and approve
ESD for ROD Site LF-35 ESD 2 Review, comment and approve

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Qtatiie | anand: M1 In_Dranracc/Nnnnina: 91 Camnlatad: 121 Nalavad 11 Taclke wiill nat ha narfarmad
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks % || CdiforniaDSMOA Services | % | &

ESD for ROD Site FT-19b ESD 3 Review, comment and approve 311

Work Plan LF-14 Repair Technical Memorandum 3 Review, comment and approve 3|2
Status review meetings 1 Participate 1)1
Field Oversight and Sampling Activities 1 Conduct 111

DTSC Project Manager Not applicable Date:

E-mail Phone #

RWQCB Project Manager ~ Jehiel W. Cass/s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/03

E-mail jcass@rb6v.swrcb.ca.gov Phone#  760-241-2434

DoD Project Manager Tony Wong /s/ Date: 12/18/01

E-mal tong.wong@afrpa.pentagon..af.mil Phone# 916-643-6420x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Qtatiie | anand: M1 In_Dranracc/Nnnnina: 91 Camnlatad: 121 Nalavad 11 Taclke wiill nat ha narfarmad
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Geor ge Air Force Base— Operable Unit Two 13 CA-E Submittal X
Funding Source BRAC 14 12/31/02 Status X|
Service Branch Air Force 15 Annual Funding Review X|
DTSC Site# 400071 16 6/30/03 Status X
RB# 6 RB PCA# 16661 Lead Water Board 17 12/31/03 Status Z|
18 6/30/04 Status X
CA Period 1 JUL 02 —30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks u = CaiforniaDSMOA Services | 2| =
Report Extraction Well (Bioventing & SVE) Installation 1| 2 | Review, comment and approve 112
Work Plan \Ilqvegr(l):tPlan - H202 Treatment for Biofouled Wells 2 | 2 | Review, comment and approve 2] 2
Report Sami-Annua OU-2 SVE IRA Process Report 1| 2 | Review, comment and approve 1] 2
Report Free-Product Recovery System ITIRs 1| 2 | Review 1] 2
Work Plan ST-58 SVE System Design and Installation Plan 2 | 2 | Review, comment and approve 2] 2
Work Plan OU2 SVE IRA System Design and Installation 2 | 2 | Review, comment and approve 1]2
Plan
FS OU 2 Feasibility Study 1 | 3 | Review, comment and approve 11]3
Field Oversight and Sampling A ctivities 1| 2 | Participate 1] 2
Status review meetings 1| 2 | Participate 2
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks Y& | CdiforniaDSMOA Services | 2| &
SAP Sites ST-54 and ST-57 Source Area Site 2 Review, comment and approve 212
Investigation, Sampling and Analysis Plan
Addendum
SAP Site ST-67 Aboveground Storage Tank (AST Site 3 Review, comment and approve 313
Investigation, Sampling and Analysis Plan
Addendum
Report Free-Product Recovery System ITIRs 1 Review 114
Report OU 2 SVE IRA Process Report 1 Review, comment and approve 114
FS OU 2 Feasibility Study 3 Review, comment and approve 313
Proposed Plan OU 2 Proposed Plan 3 Review, comment and approve 313
Report OU-2 Risk Assumptions Document 2 Review, comment and approve 2] 2
Report OU-2 Risk Assessment Document 1 Review, comment and approve 113
Work Plan MW 32 SAP Addendum 1 Review, comment and approve 113
Report MW 32 Construction Report 1 Review, comment and approve 113
Field Oversight and Sampling Activities 1 Participate 1)1
Status review meetings 1 Participate 1]1
DTSC Project Manager Not applicable Date:
E-mail Phone #
RWQCB Project Manager ~ Jehiel W. Cass/s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/04
E-mail jcass@rb6v.swrcb.ca.gov Phone#  760-241-2434
DoD Project Manager Tony Wong /s/ Date: 12/18/01
E-mail tony.wong@afrpa.pentagon.af.mil Phone#  916-643-6420x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Qtatiie | anand: M1 In_Dranracc/Nnnnina: 91 Camnlatad: 121 Nalavad 11 Taclke wiill nat ha narfarmad
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation George Air ForceBase— Operable Unit One 19 CA-E Submittal X
Funding Source BRAC 20 12/31/02 Status X
Service Branch Air Force 21 Annual Funding Review X|
DTSC Site# 400071 22 6/30/03 Status X
RB# 6 RB PCA# 16661 Lead Water Board 23 12/31/03 Status Z|
24 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks o | 5| CdliforniaDSMOA Services | o |
Report Geological Conceptual Site Model — OU 1 2 | 2 | Review, comment and approve 212
Report Hydrogeologica Site Conceptual Model 1| 1 | Review, comment and approve 111
Report PhaseV Data Gaps Investigation Sampling and 1| 1 | Review, comment and approve 111
Analysis Plan Addendum
Report Revised Draft 5-Yr ROD Review Document 3 | 3 | Review, comment and approve 313
Report NZ-55 Conversion to Extraction Well Report 2 | 2 | Review, comment and approve 212
Report Tech Memo — Spillsand Leaks Related to OU 1 2 | 2 | Review, comment and approve 212
Report Process Monitoring, , Third Quarter 2002, OU 1 1| 2 | Review and comment 112
Groundwater Extraction/Treatment System Report
SAP Site CG-70 Source Area Site Investigation, 1 | 3 | Review, comment and approve 113
Sampling and Analysis Plan Addendum
Status review meetings 1| 2 | Participate 2
Field oversight and sampling activities 1| 2 | Participate 2
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| =] CdiforniaDSMOA Services [ 2| &
SAP Site CG-70 Source Area Site Investigation, 2 Review, comment and approve 212
Sampling and Analysis Plan Addendum
SAP Site CG70-Alternate Discharge Point \Work Plan 4 Review comment and-approve 41 4
SAP Site CG-70 Well Modifications, Work Plan 2 Review, comment and approve 212
Report Phase |V Data Gaps | nvestigation Report 1 Review, comment and approve 113
Report Process Monitoring, Fourth Quarter 2002, OU 1 2 Review and comment 212
Groundwater Extraction/Treatment System
Report
Report Process Monitoring, First Quarter 2003, OU 1 2 Review and comment 212
Groundwater Extraction/Treatment System
Report
Report 5Yr ROD Review Document 3 Review, comment and approve 313
Report Hydrogeological Site Conceptual Model 3 Review, comment and approve 313
Report PhaselV Data Gaps Investigation Sampling and 2 Review, comment and approve 213
Analysis Plan Addendum
Report, Status OU-1 Shutdown Approach 2 Review, comment and approve 212
Field Oversight and Sampling Activities 1 Participate 1]1
Status review meetings 1 Participate 1)1
OP& S Review 3 Review and comment 313
DTSC Project Manager Not Applicable Date:
E-mail Phone #
RWQCB Project Manager  Jehiel W. Cass/s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/04
E-mail jcass@rb6v.swrcb.ca.gov Phone#  760-241-2434
DoD Project Manager Tony Wong /s/ Date: 12/18/01
E-mail tong.wong@afrpa.pentagon.af.mil Phone#  916-643-6420x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Qtatiie | anand: M1 In_Dranracc/Nnnnina: 91 Camnlatad: 121 Nalavad 11 Taclke wiill nat ha narfarmad
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Air Force Plant #42, Palmdale 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch AF 3. Annua Funding Review X|
DTSC Site# 300002 4. 6/30/03 Status X
RB# 6 RBPCA# 16662  Lead DTSC 5. 12/31/03 Status X
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M= | CdiforniaDSMOA Services | 4| &
Fina Rl Report Fina RI Report for OU-1, OU-2, OU-3, OU-4 and 1| 1 | Review Final Report and 113
OuU-5 ApproveRI
FS Feasibility Studiesfor OU-1, OU-2, OU-3, OU-4 1| 1 | Review Draft and Final Document 113
and OU-5 Attend Review Meetings
Approve FS
Draft RAP Draft Remedia Action Plan for OU-1, OU-2, 1| 1 | Review Draft document 1|3
OU-3, OU-4 and OU-5 Except Site 29 Attend Review Meetings
Review & approve Fact Sheet
RFA for Plant Sites 1 RCRA Facility Assessment Addendum for Plant 1 | 1 | Review Draft and Final Document 1)1
and 3 Sites1and 3 Attend Review Meetings
RAW Removal Action Workplan for Sites4, 6 and 20 1| 1 | Review Draft and Final Document 113
Attend Review Meetings
Approve RAW
Remova Action Oversight
Draft/Final Closure Draft/Final Areaof Concern (AOC) 1 Closure 1| 2 | Review Draft and Final Document | 1 | 2
Report Report and approve Report
Supplemental RI Supplemental Rl Workplan for Sites 23, and 29 1| 2 | Review and Comment on Draft 112
Workplan Supplemental Workplan document
Draft/Final Workplan Draft/Final Workplan for Underground Storage 1 | 2 | Review Draft and Final Document 112
Tanks Closure Project and Approve Workplan
Groundwater Report Annual Groundwater Reports 1| 2 | Review Draft and Final Document 1]2
Attend Review Meetings
Field Oversight
CRP Update Community Relations Update 1| 1 | Review Draft and Final Document 1)1
Attend Review Meetings
Review Annual Update | Management Action Plan 1 | 4 | Review Draft and Final Document 114
Attend Review Meetings
Quarterly Meetings Quarterly Restoration Project Manager's Meetings | 2 | 2 | Discuss Review Documents As 212
and Minutes Required. Review Draft and Final
Meeting Minutes
Quarterly Restoration Advisory Board Meetings 2 | 2 | Provide Support for Community 2|2
Relation Activities and Public
Meetings
Local Restoration Advisory Board Meetings 212 2|2
Technical Documents as required 2 | 2 | Review Draft and Fina Document 212
Attend Review Meetings
Site Visits 2 | 2 | Field Oversight Activities 212

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. Items in RED are additional tasks and milestones
not included in the Original DSMOA Estimation Worksheet.
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YEAR 2 July 1, to June 30, 2004 (Unscheduled Work)
Milestones Tasks u =] CdiforniaDSMOA Services | 2| &
Final Rl Report Final RI Report for OU-1, OU-2, OU-3, OU-4 and 2 Review Final Report and 1)1
OuU-5 ApproveRI
Groundwater Report Annual Groundwater Reports IRP sites 2 Review Draft and Final Document 1)1
CRP Update Community Relations Update - Draft 2 Review Draft 1)1
Quarterly Meetings Quarterly Restoration Project Manager's Meetings | 2 Discuss Review Documents As 41 1
and Minutes Sept and July meeting notes Required. Review Draft and Final
Meeting Minutes
LTM Quarterly Restoration Advisory Board Meetings 2 Provide Support for Community
July & Dec 03 reports Relation Activities and Public
M eetings 4|1
Review meeting reports 4|1
Site Visit 2 Field Oversight Activities 2| 2
Interim Action Closure | Interim Remedial Action Closure Report for Site 2 Review Interim Report and 1] 1

Report

27

approve

DTSC Project Manager
E-mail

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

Tayseer Mahmoud /</

Tmahmoud@dtsc.ca.gov

Theodore R. Saari, Jr. /9

tsaari @rb6v.swrch.ca.gov

GeorgeH. Warner /¢/

George.warner@wpafb.af.mil

Date: 8/19/03
Phone#  (714) 484-5419
Date: 8/19/03
Phone#  (760) 241-7407
Date: 8/19/03
Phone#  (937) 255-3241

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. Items in RED are additional tasks and milestones
not included in the Original DSMOA Estimation Worksheet.




BarstowDaggett E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Barstow-Daggett Airport 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 400043 4. 6/30/03 Status Z|
RB# RB PCA# 169-61 Lead DTSC 5. 12/31/03 Status X
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks be | | CaiforniaDSMOA Services | s | 5n
Draft RI/FS Field Investigation report 1| 1 | Review and comment 1|1
Draft Fina RI/FS Field Investigation report 1| 1 | Review and comment 1|1
Final RI/FS Technical review meeting 1| 1 | Review and comment 1)1
Draft FS'IRAP Field investigation and report 1| 1 | Review and comment 1|1
Draft Final FS'RAP Final report 1| 1 | Review and comment 1)1
Final FSYSRAP Final report 1| 1 | Review and comment 1|1
YEAR 2 July 1 to June 30, 2004
Milestones Tasks 2 | = | CaiforniaDSMOA Services | 2 | &
Draft - Phase 2 Review and comment 2|2
Sl for three
petroleum UST
sites
Draft — Phase 2 Review and comment 41 4
- Investigation report
— Waste disposal
sitesA & B; Funds
Proj. site
JO9CAQ31703
DTSC Project Manager Curtis Plotkin Date: 5/30/04
E-mail CPlotkin@dtsc.ca.gov Phone# 714 484-5448
RWQCB Project Manager ~ Christy Hunter Date: 4/30/04
E-mail Chunter@rb6v.swrch.ca.gov Phone#  760241-7377
DoD Project Manager Date:
E-mail Phone #

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation SIERRA ARMY DEPOT (Honey/Herlong Parcels) 1. CA-E Submittal |:|
Funding Source BRAC 2. 12/31/02 Status L]
Service Branch ARMY 3. Annual Funding Review |:|
DTSC Site# 100657 4. 6/30/03 Status []
RB# 6 RB PCA# 169-63 Lesed DTSC 5. 12/31/03 Status |:|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | x| CaliforniaDSMOA Services | 2 | n
Habitat Assessment Eastshore/Airfield Parcels Review, Comment, Approve 2
Report Draft/DFinal/Final Report
Field Survey Field Survey oversight 2
OE/UXO Kickout Eastshore/Airfield Parcels Review, Comment, Approve 2
Boundary Investigation Field Work Plan
Draft/DFinal/Final Document
Field Work Field Work oversight 1
EE/CA Report Eastshore/Airfield Parcels Review, Comment, Approve 1
Draft/DFinal/Final Document
Environmental Eastshore/Airfield Parcels Prepare, Respond to Comments, 1
Assessment Finalize
Documentation
Public comment/mtg.
Property Reversion Honey Lake Attend and Participate 1
Policy discussions
Meetings
Property Transfer Negotiations
Restoration Advisory Public meetings Attend and Participate 1
Board
Program Management BCT meetings Attend and Participate 1
Teleconferences

Comment Resolution meetings
Project Coordination

YEAR 2

July 1, 2003 to June 30, 2004

Milestones

Tasks

Jul
Dec

Jun
Jun

California DSMOA Services

Jul
Dec

Jun
Jun

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




SierraAD_HoneyHerlong
Action Memorandum

Field Work Plan

Property Reversion

Removal Action

Removal Action Report

Restoration Advisory

Board

Program Management

_E 063004.doc
Eastshore/Airfield Parcel
Draft/DFinal/Fina Document

Eastshore/Airfield Parcel
Draft/DFinal/Fina Document

Honey Lake
Policy discussions
Meetings
Property Transfer Negotiations
Decision Document/Agreement
Draft Document

Eastshore/Airfield Parcel
Field Work

Eastshore/Airfield Parcel
Draft/DFinal/Final Document

Public meetings

BCT meetings
Teleconferences

Comment Resolution meetings
Project Coordination

Review, Comment, Approve

Review, Comment, Approve

Attend and Participate

Field Work Oversight

Review, Comment, Approve

Attend and Participate

Attend and Participate

DTSC Project Manager
E-mall

/s John Harris

Jharris3@dtsc.ca.gov

RWQCB Project Manager /s James Brathovde

E-mail
DoD Project Manager
E-mail

JBrathovde@rb6s.swrch.ca.gov

/s/Beshara Y ared

Beshara.G.Y ared@usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

1/10/02

916-255-3683

1/10/02

530-542-5572

1/10/04

916-557-6923

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Santa Ana

Regional Water Quality Control Board

Facility Service Fund PCA Lead

Norton Air Force Base Air Force BE&A”C 16671 S
March Air Force Base Air Force BRACIII 16672 S
Los Alamitos, JFTB

(former Armed Force Reserve Center) Army DERA 16982 R
Camp Anza FUDS DERA 16983 R
March Air Reserve Base Air Force DERA 16985 S
Rialto (Ammunition Stage Point) FUDS DERA 16999 D




NortonAFB_E_063004.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement
CA-E Submittal

Description

Name of Installation Norton Air Force Base
Funding Source BRACI

Service Branch Air Force

DTSC Sitett 400108

RB# 8 RB PCA# 16671 Lead DTSC

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

Annual Funding Review

XOOXOX

YEAR 1

July 1, 2002 to June 30, 2003

Milestones

Tasks

Jul
Dec

Jun

California DSMOA Services

Jul
Dec

Jun

Record of Decision

Draft Basewide Record of Decision (8/23/02)

Review and comment

Draft Final Basewide Record of Decision (11/21/02)

Review and comment

Final Basewide Record of Decision (12/21/02)

Review, comment and approve

Remedial Action
Operation

Groundwater Monitoring Quarterly Technical
Memorandums

Review, comment, and field visits

Draft Groundwater Monitoring Annual Report

Review and comment

Draft Final Groundwater Monitoring Annual Report

Review, comment and approve

Central Base Area P& T Annual Report

Review, comment and approve

Base Boundary P& T Annual Report

Review, comment and approve

Well Abandonment

Review, comment, approve and
perform site inspections

Off Base Water Supply Contingency Annual Report

Review and comment

Landfill #2 Landfill Gas O& M Quarterly Reports

Review, comment, and field visits

Landfill #2 O& MM Annual Report

Review, comment and approve

Remedial Design and
Remedial Action

Draft Site 10 Remedial Action Work Plan (1/31/03)

Review, comment, and site visit

Draft Final Site 10 Remedial Action Work Plan (4/3/03)

Review, comment and approve

Draft B/752 Work Plan/Sampling and Analysis Plan
(7/30/02)

Review, comment, and site visit

Draft Final B/752 Work Plan/Sampling and Analysis
Plan (9/30/02)

Review and comment

Draft B/752 Exterior Remedial Action Completion

Review, comment, and site visit

Report (11/03/02)
Draft Final B/752 Exterior Remedial Action Completion Review and comment
Report (1/12/03)
Final B/752 Exterior Remedial Action Completion Review, comment and approve
Report (1/27/03)
Property Transfer SEBS/FOSL Review, comment, site visits

Overall

Program Management

Community Relations

Attend BCT and comment resolution
meetings

Attend public meetings, and review
and comment on newsl etters and fact
sheets

RCRA Closure

Industrial Waste Line Certification Report (9/27/02)

Air Combat Camera Service Certification Report
Addendum (9/22/02)

Review, comment and approve
Review, comment and approve

Industrial Waste Treatment Plant Certification Report
Addendum (9/22/02)

Review, comment and approve

Additional activitiesnot listed in the ol

riginal Appendix E

Feasibility Study

Draft Final Basewide FS Report

1

Remedial Investigation

Basewide Indoor Air Risk Modeling Results

1

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Remedial Action Draft Work Plan and Sampling and Analysisfor the | 1
Demolition and Soil Removal at AOC 40

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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July 1, 2003 to June 30, 2004

Tasks

California DSMOA Services

Remedial Action

Groundwater Monitoring Quarterly Technical
Memorandums
Draft Groundwater Monitoring Annual Report

Draft Final Groundwater Monitoring Annual Report
Central Base Area P& T Annual Report

Base Boundary P& T Annual Report

Well Abandonment

Off Base Water Supply Contingency Annual Report
Landfill #2 Landfill Gas O& M Quarterly Reports
Landfill #2 O& MM Annual Report

RN NN

Review, comment, and field visits

Review and comment

Review, comment and approve
Review, comment and approve
Review, comment and approve

Review, comment, approve and
perform site inspections
Review and comment

Review, comment, and field visits
Review, comment and approve

Remedial Action

Draft Site 10 Remedial Action Completion Report
(7/17/03)

Draft Final Site 10 Remedial Action Completion Report
(9/15/03)

Final Site 10 Remedial Action Completion Report

Review, comment, and field visit
Review and comment

Review, comment and approve

N N N DN

NN NN

(9/30/03)

Overall Program Management 2 | Attend BCT and comment resolution
meetings

Community Relations Attend public meetings, and review

and comment on newsl etters and fact

sheets
DTSC Project Manager Stephen Niou Date:
E-mail shiou@dtsc.ca.gov Phone#  (714) 484-5458
RWQCB Project Manager  John Broderick Date:
E-mail jbroderic@rb8.swrch.ca.gov Phone#  (909) 782-44%4
DoD Project Manager Phil Mook Date:
E-mail Philip.mook @afrpa.pentagon.af . mil Phone#  (916) 643-0830 ext. 209

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Description

Name of Installation
Funding Source
Service Branch
DTSC Site#

RB# 8

RB PCA#

TWO-YEAR JOINT CA EXECUTION PLAN

March Air Force Base

Requirement
CA-E Submittal

BRACIII
Air Force
400090
16672

Lead DTSC

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

Annual Funding Review

XOOXOX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks aioe|aan|  California DSMOA Services | peduan aur

OU 1ROD ESD DF ROD ESD 1 Review and Comment 3
FROD ESD

OU 2ROD DF OU2 ROD 1 Review and Comment 1
F OU2 ROD

FOSTYFOSLs D FOSTYFOSLs 1 Review, Comment, and site visits 1
DF FOSTS/FOSLs Assume 10 documents
F DOSTS/FOSLs

Basewide RI/FS DF Basewide RI/FS 1 Review, Comment, and site visit 3
F Basawide RI/FS

Basewide PP D Basewide PP 3 Review, Comment, and public 3
DF Basewide PP meeting
F Basewide PP

AFBCA Program RPM meetings, RAB meetings, & Teleconferences 1 3 RPM Meetings, 1 RAB mestings, 1

Management 2 Travels, 4 Site Visits, and 6

teleconferences

Ground Water Quarterly monitoring reports 1 Review, Comment, and Site Visits 1

Monitoring Annual monitoring report

Landfill D O&M work plan 1 Review, Comment, and Site Visit 3
DF O&M work plan
F O&M work plan

Site 4, Soil Sampling DF sampling report 2 Review, Comment, and Site Visit 2

outside the cap F sampling report

Site 43 DF soil removal report 2 Review, Comment, and Site Visit 2
F removal report

Bldg 550 D SVE reports 1 Review, Comment, and Site Visits 1
DF SVE reports
D PAT report
D O& M report

WWTP/Site 24 DF sampling report 2 Review, Comment, and Site Visit 2
F sampling report

SiteL Semi-annual inspection reports Review, Comment, and Site Visits

Former Base Hospital D work plan/SAP Review, Comment, and Site Visit
DF work plan/SAP
F work plan/SAP

Additional activitiesnot listed in the original Appendix E

Landfill Site 4 O&M reports 1 1
Site 6 O& M reports

Site4 Methane Gas Sampling Work Plan 2 2

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | =

FOSTY/FOSLs D FOSTYFOSLs Review, Comment, and site visits

DF FOSTS/FOSLs Assume 6 documents

F DOSTS/FOSLs
AFBCA Program RPM meetings, RAB meetings & Teleconferences 3 RPM mestings, 1 RAB
Management meetings, 2 Travels, 4 Site Visits,

and 6 tele-conference calls

Ground Water Quarterly monitoring reports Review, comment, and site visits
Monitoring Annual monitoring report
SiteL Sami-annual inspection reports Review, Comment, and Site Visits
Landfill O&M Quarterly O&M reports Review, Comment, and Site Visits
Basewide ROD D Basewide ROD Review and comment

DF Basewide ROD

F Basewide ROD
Former Base Hospital D Closure report Review, Comment, and Site Visits

DF Closure report

F Closure report
Bldg 550 Quarterly O&M reports 2 | Review, Comment, and Site Visits 2
DTSC Project Manager Stephen Niou Date:
E-mall shiou@dtsc.ca.gov Phone# (714) 484-5458
RWQCB Project Manager ~ John Broderick Date:
E-mail jbroderic@rb8.swrch.ca.gov Phone#  (909) 782-44%4
DoD Project Manager Phil Mook Date:
E-mail Philip.mook @afrpa.pentagon.af.mil Phone#  (916) 643-0830 ext. 209

SUCCESSSTORIES:

Signed Operable Unit 2 Record of Decision. Issued Closure Construction Certification for Site 6 Landfill No. 4. Reviewed,

commented, and concurred on Remedial Investigation (Report), Operable Unit 4 and Draft FSP & QAP Plansfor PA/SI, Former

Weapons Storage Area

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Joint Forces Training Base (Formerly LAAFRC) 1. CA-E Submittal X|
Funding Source ERA 2. 12/31/02 Status X
Service Branch ARMY Nationa Guard 3. Annua Funding Review X|
DTSC Site# 400332 4. 6/30/03 Status Z|
RB# 8 RB PCA# 16982 Lead RB 5. 12/31/03 Status X
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | %n| CdiforniaDSMOA Services | 5% | o
Remedia OU-3 Phase 1 Final Report 1 Review, Comment and Approve 111
Investigations/
Feasibility Studies
Phase 2 Field Work 2 Site Visit 2|2
OU-3 Phase 2 Draft Report 1 Review, Comment and Approve 111
OU-1 Phase 2 Tech Memo 2 Review, Comment and Approve 212
OU-1 Phase 2B Field Work 2 Site Vist 2|2
OU-1 Phase 2b Draft Report 2 Review, Comment and Approve 212
QU-2 Phase 2 Tech Memo 2 Review, Comment and Approve 2|2
OU-2 Phase 2B Field Work 2 Site Visit 2|2
QU-2 Phase 2b Draft Report 1 Review, Comment and Approve 1]2
Petroleum Sites RI/FS Phase 1 Draft Report 1 Review, Comment and Approve 111
RPT/CAP
Phase 1 Draft Final Report 1 Review, Comment and Approve 111
Phase 1 Final Report 1 Review, Comment and Approve 111
Phase 2 Field Work 1 Site Visit 1 (1
Phase 2 Draft Report 1 Review, Comment and Approve 111
Record of Decision South Landfill Decision Document 2 Review, Comment and Approve, 212
/RAP Sign Record of Decision
Remedial Design Fuel Farm Office System Pilot Study 2 Review, Comment and Approve 212
Fuel Farm Office System Construction 2 SiteVist 2|2
Remedial Action Building 35 Operation and Maintenance Quarterly Review, Comment, Site Visit
Reports
JPA Tank Farm Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
JP4 Containment Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
CFR Area Operation and M aintenance Quarterly 1 Review, Comment, Site Visit 111
Reports
Landfill Area Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
Fuel Farm Office Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
Building 9/Hanger 1 Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
Building 158 Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks | &= | CdiforniaDSMOA Services | 2 | &
Annual and Quarterly Groundwater Monitoring 1 Review, Comment, Site Visit 111
Reports
UST Closure Report Building 244 Closure Report 1 Review, Comment, Issue Closure 111
Letter
Building 27 Closure Report 1 Review, Comment, Issue Closure 111
Letter
Building 43 Closure Report 1 Review, Comment, Issue Closure 111
Letter
Building 25 Closure Report 1 Review, Comment, |ssue Closure 111
Letter
Building 2 Closure Report 1 Review, Comment, |ssue Closure 111
Letter
Building 37 Closure Report 1 Review, Comment, Issue Closure 111
L etter
Program Management 11 RPM Meetings 1 Participate in Meetings at the 111
Facility
10 RPM Teleconferences Participatein Meetings 1
Community Relations 4 RAB Meetings Attend RAB Meetings and
Participate as RAB members
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | %n| CdiforniaDSMOA Services | 5% | o
Remedial Investigation/ | OU-3 Phase 2 Draft Final Tech Memo 4 | 4 | Review, Comment, Approve 4| 4
Feasibility Study
OU-1 Phase 2B Draft Tech Memo 4 | 4 | Review, Comment, Approve 4| 4
OU-1 Phase 2B Draft Final Tech Memo 4 | 4 | Review, Comment, Approve 4| 4
OU-2 Phase 2b Draft Tech Memo 4 | 4 | Review, Comment, Approve 4| 4
OU-2 Phase 2b Draft Final Tech Memo 4 | 4 | Review, Comment, Approve 4| 4
OU-1, OU-2, OU-3 Feasibility Study 3 | 3 | Review, Comment, Approve 33
OU-1, OU-2, OU-3 RI/FS Fina Report 3 | 3 | Review, Comment, Approve 33
Petroleum Sites RI/FS Phase 1 Draft Final Tech Memo 4 | 4 | Review, Comment, Approve 4| 4
RPT/CAP
Phase 1 Final Tech Memo 4 | 4 | Review, Comment, Approve 4| 4
Remedial Design JP4 Containment Phyto Barrier Installation 2 | 2 | SiteVisit, Review, Comment 2|2
Landfill System Relocation 3 | 3 | SiteVisit, Review, Comment 33
Fuel Farm Office System Upgrade 2 | 2 | SiteVisit, Review, Comment 212
Remedial Action Building 35 Operation and Maintenance Quarterly | 2 [ 2 | Review, Comment, Site Visit 212
Reports
JP4 Tank Farm Operation and Maintenance 2 | 2 | Review, Comment, Site Visit 212
Quarterly Reports
JP4 Containment Operation and Maintenance 2 | 2 | Review, Comment, Site Visit 212
Quarterly Reports
CFR Area Operation and Maintenance Quarterly 2 | 2 | Review, Comment, Site Visit 212
Reports
Landfill Area Operation and Maintenance 2 | 2 | Review, Comment, Site Visit 2|2
Quarterly Reports
Fuel Farm Office Operation and Maintenance 2 | 2 | Review, Comment, Site Visit 2|2
Quarterly Reports
Building 9/Hanger 1 Operation and Maintenance 2 | 2 | Review, Comment, Site Visit 212

Quarterly Reports

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks | &= | CdiforniaDSMOA Services | 2 | &
Building 158 Operation and Maintenance 2 | 2 | Review, Comment, Site Visit 212
Quarterly Reports
Annual and Quarterly Groundwater Monitoring 2 | 2 | Review, Comment, Site Visit 212
Reports
Program Management 11 RPM Mestings 2 | 2 | Participatein Meetings at the 2|2
Facility
10 RPM Teleconferences Participate in Meetings
Community Relations 4 RAB Meetings Attend RAB Meetings and
Participate as RAB members
|
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  /s/ John Broderick Date: 11/26/01
E-mall jbroderic@rb8.swrch.gov Phone# (909) 782-4494
DoD Project Manager /s Guy Romine Date: 11/15/01
E-mail Guy.Romine@azdema.state.az Phone# (503) 558-9757
Additional activitiesnot listed in the original Appendix E
Feasiblity Study | Revised Landfill EE/CA | 2 | 2 | Review, Comment, Site Visit [2]2
Challenges:

The Army is changing the contracting for this ingtdlation to a performance-based contract. The Request for

Proposd isout.

Success Stories:

Approved the CFR Site Rebound Test and Closure Protocol Workplan. Rebound Test and Closure Protocol has
been implemented. Review and commented on Hydropunch Sampling, Monitoring Well Ingtdlation and
Additiond Activities Report. Thisingalation has four operating interim remedid action dual phase vapor and
groundwater extraction systems for groundwater contamination source remova and one operating interim
action pump-and-treat groundwater interdiction systems to control groundwater contaminant plumes.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Camp Anza 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 400509 4. 6/30/03 Status Z|
RB# 8 RB PCA# 16983 Lead RWQCB 5. 12/31/03 Status &
6. 6/30/04 Status X
CA Period 1 JUL 2002 - 30 JUN 2004
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CaiforniaDSMOA Services | 2 | &
Draft RI/FS Field RI investigation and reports for C-9 Review and comment 2| 2
Technical Review Meeting Attend meeting 4 2
Sitevisit
Fina RI/FS Final RI/FSreport site C-9 Review and comment 2| 2
Technical Review Meeting Attend meeting 4| 3
RI Remedial Investigation Work Plan UST site B2 Review and comment 1|3
(Draft, Draft final) Attend meeting
sitevisit
Remedial Investigation Report UST site B2 (Draft, Review and comment
Draft final) Attend meeting
Remedial Investigation Work Plan UST Site B10 Review and comment 1] 3
(Dréft, Draft final) Attend meeting
sitevisit
Remedial Investigation Report UST site B10 Review and comment
(Draft, Draft final) Attend meeting
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks be | | CaiforniaDSMOA Services | s |
PRP report Define PRPsfor site C2A Review and comment 1] 1
Sampling Report Ground Water Monitoring Beginsfor site C-9 Review and comment 4| 4
Ground Water Monitoring at UST Site B2 and B10 Review and comment 3|3
Work Plan and Report.
DTSC Project Manager Regional Board Lead Date:
E-mail Phone #
RWQCB Project Manager ~ PatriciaHannon  /¢/ Date: 12/20/01
E-mall phannon@rb8.swrcb Phone#  909-782-4498
DoD Project Manager TAWNY TRAN /¢ Date: 1/23/02
E-mall TTRAN@SPL.USACEARMY MIL Phone#  213-452-3991

Challenges:
The ACOE planned to locate additional responsible parities for Site C2A.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement

Name of Installation MARCH AIR RESERVE BASE 1. CA-E Submittal X

Funding Source DERA 2. 12/31/02 Status L]

Service Branch Air Force 3. Annua Funding Review Z|

DTSC Site 400689 4. 6/30/03 Status []

RB# 8 RB PCA# 16985 Leed DTSC 5. 12/31/03 Status ]
6. 6/30/04 Status X

CA Period 1 JUL 02 - 30 JUN 04

YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks aioe|aan|  California DSMOA Services | peduan aur
Long Term Operation Quarterly process monitoring reportsfor OUl sites, | 1 Review, comment and site visits 1
and Maintenance (LTO) |Site 33, and Site 36
Basewide Long Term Three quarterly groundwater monitoring reports 1 Review, comment and site visits 1
Groundwater Monitoring | Annual groundwater monitoring report Review, comment and site
Sampling plan addendum
Remedial Design High vacuum extraction system at Site 18 4 Review, comment and approve
Work Plan for Remedia  [High vacuum extraction system at Site 33 2 Review, comment and approve 2
Action Site visits
Record of Decision Final OU2 ROD for the AFRC sites 1 Review, comment and approve 1
Remedial Action Asbuilt report Review, comment and approve
Bldg. 2307 O&M manual for SVE and groundwater extraction Sitevisits
O& M reports
Remedial Action, Site2, [Second phase of construction of soil vapor and 1 Review, comment and approve 1
8,& 27 groundwater extraction and treatment and Sitevisits
monitoring systems
O&M reports
Sites31 and 34 Removal work plan Review, comment and site visits
Program Management RPM meetings, RAB meetings, and teleconference 1 3 RPM meetings
meetings 1 RAB mestings
6 Teleconferences
2 Sitevisits
Additional activitiesnot listed in the original Appendix E
Remedial Action, OU1 Injection Well Redevelopment Work Plan 2 Review, comment
Record of Decision, OU3 |Decision Document 1 Review, comment and approve
Sitevisits
Remedial Investigation, |Report of Soil Investigation and Risk Assessment for| 2 Review, comment and approve 2
Sites 31 and 34 PAHs Sitevisits
Remedial Action, Site Action Remediation Compl ete Report 2 Review, comment and approve 2
31A Sitevisits
Remedial Action, Site 33 [High Vacuum Dual Phase Extraction Pilot Study 1 Review, comment and Site visits 1
Report
Remedial Action, OU1 Revised O&M Plan 1 Review, comment and approve 1

Sitevisits

Remedial Action, Site 2

System Evaluation Report

Review, comment and Site visits

Remedial Action, Bldg

2307

Construction and Operations Report

Review, comment and Site visits

Status is For State Use Only. Insert appropriate Status Number to correspond wih both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | =
Long Term Operation Quarterly process monitoring reports for OU1 2 | Review, comment and site visits 2
and Maintenance sites, Site 33, and Site 36
BasewideLong Term Three quarterly groundwater monitoring reports 2 | Review, comment and site visits 2
Groundwater Annual groundwater monitoring report Review, comment
Monitoring Sampling plan addendum
Remedia Action Operation and maintenance manual and O&M 2 | Review, comment and approve 2
reports for SVE and groundwater extraction and Sitevisits
treatment systems at Site 2, 8 and 27
Work Plan for High vacuum extraction system at Site 18 4 | Review, comment and approve 4
Remedia Action Sitevisits
Remedial Action Operation and Maintenance manual and O& M 2 | Review, comment and approve 2
reports for High VVacuum Extraction System at Site Sitevisits
33
Remedial Action O&M reports for SVE and groundwater extraction 4 | Review and comment 4
at Bldg 2307 Sitevisits
Sites31 and 34 Closure report 4 | Review, comment and site visits 4
Remedial Design Site 8 groundwater hot spots 3 | Review, comment and approve 3
Program Management 3 RPM meetings 2 2
1 RAB meetings
6 Teleconferences
2 Sitevisits
DTSC Project Manager Stephen Niou Date:
E-mail sniou@dtsc.ca.gov Phone#  (714)484-5458
RWQCB Project Manager  John Broderick Date:
E-mail jbroderic@rb8.swrch.ca.gov Phone#  (909)782-4494
DoD Project Manager Eric Lehto Date:
E-mall eric.lento@march.af.mil Phone#  (909) 655-5060

SUCCESSSTORIES:

Approved Remedial Action Plan for the Jet Engine Test Cell Site. Reviewed and commented on Site 36 Interim Remedial Action

Evaluation Report.

Status is For State Use Only. Insert appropriate Status Number to correspond wih both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
RIALTO AMM STGE PT
(JO9CA057200)
Name of Installation 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 400775 4. 6/30/03 Status Z|
RB# 8 RB PCA# 16999 Lesed DTSC 5. 12/31/03 Status Z|
6. 6/30/04 Status X
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | %n|  CaiforniaDSMOA Services | 5| o
Potential ordnance and explosives site, needs 4 | 4 | Noactivity 41 4
Army Corps funding. No sitework is scheduled
during the next 6 years. Depending on the
availahility of funding, work may beinitiated
sooner by the Corps.
Undergoing Corps' PRP process regarding 1 | Noinformation provided 1
potential groundwater contamination, including
perchlorate
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2 | k| CaliforniaDSMOA Services | 2 | n
Funded for PRP search regarding potential
groundwater contamination, including perchlorate.
Funded for supplemental Inventory Project Report Review draft INPR and comment 2| 2
(INPR)
RWRCB tasks( not on original
App E):
CWC 13267 Investigation 2| 2
Order
Enforcement followup 2] 2
Board Meeting 2| 2
presentation/update
Review Final Operational History 3|3

Report

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Alice Gimeno /s Date:
Agimeno@dtsc.ca.gov Phone #
Patricia Hannon /sl Date:
hannon@rb8.swrch.ca.gov Phone #
Lloyd E. Godard s/ Date:
Lloyd.e.godard@usace.army .mil Phone #

1/15/02

714-484-5429

1/15/02

909-782-4498

1/15/02

213-452-4014

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



